



October 2, 2017

Mr. Brian T. Hennessey, SRS Remedial Project Manager  
Infrastructure and Area Completion Division  
Post Office Box A  
Aiken, South Carolina 29802



Re: Extension Request for 9/30/17 – High Level Waste Tanks Bulk Waste Removal Efforts (BWRE) and Operational Closure Milestones, CERCLIS Numbers 23 and 89

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), South Carolina Department of Health and Environmental Control (the Department) approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated September 27, 2017 and received via email September 27, 2017. Per the extension request, the new milestone date for Item 6 and 12 in Appendix L, *Statement of Resolution of Dispute Concerning Extension of Closure Dates for Savannah River Site High-Level Radioactive Waste Tanks 19 and 18*, of the FFA will be November 14, 2017.

Further, the Department acknowledges that granting this extension request will not impact any subsequent milestones associated with Appendix L.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in blue ink that reads "Susan B. Fulmer".

Susan B. Fulmer, P.G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation, and Revitalization  
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)  
Rob Pope, EPA Region IV  
Travis Fuss, Aiken Environmental Affairs Office (via email)  
Heather Cathcart, BLWM