



Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

SEP 25 2018

Ms. Susan B. Fulmer, P. G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of Health and Environmental Control
2600 Bull Street
Columbia, South Carolina 29201

Mr. Jon Richards
Acting Savannah River Site Remedial Project Manager
Superfund Division
U. S. Environmental Protection Agency, Region 4
61 Forsyth Street, SW
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Extension Request for the Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis (RSER/EE/CA) for D-Area Coal Storage Area (484-17D) (U) (SRNS-RP-2018-00813, Revision 0)

In accordance with the terms of Section XXXI. Extensions of the Federal Facility Agreement (FFA), the U.S. Department of Energy (DOE) is requesting an extension for the submittal of the Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis (RSER/EE/CA) for D-Area Coal Storage Area (484-17D) (U) (SRNS-RP-2018-00813, Revision 0) and subsequent milestones.

Schedule that is Sought to be Changed and/or Extended

The submittal of the RSER/EE/CA for D-Area Coal Storage Area (484-17D) (SRNS-RP-2018-00813, Revision 0) and subsequent milestones.

Length of Extension Requested

The DOE proposes to extend the submittal date of the RSER/EE/CA for D-Area Coal Storage Area (484-17D) (SRNS-RP-2018-00813, Revision 0) from September 30, 2018 to November 30, 2018.

Cause of the Extension

This extension is being sought under the terms of the FFA Section XXXI.B.5: "A delay caused by additional work agreed to by the Parties."

Ms. Susan B. Fulmer
Mr. Jon Richards

SEP 25 2018

Additional time is needed to refine the cost estimates associated with the removal action alternatives identified in the RSER/EE/CA. The design and constructability of the removal action alternatives have revealed additional scope and costs that need to be considered in the estimate.

Related Commitments or Schedules that will be Impacted by the Granting of the Extension

The granting of the extension request will impact additional milestones that occur after the RSER/EE/CA submittal. Those milestones, along with their current and proposed dates, are listed below.


Milestone	Current Date	Proposed Date
D-Area Coal Storage Area (484-17D) in Support of D-Area Groundwater Operable Unit Action Memorandum Submittal	March 31, 2019	May 31, 2019

The Removal Action Start for this action will not be impacted by the granting of the requested extension.

Please review the information contained in this extension request and provide your response by September 30, 2018. The effort and time that the U.S. Environmental Protection Agency and South Carolina Department of Health and Environmental Control have given on the subject report are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-8365.

Sincerely,



Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division

IACD-18-183

cc:

- G. K. Taylor, SCDHEC-Columbia
- D. Scaturro, SCDHEC - Columbia
- S. French, SCDHEC - Columbia
- M. D. Wilson, SCDHEC - Columbia
- G. O'Quinn, SCDHEC – Aiken Environmental Affairs Office
- R. H. Pope, EPA-Atlanta
- D. Lloyd, EPA-Atlanta
- M. McRae, TechLaw, Inc.