



Department of Energy
 Savannah River Operations Office
 P.O. Box A
 Aiken, South Carolina 29802

APR - 9 2025

Ms. Susan B. Fulmer, P. G., Manager
 Federal Remediation Section
 Division of Site Assessment, Remediation and Revitalization
 Bureau of Land and Waste Management
 South Carolina Department of Environmental Services
 2600 Bull Street
 Columbia, South Carolina 29201

Mr. Jon Richards
 Savannah River Site Remedial Project Manager
 Superfund and Emergency Management Division
 U. S. Environmental Protection Agency, Region 4
 61 Forsyth Street, SW
 Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Extension Request for the Submittal of the Treatability Study Data Report for Groundwater Injection and Discharge Canal Neutralization at the D-Area Groundwater Operable Unit (OU) (U) – 2024 Data and Information (SRNS-TR-2025-00218, Revision 0) SEMS Number: 63

In accordance with the terms of Section XXXI of the Federal Facility Agreement (FFA), the U. S. Department of Energy (DOE) is requesting an extension for submittal of the Treatability Study Data Report for Groundwater Injection and Discharge Canal Neutralization at the D-Area Groundwater Operable Unit (OU) (U) – 2024 Data and Information (SRNS-TR-2025-00218, Revision 0).

Schedule That Is Sought to Be Changed and/or Extended:

The submittal of the Treatability Study Data Report for Groundwater Injection and Discharge Canal Neutralization at the D-Area Groundwater Operable Unit (OU) (U) – 2024 Data and Information (SRNS-TR-2024-00218, Revision 0).

Length of Extension Requested

The DOE proposes to extend the Revision 0 submittal thirty (30) days from April 30, 2025, to May 30, 2025.

Cause of The Extension

This extension is being sought under the terms of the FFA Section XXXI.B.6: “Any other event or series of events, including but not limited to new technical information or technological barriers mutually agreed to by the Parties as constituting good cause.”

Ms. Susan Fulmer
Mr. Jon Richards

2

APR - 9 2025

The receipt of 4Q2024 data from the lab was delayed. This impacted subsequent data management activities. Additionally, corrections to the data in the database were needed before full analysis and use of the data could be completed.

Related Commitments or Schedules That Will Be Impacted by The Granting of The Extension

There are no other commitments or schedules that will be impacted by the granting of the extension request.

Please review the information contained in this extension request and provide your response by April 30, 2024. The effort and time that the U. S. Environmental Protection Agency and the South Carolina Department of Environmental Services have given on the subject operable unit are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-6211, or the DOE Program Manager, Khari Bell, at (803) 679-7086.

Sincerely,

**MATTHEW
BAKER** Digitally signed by
MATTHEW BAKER
Date: 2025.04.09
11:51:24 -04'00'

Matthew R. Baker
Acting FFA Remedial Project Manager
DOE-Savannah River Operations Office
Remediation, Deactivation, and Decommissioning Division

RDDD-25-132

cc:

M. Reece, SCDES-Columbia
H. J. Porter, SCDES-Columbia
J. Blalock, SCDES-Columbia
S. French, SCDES-Columbia
R. G. Stewart, SCDES-Columbia
M. Mehta, SCDES-Columbia
H. H. Cathcart, SCDES-Columbia
G. O'Quinn, SCDES-Midlands Aiken Environmental Affairs Office
C. L. Robertson, SCDES-Midlands Aiken Environmental Affairs Office
T. G. Corley, SCDES-Midlands Aiken Environmental Affairs Office
E. G. Downing, SCDES-Midlands Aiken Environmental Affairs Office
H. L. Herlong, SCDES-Midlands Aiken Environmental Affairs Office