



Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

JAN 18 2018

Ms. Susan B. Fulmer, P. G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of Health and Environmental Control
2600 Bull Street
Columbia, South Carolina 29201

Mr. Jon Richards
Acting Savannah River Site Remedial Project Manager
Superfund Division
U. S. Environmental Protection Agency, Region 4
61 Forsyth Street, SW
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Extension Request for the Issuance of the Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Geosynthetic or Stabilization/Solidification Cover Systems (U) Aiken, South Carolina (SRNS-RP-2016-00610, Revision 1.1, December 2017)

In accordance with the terms of Section XXXI. Extensions of the Federal Facility Agreement, the U. S. Department of Energy (DOE) is requesting an extension of the Issuance of the Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Geosynthetic or Stabilization/Solidification Cover Systems (U) Aiken, South Carolina (SRNS-RP-2016-00610, Revision 1.1, December 2017).

Schedule that is Sought to be Changed and/or Extended

The Issuance of the Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Geosynthetic or Stabilization/Solidification Cover Systems is scheduled for February 7, 2018.

Length of Extension Requested

The DOE proposes to extend the Issuance of the Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Geosynthetic or Stabilization/Solidification Cover Systems for sixty (60) days from February 7, 2018 to April 8, 2018.

Ms. Susan B. Fulmer
Mr. Jon Richards

2

JAN 18 2018

Cause of the Extension

This extension is being sought under the terms of the FFA Section XXXI.B.5: "A delay caused by additional work agreed to by the Parties." Additional time was needed to resolve regulatory comments on the Revision 1 report and develop the Revision 1.1 report. Therefore, additional time is needed to obtain DOE, South Carolina Department of Health and Environmental Control's (SCDHEC) and U. S. Environmental Protection Agency's (EPA) signatures before the report is issued to the public.

Related Commitments or Schedules that will be Impacted by the Granting of the Extension

The granting of the extension request will not impact any subsequent milestones.

Please review the information contained in this extension request and provide your response no later than February 6, 2018. The effort and time that the EPA and SCDHEC have given on the subject report are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-8365.

Sincerely,



Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division

IACD-18-124

cc:

G. K. Taylor, SCDHEC – Columbia
D. Scaturo, SCDHEC - Columbia
S. French, SCDHEC - Columbia
M. D. Wilson, SCDHEC - Columbia
T. Fuss, SCDHEC – Aiken Environmental Affairs Office
R. H. Pope, EPA-Atlanta
D. Lloyd, EPA-Atlanta
J. Tufts, EPA-Atlanta
M. McRae, TechLaw, Inc.