



March 19, 2018

Mr. Brian T. Hennessey, SRS Remedial Project Manager
Infrastructure and Area Completion Division
Post Office Box A
Aiken, South Carolina 29802

ENVIRONMENTAL COMPLIANCE &

APR - 9 2018

AREA COMPLETION PROJECTS

Re: Extension Request for the Submittal of the Feasibility Study (SRNS-RP-2018-00199, Revision 0) and Subsequent Milestones for the Lower Three Runs Integrator Operable Unit (U), CERCLIS Number: 35

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated March 15, 2018 and received March 19, 2018. Per the extension request, the new submittal date will be July 10, 2018.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones as detailed in the above reference request.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in blue ink, appearing to read "Susan B. Fulmer", is written over a light blue horizontal line.

Susan B. Fulmer, P.G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation, and Revitalization
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)
Rob Pope, EPA Region IV
Travis Fuss, Midlands EA Aiken
Heather Cathcart, BLWM