



April 12, 2019

Mr. Brian T. Hennessey, SRS Remedial Project Manager
Infrastructure and Area Completion Division
Post Office Box A
Aiken, South Carolina 29802



Re: Thirty-Day Extension Notification for the Feasibility Study (SRNS-RP-2018-00199, Redline Revision 1.1) and Second Extension Request for the Submittal of the Proposed Plan (SRNS-RP-2019-00058, Revision 0) and Subsequent Milestones for the Lower Three Runs Integrator Operable Unit, SEMS Number: 35

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated April 11, 2019 and received April 12, 2019. Per the extension request, the new submittal date for the Proposed Plan will be July 29, 2019.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in blue ink that reads "Susan B. Fulmer".

Susan B. Fulmer, P.G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation, and Revitalization
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)
Jon Richards, EPA Region IV
Travis Fuss, Midlands EA Aiken
Heather Cathcart, BLWM