

**Shelia Mcfalls**

---

**From:** HENNESSEY, BRIAN  
**Sent:** Tuesday, May 14, 2019 9:14 AM  
**To:** Shelia Mcfalls  
**Subject:** FW: LTR FS

Shelia – Documentation regarding the “suspension of the June 7 submittal commitment for the LTR Rev.1.1 FS.

**Brian T. Hennessey | Federal Facility Agreement Program Manager, DOE-Savannah River**

Bldg. 730-B, #3412  
PO Box A | Aiken, SC 29802  
803.952.8365 office phone | 803.952.9591 fax

*“A problem well-stated is half solved.” - Charles Kettering, American Inventor*

**From:** Cathcart, Heather E. <cathcahe@dhec.sc.gov>  
**Sent:** Monday, May 13, 2019 3:10 PM  
**To:** HENNESSEY, BRIAN <brian.hennessey@srs.gov>; Fulmer, Susan <fulmersb@dhec.sc.gov>; Jon Richards (richards.jon@epa.gov) <richards.jon@epa.gov>; pope.robert (epa.gov) <pope.robert@epa.gov>  
**Cc:** James Kubar <james.kupar@srs.gov>; Dena Brett <dena.brett@srs.gov>  
**Subject:** Re: LTR FS

Brian,

Thank you for the clarification and we look forward to receiving revised timeframes for the FS and PP.

Heather

Heather H. Cathcart  
Federal Remediation Coordinator  
Federal Remediation Section, Division of Site Assessment, Remediation & Revitalization  
S.C. Dept. of Health & Environmental Control  
Office: (803) 898-0916  
Connect: [www.scdhec.gov](http://www.scdhec.gov) Facebook Twitter

---

**From:** [brian.hennessey@srs.gov](mailto:brian.hennessey@srs.gov) <[brian.hennessey@srs.gov](mailto:brian.hennessey@srs.gov)>  
**Sent:** Monday, May 13, 2019 11:46:54 AM  
**To:** Fulmer, Susan; Cathcart, Heather E.; Jon Richards ([richards.jon@epa.gov](mailto:richards.jon@epa.gov)); [pope.robert@epa.gov](mailto:pope.robert@epa.gov)  
**Cc:** [james.kupar@srs.gov](mailto:james.kupar@srs.gov); [dena.brett@srs.gov](mailto:dena.brett@srs.gov)  
**Subject:** LTR FS

\*\*\* Caution. This is an EXTERNAL email. DO NOT open attachments or click links from unknown senders or unexpected email. \*\*\*

Heather and Jon – Thank you for allowing us to suspend the Rev.1.1 FS submittal date of June 7. Just a clarification—until we know more about the dispute resolution timeline/outcome, we can’t really propose a new submittal date.

We are working on comment responses now and awaiting further information on the ARAR situation. At some point we will need to submit a 90-day extension request for the Rev.0 Proposed Plan that is currently due on 7/29.

Let me know if you'd like to discuss any aspect of the LTR FS or PP.

Thanks.

**Brian T. Hennessey | Federal Facility Agreement Program Manager, DOE-Savannah River**

Bldg. 730-B, #3412

PO Box A | Aiken, SC 29802

803.952.8365 office phone | 803.952.9591 fax

***"A problem well-stated is half solved." - Charles Kettering, American Inventor***