

# Remove and Insert Instructions

Document Number	Date
WSRC-OS-94-42	05/18/2018

Tab	Remove Pages	Number of Pages	Insert Pages	Number of Pages
Appendix E	E.1-1 to E.1-5 (Print Date: 11/03/2017, Updated 02/23/2018)	5	E.1-1 to E.1-5 (Print Date: 11/03/2017, Updated 05/18/2018)	5
Appendix E	E.2-1 to E.2-4 (Print Date: 11/03/2017, Updated 02/23/2018)	4	E.2-1 to E.2-4 (Print Date: 11/03/2017, Updated 05/18/2018)	4
Appendix E	E.3-1 to E.1-19 (Print Date: 11/03/2017, Updated 02/23/2018)	19	E.3-1 to E.1-19 (Print Date: 11/03/2017, Updated 05/18/2018)	19
Appendix L	N/A	N/A	2018 Update to the Suspension Agreement Federal Facility Agreement (FFA) High-Level Waste (HLW) Tank Milestones (signed 11/2017)	1
FFA Modification	25	1	25-26	2

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2019 Submittal	10/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2019 Submittal	10/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
D-Area Ash Basin (488-1D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 238	SEMS OU Number(s): 63
D-Area Ash Basin (488-2D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 272	SEMS OU Number(s): 63
D-Area Ash Landfill (488-4D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 548	SEMS OU Number(s): 63
D-Area Coal Pile Runoff Basin (489-D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 69	SEMS OU Number(s): 63
A-Area Miscellaneous Rubble Pile (731-6A) Operable Unit Revision 0 Post-Construction Report Addendum Submittal	10/24/2018
SRS Unit Index Number(s): 48	SEMS OU Number(s): 30
Revision 0 Appendix E for Fiscal Year 2019 (Commitments for Fiscal Years 2020 & 2021 and Projected ROD Issuance Dates for Fiscal Year 2022+) Submittal	11/15/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Administrative Record File Indices Annual Update for Fiscal Year 2018 Submittal	12/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Federal Facility Agreement Annual Progress Report for Fiscal Year 2018 (Including annual certification of Land Use Control Units) Submittal	12/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Native Soil Covers and/or Land Use Controls Submittal	12/20/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Removal Actions Performed in Fiscal Year 2018 Report Submittal	01/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Record of Decision Remedial Alternative Selection Submittal	01/28/2019
SRS Unit Index Number(s): 77	SEMS OU Number(s): 93
C-Area Groundwater Operable Unit (NBN) Removal Action Start	01/30/2019
SRS Unit Index Number(s): 146	SEMS OU Number(s): 82
<b>Issue Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Operating Equipment</b>	02/07/2019
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A
Lower Three Runs Integrator Operable Unit Revision 0 Proposed Plan Submittal	02/28/2019
SRS Unit Index Number(s): 505 110 312	SEMS OU Number(s): 35
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2019
SRS Unit Index Number(s): 283 298	SEMS OU Number(s): 23 89
D-Area Coal Storage Area (484-17D) in Support of D-Area Groundwater Operable Unit Action Memorandum Submittal	03/31/2019
SRS Unit Index Number(s): 520 2264	SEMS OU Number(s): 63
<b>Upper Three Runs Integrator Operable Unit (Including Tims Branch [NBN]) Fifth Phase II Field Start</b>	03/31/2019
SRS Unit Index Number(s): 510 456	SEMS OU Number(s): 70
M-Area Settling Basin Inactive Process Sewers to Manhole 1 (081-M) Operable Unit (Including Southern Portions of 313-M Inactive Clay Process Sewer Line to Tims Branch [NBN] and Southern Portions of 320-M Inactive Clay Process Sewer Line from the Building Slab to Former Security Fence [NBN]) Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4029, Reports will be submitted annually)	04/02/2019
SRS Unit Index Number(s): 100 234	SEMS OU Number(s): 19
P-Area Groundwater Operable Unit (NBN) Trichloroethylene Plumes Discharging to Steel Creek Removal Action Start	04/30/2019
SRS Unit Index Number(s): 143	SEMS OU Number(s): 81
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually)	05/31/2019
SRS Unit Index Number(s): 46 45 49 101 102 237	SEMS OU Number(s): 28
Chemicals, Metals, and Pesticides Pit (CMP Pits) (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually)	06/17/2019
SRS Unit Index Number(s):	SEMS OU Number(s):

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
C-Area Burning/Rubble Pit (131-C) and Old C-Area Burning/Rubble Pit (NBN) Operable Unit Effectiveness Monitoring Report Submittal [WSRC-RP-2008-4051 and WSRC-RP-2008-4049, Reports to be submitted biennially (every 2 years).]	06/30/2019
SRS Unit Index Number(s): 51 566	SEMS OU Number(s): 31
K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012. Report title updated in accordance with IACD-18-122, dated January 11, 2018.)	06/30/2019
SRS Unit Index Number(s): 84 88 108	SEMS OU Number(s): 40 59
R-Area Groundwater Operable Unit (NBN) Effectiveness Monitoring Report in Support of R Area Operable Unit Submittal (Reference: SRNS-RP-2010-01259, Reports will be submitted annually for the first five years [2013 through 2017]; after five years, reports will be submitted biennially, beginning June 30, 2019.)	06/30/2019
SRS Unit Index Number(s): 288	SEMS OU Number(s): 95
TNX Area Groundwater Operable Unit 2018 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.)	06/30/2019
SRS Unit Index Number(s): 25	SEMS OU Number(s): 21 29
<b>D-Area Ash Basin (488-1D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit</b>	07/01/2019
SRS Unit Index Number(s): 238	SEMS OU Number(s): 63
<b>D-Area Ash Basin (488-2D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit</b>	07/01/2019
SRS Unit Index Number(s): 272	SEMS OU Number(s): 63
<b>D-Area Ash Landfill (488-4D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit</b>	07/01/2019
SRS Unit Index Number(s): 548	SEMS OU Number(s): 63
<b>D-Area Coal Pile Runoff Basin (489-D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit</b>	07/01/2019
SRS Unit Index Number(s): 69	SEMS OU Number(s): 63
D-Area Ash Basin (488-1D) Revision 0 Second Early Action Land Use Control Implementation Plan in Support of D-Area Operable Unit Submittal	07/03/2019
SRS Unit Index Number(s): 238	SEMS OU Number(s): 63
D-Area Ash Basin (488-2D) Revision 0 Second Early Action Land Use Control Implementation Plan in Support of D-Area Operable Unit Submittal	07/03/2019
SRS Unit Index Number(s): 272	SEMS OU Number(s): 63

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
D-Area Ash Landfill (488-4D) Revision 0 Second Early Action Land Use Control Implementation Plan in Support of D-Area Operable Unit Submittal	07/03/2019
SRS Unit Index Number(s): 548	SEMS OU Number(s): 63
D-Area Coal Pile Runoff Basin (489-D) Revision 0 Second Early Action Land Use Control Implementation Plan in Support of D-Area Operable Unit Submittal	07/03/2019
SRS Unit Index Number(s): 69	SEMS OU Number(s): 63
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Revision 0 Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation Work Plan Submittal	07/25/2019
SRS Unit Index Number(s): 520	SEMS OU Number(s): 63
<b>Steel Creek Integrator Operable Unit (Including Wetland Area at Dunbarton Bay [NBN], L Lake [NBN], and L-Reactor Discharge Canal [NBN]) Sixth Phase II Field Start</b>	07/30/2019
SRS Unit Index Number(s): 509 462	SEMS OU Number(s): 71
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Groundwater Monitoring Report Submittal (Reference: WSRC-RP-2003-4150, Groundwater reports will be submitted in odd numbered years)	07/31/2019
SRS Unit Index Number(s): 520	SEMS OU Number(s): 63
D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Letter Report Submittal (Reference: WSRC-RP-97-422, Letter reports will be submitted in odd numbered years)	07/31/2019
SRS Unit Index Number(s): 26	SEMS OU Number(s): 27
A-Area Miscellaneous Rubble Pile (731-6A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2004-4088, Reports will be submitted annually)	08/01/2019
SRS Unit Index Number(s): 48	SEMS OU Number(s): 30
G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Corrective Measures Implementation/Remedial Action Implementation Plan Submittal	09/05/2019
SRS Unit Index Number(s): 77	SEMS OU Number(s): 93
G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Land Use Control Implementation Plan Submittal	09/05/2019
SRS Unit Index Number(s): 77	SEMS OU Number(s): 93
Complete Bulk Waste Removal Efforts for One (1) Tank	09/30/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): 23 or 89
Complete Operational Closure of Two (2) Tanks	09/30/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): 23 or 89
<b>G-Area Oil Seepage Basin (761-13G) Operable Unit Issue Record of Decision Remedial Alternative Selection</b>	09/30/2019
SRS Unit Index Number(s): 77	SEMS OU Number(s): 93

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Pen Branch Integrator Operable Unit (Including Indian Grave Branch [NBN]) Revision 0 Periodic Report 5 Submittal	09/30/2019
SRS Unit Index Number(s): 506 460	SEMS OU Number(s): 74

---

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2020 Submittal	10/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2020 Submittal	10/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Lower Three Runs Integrator Operable Unit Revision 0 Record of Decision Remedial Alternative Selection Submittal	10/15/2019
SRS Unit Index Number(s): 505 110 312	SEMS OU Number(s): 35
Revision 0 Appendix E for Fiscal Year 2020 (Commitments for Fiscal Years 2021 & 2022 and Projected ROD Issuance Dates for Fiscal Year 2023+) Submittal	11/15/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Administrative Record File Indices Annual Update for Fiscal Year 2019 Submittal	12/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Federal Facility Agreement Annual Progress Report for Fiscal Year 2019 (Including annual certification of Land Use Control Units) Submittal	12/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Groundwater Remedies Submittal	12/20/2019
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A
Removal Actions Performed in Fiscal Year 2019 Report Submittal	01/01/2020
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
D-Area Groundwater Operable Unit Treatability Study Field Start	01/31/2020
SRS Unit Index Number(s): 520	SEMS OU Number(s): 63
<b>Issue Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Native Soil Covers and/or Land Use Controls</b>	02/06/2020
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) <sup>1</sup> Operable Unit Revision 0 Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Work Plan Submittal	02/14/2020
SRS Unit Index Number(s): 525 244 1828	SEMS OU Number(s): 93

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2020
SRS Unit Index Number(s): 283 298	SEMS OU Number(s): 23 89
M-Area Settling Basin Inactive Process Sewers to Manhole 1 (081-M) Operable Unit (Including Southern Portions of 313-M Inactive Clay Process Sewer Line to Tims Branch [NBN] and Southern Portions of 320-M Inactive Clay Process Sewer Line from the Building Slab to Former Security Fence [NBN]) Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4029, Reports will be submitted annually)	04/02/2020
SRS Unit Index Number(s): 100 234	SEMS OU Number(s): 19
D-Area Coal Storage Area (484-17D) in Support of D-Area Groundwater Operable Unit Removal Action Start	04/30/2020
SRS Unit Index Number(s): 520 2264	SEMS OU Number(s): 63
Fourmile Branch Integrator Operable Unit (Including the Un-Named Tributary of Fourmile Branch South of C Area [NBN]) Revision 0 Periodic Report 6 Submittal	05/30/2020
SRS Unit Index Number(s): 504	SEMS OU Number(s): 84
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually)	05/31/2020
SRS Unit Index Number(s): 46 45 49 101 102 237	SEMS OU Number(s): 28
<b>D-Area Ash Basin (488-1D) Early Action Remedial Action Start</b>	05/31/2020
SRS Unit Index Number(s): 238	SEMS OU Number(s): 63
<b>D-Area Ash Basin (488-2D) Early Action Remedial Action Start</b>	05/31/2020
SRS Unit Index Number(s): 272	SEMS OU Number(s): 63
<b>D-Area Ash Landfill (488-4D) Early Action Remedial Action Start</b>	05/31/2020
SRS Unit Index Number(s): 548	SEMS OU Number(s): 63
<b>D-Area Coal Pile Runoff Basin (489-D) Early Action Remedial Action Start</b>	05/31/2020
SRS Unit Index Number(s): 69	SEMS OU Number(s): 63
Chemicals, Metals, and Pesticides Pits (CMP Pits) (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually)	06/17/2020
SRS Unit Index Number(s): 61 62 63 64 65 66 67	SEMS OU Number(s): 24

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
<b>Lower Three Runs Integrator Operable Unit Issue Record of Decision Remedial Alternative Selection</b>	06/25/2020
SRS Unit Index Number(s): 505 110 312	SEMS OU Number(s): 35
<b>D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Field Start</b>	06/30/2020
SRS Unit Index Number(s): 520	SEMS OU Number(s): 63
<b>K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012. Report titled updated in accordance with IACD-18-122, dated January 11, 2018.)</b>	06/30/2020
SRS Unit Index Number(s): 84 88 108	SEMS OU Number(s): 40 59
<b>L-Area Southern Groundwater (NBN) Operable Unit Effectiveness Monitoring Report Submittal [Reference: SRNS-RP-2012-00857; after 2012, sampling results will be presented in 4-year effectiveness monitoring reports (EMRs) (e.g., 2012, 2016, 2020, etc.) with a 2-year data summary in letter format (e.g., 2014, 2018, 2022, etc.) in between the 4-year EMRs until the maximum contaminant levels have been attained for the L-Area Southern Groundwater monitored natural attenuation remedy. The L-Area Oil and Chemical Basin and L-Area Reactor Seepage Basin monitoring results will reported in the EMR or data summary following each 5-year sampling event.]</b>	06/30/2020
SRS Unit Index Number(s): 487	SEMS OU Number(s): 77
<b>R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, -103G, and -104G) and 108-4R Overflow Basin (108-4R) Groundwater Operable Unit Mixing Zone Letter Report Submittal [Reference: SRNS-RP-2012-00349, Effective June 30, 2014, reports to be submitted every 4 years (e.g., 2014, 2018, 2022, etc.) with a letter report submitted 2 years after the full report (e.g., 2016, 2020, 2024, etc.).]</b>	06/30/2020
SRS Unit Index Number(s): 121 122 123 124 119 120 42	SEMS OU Number(s): 25
<b>TNX Area Groundwater Operable Unit 2019 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.)</b>	06/30/2020
SRS Unit Index Number(s): 25	SEMS OU Number(s): 21 29
<b>D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Groundwater Letter Report Submittal (Reference: WSRC-RP-2003-4150, Letter reports will be submitted in even numbered years)</b>	07/31/2020
SRS Unit Index Number(s): 520	SEMS OU Number(s): 63
<b>D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Report Submittal (Reference: WSRC-RP-97-422, Groundwater reports will be submitted in even numbered years)</b>	07/31/2020
SRS Unit Index Number(s): 26	SEMS OU Number(s): 27

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.



**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Unit Name</b>			
<b>Fourmile Branch Watershed</b>			
<b>High Level Radioactive Waste Tanks</b>			
Complete Operational Closure of Five (5) Tanks			SEP 2021
SRS Index Number(s): NA			
SEMS OU Number(s): 23 or 89			
Complete Operational Closure of Seven (7) Tanks			SEP 2022
SRS Index Number(s): NA			
SEMS OU Number(s): 23 or 89			
<b>Integrator Operable Unit</b>			
Fourmile Branch Integrator Operable Unit (Including the Un-Named Tributary of Fourmile Branch South of C Area [NBN])	AUG 2001	SEP 2064	JAN 2065
Phase I Field Start	DEC 2001		
First Phase II Field Start	SEP 2003		
Second Phase II Field Start	NOV 2006		
Third Phase II Field Start	DEC 2008		
Fourth Phase II Field Start	NOV 2012		
Fifth Phase II Field Start	JUN 2017		
Sixth Phase II Field Start	JUN 2021		
Seventh Phase II Field Start	JUN 2025		
Eighth Phase II Field Start	MAR 2029		
Phase III Field Start	MAY 2059		
SRS Index Number(s): 504			
SEMS OU Number(s): 84			
<b>RCRA/CERCLA Units</b>			
C-Area Groundwater Operable Unit (NBN) (including Building 108-3C, Fuel Unloading Facilities Power - Area Supv <sup>1</sup> )	MAR 2002	APR 2027	JUL 2028
SRS Index Number(s): 146 2237			
SEMS OU Number(s): 82			
Central Shops Groundwater Operable Unit (NBN)	DEC 2058	MAR 2062	JUN 2063
SRS Index Number(s): 567			
SEMS OU Number(s): 98			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Unit Name</b>			
ECODS N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) <sup>1</sup> Operable Unit	SEP 2020	DEC 2023	DEC 2024
SRS Index Number(s): 525 244 1828 SEMS OU Number(s): 93			
Sandblast Area CMH-002 (NBN) and Spill on 02/01/57 of Unknown of Seepage Basin Pipe Leak from 904-44G (NBN) Operable Unit	SEP 2024	SEP 2027	DEC 2028
SRS Index Number(s): 346 225 SEMS OU Number(s): 61			
<b>Site Evaluation Areas</b>			
H-Area Ash Basin (288-H)	DEC 2034		
SRS Index Number(s): 292 SEMS OU Number(s): NA			
<b>Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit</b>			
C Area Operable Unit <sup>6,9</sup>	SEP 2011	AUG 2044	NOV 2045
SRS Index Number: 577 CERCLIS OU Number: 79			
<b>Building 106-C, Process Water Storage Tank<sup>1</sup></b>			
SRS Index Number(s): 2232 SEMS OU Number(s): 79			
<b>Building 107-C, Cooling Water Effluent Sump<sup>1</sup></b>			
SRS Index Number(s): 1178 SEMS OU Number(s): 79			
<b>Building 109-C, Storage Basin<sup>1</sup></b>			
SRS Index Number(s): 2233 SEMS OU Number(s): 79			
<b>Building 710-C, Pre-Manufactured Metal Shelter</b>			
SRS Index Number(s): 2256 SEMS OU Number(s): 79			
<b>Building 717-C, Contaminated Maintenance Facility</b>			
SRS Index Number(s): 1201 SEMS OU Number(s): 79			
<b>Building 904-89G, Retention Basin for 100-C Containment<sup>1</sup></b>			
SRS Index Number(s): 2240 SEMS OU Number(s): 79			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b> <b>Area Operable Unit or Integrator Operable Unit Name</b> <b>Unit Name</b>			
C Area Operable Unit Final Action SRS Index Number(s): 577 SEMS OU Number(s): 79		AUG 2044	NOV 2045
<b>C-Area Process Sewer Lines as Abandoned (NBN)</b> SRS Index Number(s): 555 SEMS OU Number(s): 79			
<b>C-Area Reactor Area Cask Car Railroad Tracks as Abandoned (NBN)</b> SRS Index Number(s): 475 SEMS OU Number(s): 79			
C-Area Reactor Discharge Canal (NBN) SRS Index Number(s): 511 SEMS OU Number(s): 79	SEP 2011	AUG 2044	NOV 2045
<b>Containment Tank C803-7-1 (NBN)</b> SRS Index Number(s): 2255 SEMS OU Number(s): 79			
<b>ECODS C-1 (Near C-Area Reactor Discharge Canal) (NBN)</b> SRS Index Number(s): 522 SEMS OU Number(s): 79			
<b>Potential Release from C-Area Disassembly Basin (NBN)</b> SRS Index Number(s): 240 SEMS OU Number(s): 79			
<b>Potential Release from C-Area Reactor Cooling Water System (186/190-C)</b> SRS Index Number(s): 242 SEMS OU Number(s): 79			
F Area Operable Unit <sup>7</sup> SRS Index Number: 579 CERCLIS OU Number: 88	SEP 2022	SEP 2039	DEC 2040
Building 211-2F, Control and Check House SRS Index Number(s): 1275 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
Building 211-3F, Waste Truck Unloading Station SRS Index Number(s): 1276 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
Building 211-7F, Chemical Handling Facility SRS Index Number(s): 1277 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name**

**Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**

**ROD  
Issuance**

**RA Start  
or  
Tank Dates**

Building 211-F, Outside Facilities (Including the 805 and 820 Tank Cells)

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1279

SEMS OU Number(s): 88

Building 222-F, Cold Feed Preparation Area

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1293

SEMS OU Number(s): 88

Building 246-F, Equipment Test Facility

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1352

SEMS OU Number(s): 88

Building 247-7F, EC Process Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1355

SEMS OU Number(s): 88

Building 247-8F, Compressed Gas Storage Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1356

SEMS OU Number(s): 88

Building 247-F, Manufacturing Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1357

SEMS OU Number(s): 88

Building 647-G, Warehouse

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1480

SEMS OU Number(s): 88

Building 707-2F, Regulated Shops

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1412

SEMS OU Number(s): 88

Building 723-F, Laundry Facility

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1425

SEMS OU Number(s): 88

Building 728-F, Uranium Oxide Storage Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1426

SEMS OU Number(s): 88

Building 730-F, Uranium Oxide Storage Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1428

SEMS OU Number(s): 88

Combined Spills from 221-F (NBN)

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 485

SEMS OU Number(s): 88

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b> <b>Area Operable Unit or Integrator Operable Unit Name</b> <b>Unit Name</b>			
F-Area Inactive Process Sewer Lines from Building to the Security Fence (081-1F) SRS Index Number(s): 141 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
F-Area Operable Unit Final Action SRS Index Number(s): 579 SEMS OU Number(s): 88		SEP 2039	DEC 2040
F-Area Process Sewer Lines as Abandoned (NBN) SRS Index Number(s): 563 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
Low Level Radioactive Drain Lines from F-Area Laboratory and F-Area Laboratory High Activity Tanks C and D (772-F and -1F) SRS Index Number(s): 308 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
Sandblast Area CMF-001 (NBN) SRS Index Number(s): 343 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
Spill on 02/25/85 of 20000 CM of Water Vapor - Rad (NBN) SRS Index Number(s): 394 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
Spill on 04/24/91 of .11 Ci of Pu-239 (NBN) and Spill on 05/26/88 of 10 Gallons of Ethylene Glycol-Rad from F-Area Laboratory (NBN) SRS Index Number(s): 414 429 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
Spill on 06/01/59 of <1 CI of Segregated Solvent from 211-F (NBN) SRS Index Number(s): 435 SEMS OU Number(s): 88	SEP 2022	OCT 2026	JAN 2028
<b>F Tank Farm Area Operable Unit</b> SRS Index Number: 580 CERCLIS OU Number: 23	FEB 2036	JAN 2042	APR 2043
F-Area Retention Basin (281-8F) SRS Index Number(s): 280 SEMS OU Number(s): 23	FEB 2036	JAN 2042	APR 2043

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b> <b>Area Operable Unit or Integrator Operable Unit Name</b> <b>Unit Name</b>			
F-Area Tank Farm, 241-F (including Combined Spills from 242-F, NBN; Spill on 10/01/71 of 100 ft <sup>2</sup> of Flush Water-Rad, NBN; Spill on 06/26/75 of 250 ft <sup>3</sup> of Rad Contaminated Soil, NBN; F-Area Tank Farm, 241-F [F-Area Tank Farm Groundwater Operable Unit; Spill on 05/01/57 of 125 ft <sup>2</sup> of Rad Liquid from Solvent Trailer (WMF-008) (formerly Index No. 200); Flush of Feed Pump to 242-F Spill Water in the Ground, 04/01/66 (WMF-017); Tank 19 Contaminated Area (WMF-001 & -002); 242-F Contaminated Area (WMF-003); Tank 7 Contaminated Area (WMF-004); Tank 8 Contaminated Area (WMF-005)]; Spill on 01/19/83 of 1000 ft <sup>2</sup> of Radioactive Spill, NBN; Spill on 04/14/81 of 3 gal of Contaminated Flush Water-Rad, NBN; Spill on 05/30/78 of Unknown of Sump Overflow, NBN; Spill on 10/16/81 of 30 gal of Low Level Waste from Trailer, NBN; Spill on 06/06/79 of <1 gal of Contaminated Liquid, NBN; Spill on 03/01/66 of 500 ft <sup>2</sup> of Flush Water-Rad, NBN; Spill on 04/57 of Rad Liquid from Solvent Trailer, NBN; Spill on 05/28/81 of 9000 gal Chromated Water, NBN)	FEB 2036	JAN 2042	APR 2043
SRS Index Number(s): 263 283 376 381 399 431 SEMS OU Number(s): 23			
<b>H Area Operable Unit</b> SRS Index Number: 581 CERCLIS OU Number: 61	SEP 2037	JAN 2042	APR 2043
Building 230-H, Demonstration Waste Incinerator (Beta-Gamma Incinerator)	SEP 2037	JAN 2042	APR 2043
SRS Index Number(s): 1555 SEMS OU Number(s): 61			
Building 261-H, Consolidated Incineration Facility (CIF) (Hazardous Waste Incinerator) Early Remedial Action		SEP 2023	SEP 2024
SRS Index Number(s): 1666 SEMS OU Number(s): 61			
Building 782-1H, Pump House <sup>1</sup>	SEP 2037	JAN 2042	APR 2043
SRS Index Number(s): 1727 SEMS OU Number(s): 61			
Combined Spills from 211-H (NBN)	SEP 2037	JAN 2042	APR 2043
SRS Index Number(s): 260 SEMS OU Number(s): 61			
Combined Spills from 241-84H (NBN)	SEP 2037	JAN 2042	APR 2043
SRS Index Number(s): 261 SEMS OU Number(s): 61			
Combined Spills from H-Canyon (NBN)	SEP 2037	JAN 2042	APR 2043
SRS Index Number(s): 512 SEMS OU Number(s): 61			
Ditch to Outfall H-012 (Tributary to Fourmile Creek) (NBN)	SEP 2037	JAN 2042	APR 2043
SRS Index Number(s): 274 SEMS OU Number(s): 61			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b> <b>Area Operable Unit or Integrator Operable Unit Name</b> <b>Unit Name</b>			
ECODS H-1 (West of H-Area Facilities) (NBN) SRS Index Number(s): 531 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043
H-Area Coal Pile Runoff Basin (289-H) SRS Index Number(s): 79 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043
H-Area Inactive Process Sewer Lines from Building to Manhole P-44 (081-H) SRS Index Number(s): 142 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043
H-Area Process Sewer Lines as Abandoned (NBN) SRS Index Number(s): 591 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043
H-Area Retention Basins and H-Area Retention Basin (Including the Former 281-7H Basin), (281-1H, -2H and -8H) SRS Index Number(s): 294 295 293 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043
Sandblast Area CMH-001 (NBN) SRS Index Number(s): 344 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043
Spill on 01/12/87 of <100 Gm of Mercury North of 211-H (NBN) SRS Index Number(s): 374 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043
Spill on 02/01/83 of 50 Gal of Oil - Rad (NBN) SRS Index Number(s): 391 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043
Spill on 10/07/85 of 20,000 Gallons of Contaminated Water from 244-H (NBN) SRS Index Number(s): 332 SEMS OU Number(s): 61	SEP 2037	JAN 2042	APR 2043

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b> <b>Area Operable Unit or Integrator Operable Unit Name</b> <b>Unit Name</b>			
H Tank Farm Area Operable Unit SRS Index Number: 582 CERCLIS OU Number: 89	AUG 2039	FEB 2045	MAY 2046
H-Area Tank Farm, 241-H (including H-Area Tank Farm, 241-H [H Tank Farm Groundwater Operable Unit; Tank 37 Steam Line Contamination Area, Tank 37 to HDB-6 Capped Transfer Line, Concentrate Transfer System Contamination Area, 242-H Evaporator Contamination Area, Rock Bank Contamination Area, Diversion Box 5 Contamination Area, Tanks 9-12 Contamination Area, Tanks 13-16 Contamination Area, Pump Pits 5 and 6 Contamination Area]; Combined Spills from 241-H, NBN [Spill on 12/29/83 Piping Leak Top of Tank 13, Spill on 09/13/91 of Chromated Water from Underground Line, Spill on 01/06/81 of 10 gal Water from Cesium Removal Column]; Combined Spills from 242-H, NBN [Spill on 06/14/82 of 600-800 gal from Evaporator, Spill on 07/14/82 of 600-800 gal from Evaporator Overhead, Spill from Tank 13 Leak Detection Box, Spill on 02/01/69 of Unknown Waste Tank Spill]; Diversion Box Rad from 907-1H, NBN; Spill on 01/19/80 of Unknown of Chromated Water from H-Area Pump House, NBN; Spill on 11/10/81 of 500 gal Chromated Water from 243-H, NBN; Spill on 04/18/80 of Unknown of Chromated Water from Valve House 3, NBN; Spill on 03/28/87 of <15,000 gal Chromated Water from 241-24H, NBN; Spill on 05/02/85 of 10 gal of Cooling Water from Tank Farm, NBN)  SRS Index Number(s): 298 262 264 275 375 403 SEMS OU Number(s): 89	AUG 2039	FEB 2045	MAY 2046
N Area Operable Unit <sup>7</sup> SRS Index Number: 586 CERCLIS OU Number: 93	DEC 2033	MAR 2061	JUN 2062
Building 711-3N, Pipe Warehouse  SRS Index Number(s): 1850 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
Building 714-6N, Miscellaneous Storage (SYLCOR)  SRS Index Number(s): 1861 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
Building 717-11N, Electrical Lineman's Office/Warehouse  SRS Index Number(s): 1869 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
Building 717-12N, Construction Sort Building  SRS Index Number(s): 1870 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
Engineered Drainage Ditch Northeast of the Heavy Equipment Maintenance Area (NBN)  SRS Index Number(s): 574 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b> <b>Area Operable Unit or Integrator Operable Unit Name</b> <b>Unit Name</b>			
Heavy Equipment Maintenance Area Miscellaneous Units (Consisting of Heavy Equipment Wash Areas #1, #2, and #3, Pickling Building, Drum Storage Area, Spray Irrigation Field, Outfall N-01, and Outfall N-02) (NBN)  SRS Index Number(s): 573 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
N-Area Operable Unit Final Action  SRS Index Number(s): 586 SEMS OU Number(s): 93		MAR 2061	JUN 2062
N-Area Process Sewer Lines as Abandoned (NBN)  SRS Index Number(s): 565 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
New Salvage Yard (741-G)  SRS Index Number(s): 311 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
Sandblast Area CMN-001 (NBN)  SRS Index Number(s): 354 SEMS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name Unit Name</b>			
<b>Lower Three Runs Watershed</b>			
<b>Integrator Operable Unit</b>			
Lower Three Runs Integrator Operable Unit	MAR 2003	JUN 2020	SEP 2021
Phase I Field Start	MAR 2002		
First Phase II Field Start	MAR 2005		
Second Phase II Field Start	MAR 2007		
Third Phase II Field Start	JUL 2010		
Phase III Field Start	MAR 2013		
PAR Pond (685-G) (Including the Pre-Cooler Ponds and Canals) (NBN), P-Area Reactor Discharge Canal to PAR Pond (Including Pre-Cooler Ponds) (NBN), and Old R-Area Discharge Canal (NBN) (also known as Joyce Branch)			
SRS Index Number(s): 505 110 312			
SEMS OU Number(s): 35			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Unit Name</b>			
<b>Pen Branch Watershed</b>			
<b>Integrator Operable Unit</b>			
Pen Branch Integrator Operable Unit (Including Indian Grave Branch [NBN])	OCT 2002	SEP 2049	DEC 2049
Phase I Field Start	DEC 2002		
First Phase II Field Start	DEC 2004		
Second Phase II Field Start	JAN 2008		
Third Phase II Field Start	JAN 2011		
Fourth Phase II Field Start	MAY 2016		
Fifth Phase II Field Start	AUG 2020		
Sixth Phase II Field Start	JAN 2024		
Seventh Phase II Field Start	JUN 2028		
Phase III Field Start	JUN 2043		
K-Area Reactor Discharge Canal (NBN)			
SRS Index Number(s): 506 460			
SEMS OU Number(s): 74			
<b>RCRA/CERCLA Units</b>			
G-Area Oil Seepage Basin Operable Unit (761-13G)	SEP 2016	SEP 2019	SEP 2020
SRS Index Number(s): 77			
SEMS OU Number(s): 93			
K-Area Ash Basin Operable Unit (188-0K)	SEP 2024	SEP 2027	DEC 2028
SRS Index Number(s): 300			
SEMS OU Number(s): 90			
K-Area Groundwater Operable Unit (Including K-Area Tritium Anomaly) (NBN)	SEP 2042	MAR 2048	JUN 2049
SRS Index Number(s): 519			
SEMS OU Number(s): 99			
<b>Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit</b>			
K Area Operable Unit <sup>7</sup>	SEP 2034	SEP 2047	DEC 2048
SRS Index Number: 583			
CERCLIS OU Number: 90			
Building 901-1K, Polyphosphate Unloading and Storage Facility	SEP 2034	OCT 2039	JAN 2041
SRS Index Number(s): 1762			
SEMS OU Number(s): 90			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b> <b>Area Operable Unit or Integrator Operable Unit Name</b> <b>Unit Name</b>			
Combined Spills from K-Area Complex, 106-K and 109-K (NBN) SRS Index Number(s): 514 SEMS OU Number(s): 90	SEP 2034	OCT 2039	JAN 2041
K-Area Operable Unit Final Action SRS Index Number(s): 583 SEMS OU Number(s): 90		SEP 2047	DEC 2048
K-Area Process Sewer Lines as Abandoned (NBN) SRS Index Number(s): 572 SEMS OU Number(s): 90	SEP 2034	OCT 2039	JAN 2041
K-Area Reactor Area Cask Car Railroad Tracks as Abandoned (NBN) SRS Index Number(s): 476 SEMS OU Number(s): 90	SEP 2034	OCT 2039	JAN 2041
Potential Release from K-Area Disassembly Basin (NBN) SRS Index Number(s): 301 SEMS OU Number(s): 90	SEP 2034	OCT 2039	JAN 2041
Potential Release from K-Area Reactor Cooling Water System (186/190-K) SRS Index Number(s): 302 SEMS OU Number(s): 90	SEP 2034	OCT 2039	JAN 2041

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name Unit Name</b>			
<b>Savannah River Floodplain Swamp Watershed</b>			
<b>Integrator Operable Unit</b>			
Savannah River and Floodplain Swamp Integrator Operable Unit (Including Beaver Dam Creek [NBN], D-Area Effluent Discharge Canal [NBN], and Ash Area Adjacent to and Easterly of D-Area Ash Basins 488-1D and 488-2D [NBN]) <sup>10</sup>	MAY 2001	JUN 2064	SEP 2065
Phase I Field Start	JUN 2001		
First Phase II Field Start	MAR 2007		
Second Phase II Field Start	SEP 2009		
Third Phase II Field Start	MAR 2013		
Fourth Phase II Field Start	FEB 2018		
Fifth Phase II Field Start	APR 2022		
Sixth Phase II Field Start	MAR 2026		
Seventh Phase II Field Start	MAR 2031		
Phase III Field Start	DEC 2059		
D-Area Ash Basin Wetlands (NBN) and D-006 Petroleum Release Site (NBN)			
SRS Index Number(s): 508 569 570			
SEMS OU Number(s): 69			
<b>RCRA/CERCLA Units</b>			
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) (NBN) <sup>11</sup>	JUN 2020	JUN 2023	SEP 2024
SRS Index Number(s): 520			
SEMS OU Number(s): 63			
<b>Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit</b>			
D Area Operable Unit <sup>3,8</sup>	SEP 2008	JAN 2046	APR 2047
SRS Index Number: 578			
CERCLIS OU Number: 63			
<b>Building 420-2D, Rework Handling Facility</b>			
SRS Index Number(s): 1212			
SEMS OU Number(s): 63			
<b>Building 420-D, Concentrator Building</b>			
SRS Index Number(s): 1214			
SEMS OU Number(s): 63			
<b>Building 421-2D, Moderator Handling and Storage</b>			
SRS Index Number(s): 1215			
SEMS OU Number(s): 63			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Unit Name</b>			
<b>Building 421-D, Finishing Building</b>			
SRS Index Number(s): 1218			
SEMS OU Number(s): 63			
<b>Building 772-D, Control Laboratory and Supervisor's Office</b>			
SRS Index Number(s): 1250			
SEMS OU Number(s): 63			
Combined Spills from 483-D and Associated Areas (NBN)	SEP 2008	JAN 2046	APR 2047
SRS Index Number(s): 265			
SEMS OU Number(s): 63			
<b>D-Area Asbestos Pit (080-20G)</b>			
SRS Index Number(s): 211			
SEMS OU Number(s): 63			
D-Area Ash Basin (488-1D) <sup>2</sup>		JUL 2019	MAY 2020
SRS Index Number(s): 238			
SEMS OU Number(s): 63			
D-Area Ash Basin (488-2D) <sup>2</sup>		JUL 2019	MAY 2020
SRS Index Number(s): 272			
SEMS OU Number(s): 63			
D-Area Ash Landfill (488-4D) <sup>2</sup>		JUL 2019	MAY 2020
SRS Index Number(s): 548			
SEMS OU Number(s): 63			
D-Area Coal Pile Runoff Basin (489-D) <sup>2</sup>	SEP 2008	JUL 2019	MAY 2020
SRS Index Number(s): 69			
SEMS OU Number(s): 63			
D-Area Operable Unit Final Action		JAN 2046	APR 2047
SRS Index Number(s): 578			
SEMS OU Number(s): 63			
D-Area Process Sewer Lines as Abandoned (NBN)	SEP 2008	JAN 2046	APR 2047
SRS Index Number(s): 558			
SEMS OU Number(s): 63			
D-Area Waste Oil Facility (484-10D) <sup>4</sup>	SEP 2008	JAN 2046	APR 2047
SRS Index Number(s): 70			
SEMS OU Number(s): 63			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Unit Name</b>			
<b>Steel Creek Watershed</b>			
<b>Integrator Operable Unit</b>			
Steel Creek Integrator Operable Unit (Including Wetland Area at Dunbarton Bay [NBN], L Lake [NBN] and L-Area Reactor Discharge Canal [NBN])	SEP 2000	AUG 2064	DEC 2064
Phase I Field Start	JUN 2000		
First Phase II Field Start	JUN 2002		
Second Phase II Field Start	SEP 2004		
Third Phase II Field Start	MAR 2007		
Fourth Phase II Field Start	JUN 2010		
Fifth Phase II Field Start	AUG 2014		
Sixth Phase II Field Start	JUL 2019		
Seventh Phase II Field Start	MAY 2023		
Eighth Phase II Field Start	MAY 2027		
Ninth Phase II Field Start	AUG 2030		
Phase III Field Start	FEB 2059		
Wetland Area at Dunbarton Bay (NBN)		JUN 2023	SEP 2024
P-Area Reactor Discharge Canal (NBN)			
SRS Index Number(s): 509 462			
SEMS OU Number(s): 71			
<b>RCRA/CERCLA Units</b>			
ECODS L-3 (East of L Area) (NBN), L-Area Rubble Pit (131-1L), L-Area Rubble Pit (131-4L), and L-Area Ash Basin (188-0L) Operable Unit	SEP 2022	SEP 2025	DEC 2026
SRS Index Number(s): 537 98 99 148			
SEMS OU Number(s): 91			
P-Area Groundwater Operable Unit (NBN)	DEC 2013	MAY 2031	JUL 2032
SRS Index Number(s): 143			
SEMS OU Number(s): 81			
<b>Site Evaluation Areas</b>			
Dunbarton Railroad Yard (NBN)	DEC 2035		
SRS Index Number(s): 546			
SEMS OU Number(s): NA			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Unit Name</b>			
<b>Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit</b>			
L Area Operable Unit <sup>7</sup> SRS Index Number: 584 CERCLIS OU Number: 91	SEP 2034	JUL 2063	OCT 2064
Building 108-4L, Emergency Diesel Generator and Fuel Oil Storage <sup>1</sup> SRS Index Number(s): 1770 SEMS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042
L-Area Operable Unit Final Action SRS Index Number(s): 584 SEMS OU Number(s): 91		JUL 2063	OCT 2064
L-Area Process Sewer Lines as Abandoned (NBN) SRS Index Number(s): 560 SEMS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042
L-Area Reactor Area Cask Car Railroad Tracks as Abandoned (NBN) SRS Index Number(s): 479 SEMS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042
Potential Release from L-Area Disassembly Basin (NBN) SRS Index Number(s): 303 SEMS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042
Potential Release from L-Area Reactor Cooling Water System (186/190-L) SRS Index Number(s): 305 SEMS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Upper Three Runs Watershed</b>			
<b>E-Area Low Level Waste Facility</b>			
E-Area Low-Level Waste Facility, 643-26E [including Low Level Radioactive Waste Disposal Facility (non-hazardous waste disposal portion of 643-7E) and Combined Spills from 643-G as reported in WSRC-RP-97-419] <sup>5</sup>		MAR 2063	DEC 2063
SRS Index Number(s): 592 571 266			
SEMS OU Number(s): 86			
<b>Integrator Operable Unit</b>			
Upper Three Runs Integrator Operable Unit (Including Tims Branch [NBN])	MAY 2003	SEP 2063	DEC 2063
Phase I Field Start	JUN 2003		
First Phase II Field Start	JAN 2007		
Second Phase II Field Start	JUN 2008		
Third Phase II Field Start	JUL 2012		
Fourth Phase II Field Start	MAY 2015		
Fifth Phase II Field Start	MAR 2019		
Sixth Phase II Field Start	JAN 2023		
Seventh Phase II Field Start	JAN 2027		
Eighth Phase II Field Start	SEP 2031		
Phase III Field Start	NOV 2057		
Steed Pond (NBN)			
SRS Index Number(s): 510 456			
SEMS OU Number(s): 70			
<b>RCRA/CERCLA Units</b>			
A-Area Ash Pile (788-0A), A-Area Coal Pile Runoff Basin (788-3A), and Stormwater Outfall A-013 (NBN) (Interim Action)		NOV 2021	MAR 2023
SRS Index Number(s): 236 47 483			
SEMS OU Number(s): 62			
Building 716-A, Automotive Repair Facility and Building 725-A, Paint Shop	SEP 2024	SEP 2027	DEC 2028
SRS Index Number(s): 1035 1060			
SEMS OU Number(s): 62			
General Separations Area Eastern Groundwater Operable Unit (NBN)	SEP 2001	FEB 2046	MAY 2047
SRS Index Number(s): 549			
SEMS OU Number(s): 46			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name**

**Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**

**ROD  
Issuance**

**RA Start  
or  
Tank Dates**

General Separations Area Western Groundwater Operable Unit (NBN)

SEP 2004

JAN 2043

APR 2044

SRS Index Number(s): 575

SEMS OU Number(s): 85

**Site Evaluation Areas**

Advanced Tactical Training Area (ATTA) Firing Ranges (NBN)

JAN 2025

SRS Index Number(s): 208

SEMS OU Number(s): NA

F-Area Ash Basin (288-0F)

DEC 2024

SRS Index Number(s): 276

SEMS OU Number(s): NA

**Units and D&D Facilities (or Remnants) Assigned to an Area Operable Unit**

A Area Operable Unit <sup>7</sup>

SEP 2035

MAY 2056

AUG 2057

SRS Index Number: 576

CERCLIS OU Number: 62

A-001 Outfall (NBN)

SEP 2035

OCT 2038

JAN 2040

SRS Index Number(s): 481

SEMS OU Number(s): 62

A-Area Operable Unit Final Action

MAY 2056

AUG 2057

SRS Index Number(s): 481

SEMS OU Number(s): 62

A-Area Process Sewer Lines as Abandoned (NBN)

SEP 2035

OCT 2038

JAN 2040

SRS Index Number(s): 562

SEMS OU Number(s): 62

SRL 904-A Process Trench (includes Stormwater Outfall A-002), Spill on 12/01/1971 of 1000 Gallons of Rad Water from SRL, and SRL Mixed Waste Storage Tanks (904-A, NBN, and 776-A)

SEP 2035

OCT 2038

JAN 2040

SRS Index Number(s): 131 387

SEMS OU Number(s): 62

Stormwater Outfall A-024 (NBN)

SEP 2035

OCT 2038

JAN 2040

SRS Index Number(s): 458

SEMS OU Number(s): 62

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name Unit Name</b>			

SRS Index Number is a unique identifier. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS OU Number: The EPA's Superfund Enterprise Management System database.

Watershed Designation: An Area Completion may extend into two Watersheds. The center location of the Area Completion grouping was used to determine in which Watershed the Area Completion is listed. The Watershed designation in Appendix E is not meant to represent the true geographical representation. Reference the Federal Facility Agreement Appendix C, RCRA/CERCLA Units to determine the actual watershed in which a unit is located.

ECODS: Early Construction and Operational Disposal Site

<sup>1</sup> These facilities were not addressed per FDE protocols; however, these facilities will receive final disposition as remedial actions conducted as part of the ongoing area completion effort.

<sup>2</sup> The D-Area Ash Basin (488-1D), D-Area Ash Basin (488-2D), D-Area Ash Landfill (488-4D), and D-Area Coal Pile Runoff Basin (489-D) Record of Decision (ROD) Issuance and Remedial Action Start dates are specific to those units only. These units will be covered under a Second Early Action ROD for the D-Area Operable Unit (DAOU).

<sup>3</sup> The final remedial decision for Building 420-D, Concentrator Building, Building 421-D, Finishing Building, Building 772-D, Control Laboratory and Supervisor's Office, Building 421-2D, Moderator Handling and Storage, Building 420-2D, Rework Handling Facility, and D-Area Asbestos Pit (080-20G) was discussed in the DAOU Early Action ROD (SRNS-RP-2010-00162, Revision 1.2, July 2011). Therefore, bold text is used to indicate that these units have a final remedial decision.

<sup>4</sup> This entry is for the environmental media associated with the 484-10D Facility.

<sup>5</sup> This entry includes all Burial Ground Complex facilities that have not previously undergone remedial action/corrective action.

<sup>6</sup> All of the C-Area Operable Unit (CAOU) subunits, except the C-Area Reactor Discharge Canal (NBN), will be remediated per the Early Action decision documents. The C-Area Reactor Discharge Canal (NBN) will be remediated as part of the CAOU Final Action decision documents. Please note that the C-Area Process Sewer Lines as Abandoned are defined as those pipelines and tanks/structures that are no longer in service. The remaining sewer systems, process lines, and structures that continue to service the C-Area Reactor Building (105-C) Complex will be closed as part of the final action for the CAOU.

<sup>7</sup> The current milestone dates for the F-Area Operable Unit, N-Area Operable Unit, K-Area Operable Unit, L-Area Operable Unit, and A-Area Operable Unit will be Early Action decision dates. Final action decisions for these area operable units will be associated with the completion of deactivation and decommissioning (D&D) activities in these areas. The scope of the early and final actions be agreed upon by the DOE, EPA, and SCDHEC.

<sup>8</sup> The D-Area Operable Unit Final Action dates are based on the completion of D&D activities in D-Area. Any DAOU subunits not remediated under previous D-Area removal and/or early remedial actions will be part of the DAOU Final Action.

<sup>9</sup> The final remedial decision for Building 106-C, Process Water Storage Tank, Building 107-C, Cooling Water Effluent Sump, Building 109-C, Storage Basin, Building 710-C, Pre-Manufactured Metal Shelter, Building 717-C, Contaminated Maintenance Facility, Building 904-89G, Retention Basin for 100-C Containment, C-Area Process Sewer Lines as Abandoned (NBN), C-Area Reactor Area Cask Car Railroad Tracks as Abandoned (NBN), Containment Tank C803-7-1 (NBN), ECODS C-1 (Near C-Area Reactor Discharge Canal) (NBN), Potential Release from C-Area Disassembly Basin (NBN), and Potential Release from C-Area Reactor Cooling Water System (186/190-C) was discussed in the CAOU Early Action ROD (SRNS-RP-2014-00836, Revision 1, May 2015). Therefore, bold text is used to indicate that these units have a final remedial decision.

<sup>10</sup> A separate schedule for the D-Area Effluent Discharge Canal and Ash Area Adjacent to and Easterly of D-Area Ash Basins 488-1D and 488-2D may be developed by the Core Team pending the results of the D-Area Groundwater Operable Unit remedial investigation process.

<sup>11</sup> Removal actions will be performed at the D-Area Groundwater Operable Unit in accordance with the Suspension Agreement Federal Facility Agreement (FFA) High-Level Waste (HLW) Tank Milestones, dated November 2017 and subsequent updates.

**2018 Update to the  
Suspension Agreement Federal Facility Agreement (FFA)  
High-Level Waste (HLW) Tank Milestones (signed 11/2017)**

Based on discussions and agreements among the U. S. Department of Energy, South Carolina Department of Health and Environmental Control, and U. S. Environmental Protection Agency personnel, the current non-time critical removal action (i.e., injection wells, canal treatment with CaCO<sub>3</sub>) milestones associated with the D-Area Groundwater Operable Unit will be replaced by milestones associated with a treatability study. The current removal action milestones and proposed Treatability Study milestones are listed below.

**Current Removal Action Milestones**

- D-Area Groundwater Operable Unit (NBN) Revision 0 Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis Submittal - July 31, 2018
- D-Area Groundwater Operable Unit (NBN) Action Memorandum Submittal - January 31, 2019
- D-Area Groundwater Operable Unit (NBN) Removal Action Start - January 31, 2020

**Proposed Treatability Study Milestones**

- D-Area Groundwater Operable Unit (NBN) Revision 0 Treatability Study Work Plan Submittal - July 31, 2018
- D-Area Groundwater Operable Unit (NBN) Treatability Study Field Start - January 31, 2020
- D-Area Groundwater Operable Unit (NBN) Revision 0 Treatability Study Data Report Submittal - January 31, 2021

Upon receipt of the three Party signed Federal Facility Agreement (FFA) modification, the removal action milestone dates will be removed and the Treatability Study milestone dates will be incorporated into the FFA Appendices D and E, as appropriate.

Any future changes to the milestone dates for the D-Area Groundwater Treatability Study or for the non-time critical removal action for the D-Area Coal Storage Area (484-17D) soil neutralization will be effected in accordance with Section XXXI, "Extensions," of the FFA, without requiring further modification of this Suspension Agreement or Appendix L of the FFA.

**Record of Modifications to the Federal Facility Agreement  
for the Savannah River Site**

**WSRC-OS-94-42  
Page 25**

The following are synopses of the modifications made to the Agreement. Reference the Administrative Record File to view the entire modification.

<b>Date</b>	<b>Section or Appendix Affected by Modification</b>	<b>Modification</b>
02/23/2018	Appendix E	<p>Issuance of the SCDHEC and EPA approved Revision 0 Appendix E for Fiscal Year (FY) 2018 (Print Date: 11/03/2017, Updated 02/23/2018). The SCDHEC provided comments on the Revision 0 Appendix E for FY2018 (Print Date: 11/03/2017) in their letter dated December 21, 2017. The EPA approved the Revision 0 Appendix E for FY2018 (Print Date: 11/03/2017) in their letter dated January 4, 2018. The DOE submitted the responses to the SCDHEC's comments on January 31, 2018. The SCDHEC approved the responses in their letter dated February 20, 2018. The responses to the SCDHEC's comments did not result in a revision to the Appendix E for FY2018. However, Appendix E was updated to reflect the agreements reached in the <i>Suspension Agreement Federal Facility Agreement (FFA) High-Level Waste (HLW) Tank Milestones</i>, dated November 2017 (Appendix L) to add two removal actions for the D-Area Groundwater Operable Unit.</p>
03/23/2018	Appendices C and K	<p>Issuance of the SCDHEC and EPA approved Revision 0 Appendix C [C.3 through C.5] for Fiscal Year 2018 (Print Date: 09/20/2017) and Revision 1 Appendix C [C.1 and C.2] for Fiscal Year 2018 (Print Date: 02/16/2018).</p> <p>Issuance of the SCDHEC and EPA approved Revision 0 Appendix K [K.2] for Fiscal Year 2018 (Print Date: 09/20/2017) and Revision 1 Appendix K [K.1] for Fiscal Year 2018 (Print Date: 02/16/2018).</p> <p>On January 25, 2018, the SCDHEC provided comments on the Revision 0 Appendix C RCRA/CERCLA Units for Fiscal Year (FY) 2018 (Print Date: 09/20/2017) and Revision 0 Appendix K D&amp;D Facilities for FY2018 (Print Date: 09/20/2017). On February 16, 2018, the EPA approved the Revision 0 Appendices C and K for FY2018. The SCDHEC's comments resulted in revisions to Appendices C.1, C.2 and K.1; they did not result in any revisions to Appendices C.3, C.4, C.5 and K.2. On March 21, 2018, the SCDHEC approved the Revision 1 Appendices C and K for FY2018. EPA approval of the Revision 0 Appendices C and K for FY2018 is still applicable since they did not have any comments.</p>

**Record of Modifications to the Federal Facility Agreement  
for the Savannah River Site**

WSRC-OS-94-42

Page 26

The following are synopses of the modifications made to the Agreement. Reference the Administrative Record File to view the entire modification.

<b>Date</b>	<b>Section or Appendix Affected by Modification</b>	<b>Modification</b>
05/18/2018	Appendices E and L	<p>Issuance of the updated Appendix E for Fiscal Year (FY) 2018 (Print Date: 11/03/2017, Updated 05/18/2018) to reflect the SCDHEC and EPA approved extension request for the submittal of the Feasibility Study and subsequent milestones for the Lower Three Runs Integrator Operable Unit (IACD-18-141, dated March 15, 2018). SCDHEC and EPA approved the extension request on March 19, 2018 and March 29, 2018, respectively. Appendix E for FY2018 (Print Date: 11/03/2017, Updated 05/18/2018) was also updated to reflect the revised dates listed in the <i>2018 Update to the Suspension Agreement Federal Facility Agreement (FFA) High-Level Waste Tank Milestones (signed 11/2017)</i> to change the D-Area Groundwater Operable Unit removal action to a treatability study. The FFA modification for the 2018 Update was signed by DOE, SCDHEC, and EPA on May 2, 2018, May 8, 2018, and May 10, 2018, respectively.</p> <p>Appendix L, Statements of Dispute Resolution, was updated to add the <i>2018 Update to the Suspension Agreement Federal Facility Agreement (FFA) High-Level Waste Tank Milestones (signed 11/2017)</i>.</p> <p>EPA replaced its CERCLIS (Comprehensive Environmental Response, Compensation, and Liability Information System) database with the SEMS (Superfund Enterprise Management System) database. Therefore, CERCLIS was replaced by SEMS in this update to Appendix E.</p>

---