



**Department of Energy**  
Savannah River Operations Office  
P.O. Box A  
Aiken, South Carolina 29802

**NOV 14 2019**

Ms. Susan B. Fulmer, P. G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation and Revitalization  
Bureau of Land and Waste Management  
South Carolina Department of Health and Environmental Control  
2600 Bull Street  
Columbia, South Carolina 29201

Mr. Jon Richards  
Acting Savannah River Site Remedial Project Manager  
Superfund Division  
U. S. Environmental Protection Agency, Region 4  
61 Forsyth Street, SW  
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

**SUBJECT:** Second Extension Request for the Early Action Statement of Basis/Proposed Plan (SB/PP) for the D-Area Operable Unit (DAOU) (SRNS-RP-2017-00723, Revision 1 Redline), Revised Early Action SB/PP Fact Sheet for the DAOU (ERD-EN-2018-00001), Revised Public Notice Information, and Savannah River Site's Responses to the Regulatory Comments on the Revision 0 Document, SEMS Number: 63

In accordance with the terms of Section XXXI. Extensions of the Federal Facility Agreement (FFA), the U.S. Department of Energy (DOE) is requesting an extension of the submittal of the Early Action Statement of Basis/Proposed Plan (SB/PP) for the D-Area Operable Unit (DAOU) (SRNS-RP-2017-00723, Revision 1 Redline) and supporting information.

Schedule that is Sought to be Changed and/or Extended

The submittal of the Early Action SB/PP for the DAOU (SRNS-RP-2017-00723, Revision 1 Redline) and supporting information.

Length of Extension Requested

The DOE proposes to extend the submittal date of the Early Action SB/PP for the DAOU (SRNS-RP-2017-00723, Revision 1 Redline) and supporting information from November 25, 2019 to January 24, 2020.

Cause of the Extension

This extension is being sought under the terms of the FFA Section XXXI.B.5: "A delay caused by additional work agreed to by the Parties." Additional time is needed to resolve regulatory comments on the Revision 0 document and supporting information.

Ms. Susan B. Fulmer  
Mr. Jon Richards

2

NOV 14 2019

Related Commitments or Schedules that will be Impacted by the Granting of the Extension

The granting of this extension request will not currently impact subsequent milestones that occur after the Revision 1 Redline EA SB/PP submittal. However, if needed, DOE will submit an extension request for the subsequent milestones at a later date.

Please review the information contained in this extension request and provide your response by November 25, 2019. The effort and time that the U.S. Environmental Protection Agency and South Carolina Department of Health and Environmental Control have given on the subject report are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-8365, or the DOE Federal Project Director, Ms. Karen Adams, at (803) 952-7871.

Sincerely,



Brian T. Hennessey  
SRS Remedial Project Manager  
Infrastructure and Area Completion Division

IACD-20-114

cc:

D. Scaturro, SCDHEC-Columbia  
S. French, SCDHEC-Columbia  
M. Reece, SCDHEC-Columbia  
G. K. Taylor, SCDHEC-Columbia  
T. Fuss, SCDHEC–Aiken Environmental Affairs Office  
G. O’Quinn, SCDHEC–Aiken Environmental Affairs Office  
B. Cameron, SCDHEC–Aiken Environmental Affairs Office  
R. H. Pope, EPA-Atlanta  
D. Lloyd, EPA-Atlanta  
M. McRae, TechLaw, Inc.