



March 4, 2024

Ms. Avery G. Hammett, FFA Project Manager  
Remediation and Deactivation & Decommissioning Division  
U. S. Department of Energy  
Savannah River Operations Office  
Post Office Box A  
Aiken, South Carolina 29802

ENVIRONMENTAL COMPLIANCE &

MAR - 4 2024

AREA COMPLETION PROJECTS

Re: Extension Request for the Submittal of the Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation with Baseline Risk Assessment and Corrective Measures Study/Feasibility Study for the Early Construction and Operational Disposal Site L-3 (East of L-Area ) (NBN), L-Area Rubble Pit (131-1L), and L-Area Rubble Pit (131-4L) Operable Unit (U), (SRNS-RP-2023-01365, Revision 0) and Subsequent Milestones, SEMS Number: 91

Dear Ms. Hammett:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated February 29, 2024 and received March 1, 2024. Per the extension request, the new submittal date will be July 31, 2024.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

**Susan B. Fulmer** Digitally signed by Susan B. Fulmer  
Date: 2024.03.04 14:18:33 -05'00'

Susan B. Fulmer, P.G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation, and Revitalization  
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)  
Jon Richards, EPA Region IV  
Travis Fuss, Midlands EA Aiken  
Heather Cathcart, BLWM