



Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

MAY 08 2024

Ms. Susan B. Fulmer, P. G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of Health and Environmental Control
2600 Bull Street
Columbia, South Carolina 29201

Mr. Jon Richards
Savannah River Site Remedial Project Manager
Superfund Division
U. S. Environmental Protection Agency, Region 4
61 Forsyth Street, SW
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Extension Request for the Submittal of the Effectiveness Monitoring Report for the Monitored Natural Attenuation (MNA) at the Chemicals, Metals, and Pesticides (CMP) Pits Operable Unit (OU) (U) - April 2023 through March 2024 (SRNS-RP-2024-00606, Revision 0) SEMS Number: 24

In accordance with the terms of Section XXXI of the Federal Facility Agreement (FFA), the U. S. Department of Energy (DOE) is requesting an extension for submittal of the Effectiveness Monitoring Report for the Monitored Natural Attenuation (MNA) at the Chemicals, Metals, and Pesticides (CMP) Pits Operable Unit (OU) (U) - April 2023 through March 2024 (SRNS-RP-2024-00606, Revision 0).

Schedule That Is Sought to Be Changed and/or Extended:

Effectiveness Monitoring Report for the Monitored Natural Attenuation (MNA) at the Chemicals, Metals, and Pesticides (CMP) Pits Operable Unit (OU) (U) - April 2023 through March 2024 (SRNS-RP-2024-00606, Revision 0)

Length of Extension Requested

The DOE proposes to extend the Revision 0 submittal thirty (30) days from June 17, 2024 to July 17, 2024.

Cause of The Extension

This extension is being sought under the terms of the FFA Section XXXI.B.6: "Any other event or series of events, including but not limited to new technical information or technological barriers mutually agreed to by the Parties as constituting good cause."

MAY 08 2024

Ms. Susan Fulmer
Mr. Jon Richards

2

The contributing factors for the extension request are (1) limited, competing resources; and (2) data transfer IT difficulties and incomplete data verification due to the merger of two laboratories.

Related Commitments or Schedules That Will Be Impacted by The Granting of The Extension

There are no other commitments or schedules that will be impacted by the granting of the extension request.

Please review the information contained in this extension request and provide your response within fourteen (14) business days. The effort and time that the U. S. Environmental Protection Agency and the South Carolina Department of Health and Environmental Control have given on the subject operable unit are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-7805, or the DOE Operable Unit Manager, Ms. April Coffman, at (803) 952-7244.

Sincerely,

AVERY HAMMETT

Digitally signed by AVERY
HAMMETT
Date: 2024.05.08 10:04:12 -04'00'

Avery G. Hammett
FFA Project Manager, DOE-Savannah River
Remediation and Deactivation & Decommissioning Division

RDDD-24-133

cc:

J. Blalock, SCDHEC-Columbia
S. French, SCDHEC-Columbia
M. Reece, SCDHEC-Columbia
G. K. Taylor, SCDHEC-Columbia
G. R. Stewart, SCDHEC-Columbia
T. R. Fuss, SCDHEC-Aiken Environmental Affairs Office
G. O'Quinn, SCDHEC-Aiken Environmental Affairs Office
B. A. Cameron, SCDHEC-Aiken Environmental Affairs Office
H. L. Herlong, SCDHEC-Aiken Environmental Affairs Office