ARF-025290

REGION 4
ATLANTA, GA 30303

ENVIRONMENTAL COMPLIANCE &

JAN 26 2026

January 26, 2026

SRNS-OS-2026-00028

AREA COMPLETION PROJECTS

Mr. Matthew Baker, SRS Remedial Project Manager
Remediation and Deactivation & Decommissioning Division
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

EPA Extension Request Approval: Extension Request for the Submittal of the Revision 0 Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation Report with Baseline Risk Assessment for the Darea Groundwater Operable Unit and Subsequent Milestones and Revision OD-Area Groundwater Operable Unit Treatability Study Data Report, SEMS Number: 63

Dear Mr. Baker:

The U.S. Environmental Protection Agency, Region 4 (EPA), pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), reviewed the extension request, of 1/15/26, for the Revision 0 RFI/RI Report for the DAG OU submittal from December 10, 206, to December 10, 2029, and the Revision 0 DAG OU Treatability Study Data Report submittal from April 30, 2026, to May 31, 2026. Our understanding is that this extension is being sought under the terms of the FFA Section XXXI.B.5: "A delay caused by additional work agreed to by the Parties;". **EPA approves this extension request and acknowledges that the extension request** will impact subsequent milestones that occur after the submittal of the Revision 0 RFI/RI Report for the DAG OU. No additional milestones will be impacted after extension of the Revision 0 DAG OU Treatability Study Data Report.

If you have any questions or require additional information, please contact Jon Richards at (404) 431-1340.

Sincerely,

JON RICHARDS

Digitally signed by JON RICHARDS
Date: 2026.01.26 16:12:10 -05'00'

Jon Richards FFA RPM
Federal Facilities Branch
Superfund and Emergency Management Division

cc: C.L. Bergren, SRNS-ACP
Susan Fulmer, SCDES