UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 4
ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

November 3, 2022

ENVIRONMENTAL COMPLIANCE &
NOV - 3 2022
AREA COMPLETION PROJECTS

Mr. Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

EPA Approval of the Third Extension Request for the Submittal of the Early Action Remedial Investigation Work Plan (Revision 0) and Subsequent Milestones in Support of the F-Area Operable Unit, SEMS Number: 88, Savannah River Site, Aiken, South Carolina

Dear Mr. Hennessey,

The U.S. Environmental Protection Agency, Region 4 (EPA), has reviewed this 3rd extension request for this F area OU and subsequent milestones. This request was submitted in a Department of Energy (DOE) letter [dated October 13, 2022 and received October 14, 2022]. Per the extension request, the Remedial Investigation Work Plan will be extended as necessary to support a remedial investigation field start of September 2035. Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

EPA concurs with this extension request and requests a followup call to discuss this 12 year extension request, from the last one for 2024.

If you have any questions or require additional information, please contact me at (404) 562-8648.

Sincerely,

JON RICHARDS Digitally signed by JON RICHARDS Date: 2022.11.03 10:36:45 -04'00'

Jon Richards
FFA RPM
Superfund & Emergency Management Division

ec: C.L. Bergren, SRNS-ACP
Susan Fulmer, SCDHEC