REGION 4
ATLANTA, GA 30303

ENVIRONMENTAL COMPLIANCE &
MAY 05 2026
AREA COMPLETION PROJECTS

May 5, 2026

Mr. Matthew Baker, SRS Remedial Project Manager
Remediation and Deactivation & Decommissioning Division
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

Extension Request for the Statement of Basis/Proposed Plan (SB/PP) for D-Area Ash Basin Wetlands (NBN) in Support of Savannah River and Floodplain Swamp Integrator Operable Unit (U) (SRNS-RP-2025-01449, Revision 1) (Redline), SB/PP Supporting Documentation, and Subsequent Milestones, SEMS Number: 69

Dear Mr. Baker:

DOE is submitting this extension request for the Revision 1 SB/PP for D-Area Ash Basin Wetlands (NBN) in Support of Savannah River and Floodplain Swamp Integrator Operable Unit (U) (SRNS-RP-2025-01449) and subsequent milestones. The DOE proposes extending the submittal dates for all milestones, except the Remedial Acton Start, by sixty (60) days. The Remedial Action Start date (March 28, 2028) will remain unchanged.
The extension is being sought under the terms of the FF A Section XXXI.B. 5: "A delay caused by additional work agreed to by the Parties." Additional time is needed to resolve the regulatory comments received on the Revision O SB/PP for the D-area Ash Basin Wetlands (NBN) in Support of Savannah River and Floodplain Swamp Integrator Operable Unit as discussed during the April 20, 2026, Microsoft Teams meeting.
EPA approves this extension request.

If you have any questions or require additional information, please contact Jon Richards at (404) 431-1340.

Sincerely,

JON RICHARDS Digitally signed by JON RICHARDS Date: 2026.05.05 11:23:54 -04'00'

Jon Richards FFA RPM
Federal Facilities Branch
Superfund and Emergency Management Division

cc: C.L. Bergren, SRNS-ACP
Susan Fulmer, SCDES