SC DEPARTMENT of ENVIRONMENTAL SERVICES

Susan Fulmer, P.G.
Bureau of Land and Waste Management
2600 Bull Street
Columbia, SC 29201

ENVIRONMENTAL COMPLIANCE &

MAY 04 2026

AREA COMPLETION PROJECTS

May 1, 2026

Mr. Matthew R. Baker, Acting FFA Remedial Project Manager
Remediation, Deactivation and Decommissioning Division
U. S. Department of Energy
Savannah River Operations Office
Post Office Box A
Aiken, South Carolina 29802

Re: Extension Request for the Early Action Statement of Basis/Proposed Plan (EA SB/PP) for the Beneficial Use of Select Coal Ash and Coal Fines at the A-Area Ash Pile (788-A), A-Area Coal Pile Runoff Basin (788-3A), F-Area Ash Landfill (288-F), H-Area Ash Basin (288-H), K-Area Ash Basin (188-K), and L-Area Ash Basin (188-L) Operable Units (U) (SRNS-RP-2025-01221, Revision I) (Redline), EA SB/PP Supporting Documentation, and Subsequent Milestones, SEMS Numbers: 61, 62, 88, 90, & 91

Dear Mr. Baker:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated April 30, 2026 and received electronically April 30, 2026. Per the extension request, all milestones, including the Early Action Statement of Basis/Proposed Plan, will be extended sixty (60) days.

Further, the Department acknowledges that granting this extension request will not impact the Early Action Remedial Action start date of February 23, 2028.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

Susan B. Fulmer Digitally signed by Susan B. Fulmer
Date: 2026.05.01 14:52:20 -04'00'

Susan B. Fulmer, P.G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation, and Revitalization

cc: C. L. Bergren, SRNS-ACP (Signed Original)
Gregg O'Quinn, Midlands EA Aiken
Jon Richards, EPA Region IV
Heather Cathcart, BLWM