REGION 4
ATLANTA, GA 30303

May 1, 2026

ENVIRONMENTAL COMPLIANCE &

MAY 04 2026

AREA COMPLETION PROJECTS

Mr. Matthew Baker, SRS Remedial Project Manager
Remediation and Deactivation & Decommissioning Division
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

Extension Request for the Early Action Statement of Basis/Proposed Plan (EA SB/PP) for the Beneficial Use of Select Coal Ash and Coal Fines at the A-Area Ash Pile (788-A), A-Area Coal Pile Runoff Basin (788-3A), F-Area Ash Landfill (288-F), H-Area Ash Basin (288-H), K-Area Ash Basin (188-K), and L-Area Ash Basin (188-L) Operable Units (U) (SRNS-RP-2025-01221, Revision I) (Redline), EA SB/PP Supporting Documentation, and Subsequent Milestones, SEMS Numbers: 61, 62, 88, 90, & 91

Dear Mr. Baker,

The Department of Energy [DOE], pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), proposes extending the submittal dates for all milestones for the R1 Early Action SB/PP for the Beneficial use of Select Coal Ash, at OUs 61, 62, 88, 90, 91, except the Remedial Acton Start, by sixty (60) days. The EA Remedial Action Start date (February 23, 2028) will remain unchanged. The extension is being sought under the terms of the FFA Section XXXI.B.5: "A delay caused by additional work agreed to by the Parties." EPA approves this request.

If you have any questions or require additional information, please contact me at (404) 431-1340.

Sincerely,

JON RICHARDS

Digitally signed by JON RICHARDS
Date: 2026.05.01 12:41:18 -04'00'

Jon Richards
FFA Remedial Project Manager
Superfund & Emergency Management Division

ec: C.L. Bergren, SRNS-ACP
Susan Fulmer, SCDES