



February 12, 2019

Mr. Brian T. Hennessey, SRS Remedial Project Manager  
Infrastructure and Area Completion Division  
Post Office Box A  
Aiken, South Carolina 29802



Re: Extension Request for the Submittal of the Proposed Plan (SRNS-RP-2019-00058, Revision 0) and Subsequent Milestones for the Lower Three Runs Integrator Operable Unit, SEMS Number: 35

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated February 7, 2019 and received February 11, 2019. Per the extension request, the new submittal date will be April 29, 2019.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in blue ink that reads "Susan B. Fulmer".

Susan B. Fulmer, P.G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation, and Revitalization  
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)  
Jon Richards, EPA Region IV  
Travis Fuss, Midlands EA Aiken  
Heather Cathcart, BLWM