



ENVIRONMENTAL COMPLIANCE &

March 4, 2024

MAR - 4 2024

Ms. Avery G. Hammett, FFA Project Manager
Remediation and Deactivation & Decommissioning Division
U. S. Department of Energy
Savannah River Operations Office
Post Office Box A
Aiken, South Carolina 29802

AREA COMPLETION PROJECTS

Re: Extension Request for the Submittal of the Revision 0 Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation Report with Baseline Risk Assessment for the D-Area Groundwater Operable Unit (D-Area Upgradient Sources) and Subsequent Milestones, SEMS Number: 63

Dear Ms. Hammett:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated March 4, 2024 and received electronically March 4, 2024. Per the extension request, the new submittal date will be December 10, 2026.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

Susan B. Fulmer Digitally signed by Susan B. Fulmer
Date: 2024.03.04 15:05:52 -05'00'

Susan B. Fulmer, P.G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation, and Revitalization
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)
Jon Richards, EPA Region IV
Travis Fuss, Midlands EA Aiken
Heather Cathcart, BLWM