



ENVIRONMENTAL COMPLIANCE &

3
9/13/2021
SEP 10 2021

September 2, 2021

Mr. Brian T. Hennessey, SRS Remedial Project Manager
Infrastructure and Area Completion Division
Post Office Box A
Aiken, South Carolina 29802

AREA COMPLETION PROJECTS

Re: Extension Request for the Submittal of the Early Action RCRA Facility Investigation/Remedial Investigation/Remedial Investigation Work Plan (RFI/RI WP) (Revision 0) and Subsequent Milestones in Support of the F-Area Operable Unit, SEMS Number: 88

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated September 2, 2021 and received electronically September 2, 2021. Per the extension request, the new submittal date for the RFI/RI WP will be January 28, 2022.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

Susan B. Fulmer, P.G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation, and Revitalization
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)
Jon Richards, EPA Region IV
Travis Fuss, Midlands EA Aiken
Heather Cathcart, BLWM