

**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**

REGION 4
ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

February 4, 2020

Mr. Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802



EPA Approval for the Fifth Extension Request for the Submittal of the Proposed Plan (SRNS-RP-2019-00058, Revision 0) and Subsequent Milestones for the Lower Three Runs Integrator Operable Unit, SEMS Number: 35, Savannah River Site, Aiken, South Carolina

Dear Mr. Hennessey,

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), EPA approves the above referenced extension request that was submitted by a DOE letter, Feb 4, 2020. Per the extension request, the new submittal date for the Proposed Plan will be April 24, 2020.

EPA acknowledges that granting this extension request will impact subsequent milestones as given in the 2/4/20 letter.

If you have any questions or require additional information, please contact me at (404) 562-8648.

Sincerely,

Jon Richards
FFA Remedial Project Manager
Superfund & Emergency Management
Division

ec: C.L. Bergren, SRNS-ACP
Susan Fulmer, SCDHEC