

# Remove and Insert Instructions

Document Number	Date
WSRC-OS-94-42	02/23/2018

Tab	Remove Pages	Number of Pages	Insert Pages	Number of Pages
E	E.1-1 to E.1-4 (Print Date: 04/17/2017, Updated 05/31/2017)	4	E.1-1 to E.1-4 (Print Date: 11/03/2017, Updated 02/23/2018)	5
E	E.2-1 to E.2-5 (Print Date: 04/17/2017, Updated 06/30/2017)	5	E.2-1 to E.2-4 (Print Date: 11/03/2017, Updated 02/23/2018)	4
E	E.3-1 to E.3-19 (Print Date: 04/17/2017)	19	E.3-1 to E.3-19 (Print Date: 11/03/2017, Updated 02/23/2018)	19
FFA Modification	N/A	N/A	25	1

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2019 Submittal	10/01/2018
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2019 Submittal	10/01/2018
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
D-Area Ash Basin (488-1D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 238	CERCLIS OU Number(s): 63
D-Area Ash Basin (488-2D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 272	CERCLIS OU Number(s): 63
D-Area Ash Landfill (488-4D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 548	CERCLIS OU Number(s): 63
D-Area Coal Pile Runoff Basin (489-D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 69	CERCLIS OU Number(s): 63
A-Area Miscellaneous Rubble Pile (731-6A) Operable Unit Revision 0 Post-Construction Report Addendum Submittal	10/24/2018
SRS Unit Index Number(s): 48	CERCLIS OU Number(s): 30
Revision 0 Appendix E for Fiscal Year 2019 (Commitments for Fiscal Years 2020 & 2021 and Projected ROD Issuance Dates for Fiscal Year 2022+) Submittal	11/15/2018
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Lower Three Runs Integrator Operable Unit Revision 0 Proposed Plan Submittal	11/30/2018
SRS Unit Index Number(s): 505 110 312	CERCLIS OU Number(s): 35
Administrative Record File Indices Annual Update for Fiscal Year 2018 Submittal	12/01/2018
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Federal Facility Agreement Annual Progress Report for Fiscal Year 2018 (Including annual certification of Land Use Control Units) Submittal	12/01/2018
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Revision 0 Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Native Soil Covers and/or Land Use Controls Submittal	12/20/2018
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Removal Actions Performed in Fiscal Year 2018 Report Submittal SRS Unit Index Number(s): NA CERCLIS OU Number(s): NA	01/01/2019
G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Record of Decision Remedial Alternative Selection Submittal SRS Unit Index Number(s): 77 CERCLIS OU Number(s): 93	01/28/2019
C-Area Groundwater Operable Unit (NBN) Removal Action Start SRS Unit Index Number(s): 146 CERCLIS OU Number(s): 82	01/30/2019
D-Area Groundwater Operable Unit Action Memorandum Submittal SRS Unit Index Number(s): 520 CERCLIS OU Number(s): 63	01/31/2019
<b>Issue Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Operating Equipment</b> SRS Unit Index Number(s): N/A CERCLIS OU Number(s): N/A	02/07/2019
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks) SRS Unit Index Number(s): 283 298 CERCLIS OU Number(s): 23 89	03/09/2019
D-Area Coal Storage Area (484-17D) in Support of D-Area Groundwater Operable Unit Action Memorandum Submittal SRS Unit Index Number(s): 520 2264 CERCLIS OU Number(s): 63	03/31/2019
<b>Upper Three Runs Integrator Operable Unit (Including Tims Branch [NBN]) Fifth Phase II Field Start</b> SRS Unit Index Number(s): 510 456 CERCLIS OU Number(s): 70	03/31/2019
M-Area Settling Basin Inactive Process Sewers to Manhole 1 (081-M) Operable Unit (Including Southern Portions of 313-M Inactive Clay Process Sewer Line to Tims Branch [NBN] and Southern Portions of 320-M Inactive Clay Process Sewer Line from the Building Slab to Former Security Fence [NBN]) Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4029, Reports will be submitted annually) SRS Unit Index Number(s): 100 234 CERCLIS OU Number(s): 19	04/02/2019
P-Area Groundwater Operable Unit (NBN) Trichloroethylene Plumes Discharging to Steel Creek Removal Action Start SRS Unit Index Number(s): 143 CERCLIS OU Number(s): 81	04/30/2019
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually) SRS Unit Index Number(s): 46 45 49 101 102 237 CERCLIS OU Number(s): 28	05/31/2019

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Chemicals, Metals, and Pesticides Pit (CMP Pits) (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually) SRS Unit Index Number(s): 61 62 63 64 65 66 67 CERCLIS OU Number(s): 24	06/17/2019
C-Area Burning/Rubble Pit (131-C) and Old C-Area Burning/Rubble Pit (NBN) Operable Unit Effectiveness Monitoring Report Submittal [WSRC-RP-2008-4051 and WSRC-RP-2008-4049, Reports to be submitted biennially (every 2 years).] SRS Unit Index Number(s): 51 566 CERCLIS OU Number(s): 31	06/30/2019
K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012. Report title updated in accordance with IACD-18-122, dated January 11, 2018.) SRS Unit Index Number(s): 84 88 108 CERCLIS OU Number(s): 40 59	06/30/2019
R-Area Groundwater Operable Unit (NBN) Effectiveness Monitoring Report in Support of R Area Operable Unit Submittal (Reference: SRNS-RP-2010-01259, Reports will be submitted annually for the first five years [2013 through 2017]; after five years, reports will be submitted biennially, beginning June 30, 2019.) SRS Unit Index Number(s): 288 CERCLIS OU Number(s): 95	06/30/2019
TNX Area Groundwater Operable Unit 2018 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.) SRS Unit Index Number(s): 25 CERCLIS OU Number(s): 21 29	06/30/2019
<b>D-Area Ash Basin (488-1D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit</b> SRS Unit Index Number(s): 238 CERCLIS OU Number(s): 63	07/01/2019
<b>D-Area Ash Basin (488-2D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit</b> SRS Unit Index Number(s): 272 CERCLIS OU Number(s): 63	07/01/2019
<b>D-Area Ash Landfill (488-4D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit</b> SRS Unit Index Number(s): 548 CERCLIS OU Number(s): 63	07/01/2019
<b>D-Area Coal Pile Runoff Basin (489-D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit</b> SRS Unit Index Number(s): 69 CERCLIS OU Number(s): 63	07/01/2019
D-Area Ash Basin (488-1D) Revision 0 Second Early Action Land Use Control Implementation Plan in Support of D-Area Operable Unit Submittal SRS Unit Index Number(s): 238 CERCLIS OU Number(s): 63	07/03/2019

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
D-Area Ash Basin (488-2D) Revision 0 Second Early Action Land Use Control Implementation Plan in Support of D-Area Operable Unit Submittal SRS Unit Index Number(s): 272 CERCLIS OU Number(s): 63	07/03/2019
D-Area Ash Landfill (488-4D) Revision 0 Second Early Action Land Use Control Implementation Plan in Support of D-Area Operable Unit Submittal SRS Unit Index Number(s): 548 CERCLIS OU Number(s): 63	07/03/2019
D-Area Coal Pile Runoff Basin (489-D) Revision 0 Second Early Action Land Use Control Implementation Plan in Support of D-Area Operable Unit Submittal SRS Unit Index Number(s): 69 CERCLIS OU Number(s): 63	07/03/2019
Lower Three Runs Integrator Operable Unit Revision 0 Record of Decision Remedial Alternative Selection Submittal SRS Unit Index Number(s): 505 110 312 CERCLIS OU Number(s): 35	07/17/2019
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Revision 0 Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation Work Plan Submittal SRS Unit Index Number(s): 520 CERCLIS OU Number(s): 63	07/25/2019
<b>Steel Creek Integrator Operable Unit (Including Wetland Area at Dunbarton Bay [NBN], L Lake [NBN], and L-Reactor Discharge Canal [NBN]) Sixth Phase II Field Start</b> SRS Unit Index Number(s): 509 462 CERCLIS OU Number(s): 71	07/30/2019
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Groundwater Monitoring Report Submittal (Reference: WSRC-RP-2003-4150, Groundwater reports will be submitted in odd numbered years) SRS Unit Index Number(s): 520 CERCLIS OU Number(s): 63	07/31/2019
D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Letter Report Submittal (Reference: WSRC-RP-97-422, Letter reports will be submitted in odd numbered years) SRS Unit Index Number(s): 26 CERCLIS OU Number(s): 27	07/31/2019
A-Area Miscellaneous Rubble Pile (731-6A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2004-4088, Reports will be submitted annually) SRS Unit Index Number(s): 48 CERCLIS OU Number(s): 30	08/01/2019
G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Corrective Measures Implementation/Remedial Action Implementation Plan Submittal SRS Unit Index Number(s): 77 CERCLIS OU Number(s): 93	09/05/2019
G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Land Use Control Implementation Plan Submittal SRS Unit Index Number(s): 77 CERCLIS OU Number(s): 93	09/05/2019
Complete Bulk Waste Removal Efforts for One (1) Tank SRS Unit Index Number(s): NA CERCLIS OU Number(s): 23 or 89	09/30/2019

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Complete Operational Closure of Two (2) Tanks SRS Unit Index Number(s): NA CERCLIS OU Number(s): 23 or 89	09/30/2019
<b>G-Area Oil Seepage Basin (761-13G) Operable Unit Issue Record of Decision Remedial Alternative Selection</b> SRS Unit Index Number(s): 77 CERCLIS OU Number(s): 93	09/30/2019
Pen Branch Integrator Operable Unit (Including Indian Grave Branch [NBN]) Revision 0 Periodic Report 5 Submittal SRS Unit Index Number(s): 506 460 CERCLIS OU Number(s): 74	09/30/2019

---

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2020 Submittal	10/01/2019
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2020 Submittal	10/01/2019
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Revision 0 Appendix E for Fiscal Year 2020 (Commitments for Fiscal Years 2021 & 2022 and Projected ROD Issuance Dates for Fiscal Year 2023+) Submittal	11/15/2019
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Administrative Record File Indices Annual Update for Fiscal Year 2019 Submittal	12/01/2019
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Federal Facility Agreement Annual Progress Report for Fiscal Year 2019 (Including annual certification of Land Use Control Units) Submittal	12/01/2019
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
Revision 0 Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Groundwater Remedies Submittal	12/20/2019
SRS Unit Index Number(s): N/A	CERCLIS OU Number(s): N/A
Removal Actions Performed in Fiscal Year 2019 Report Submittal	01/01/2020
SRS Unit Index Number(s): NA	CERCLIS OU Number(s): NA
D-Area Groundwater Operable Unit Removal Action Start	01/31/2020
SRS Unit Index Number(s): 520	CERCLIS OU Number(s): 63
<b>Issue Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Native Soil Covers and/or Land Use Controls</b>	02/06/2020
SRS Unit Index Number(s): N/A	CERCLIS OU Number(s): N/A
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) <sup>1</sup> Operable Unit Revision 0 Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Work Plan Submittal	02/14/2020
SRS Unit Index Number(s): 525 244 1828	CERCLIS OU Number(s): 93

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2020
SRS Unit Index Number(s): 283 298	CERCLIS OU Number(s): 23 89
<b>Lower Three Runs Integrator Operable Unit Issue Record of Decision Remedial Alternative Selection</b>	03/27/2020
SRS Unit Index Number(s): 505 110 312	CERCLIS OU Number(s): 35
M-Area Settling Basin Inactive Process Sewers to Manhole 1 (081-M) Operable Unit (Including Southern Portions of 313-M Inactive Clay Process Sewer Line to Tims Branch [NBN] and Southern Portions of 320-M Inactive Clay Process Sewer Line from the Building Slab to Former Security Fence [NBN]) Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4029, Reports will be submitted annually)	04/02/2020
SRS Unit Index Number(s): 100 234	CERCLIS OU Number(s): 19
D-Area Coal Storage Area (484-17D) in Support of D-Area Groundwater Operable Unit Removal Action Start	04/30/2020
SRS Unit Index Number(s): 520 2264	CERCLIS OU Number(s): 63
Fourmile Branch Integrator Operable Unit (Including the Un-Named Tributary of Fourmile Branch South of C Area [NBN]) Revision 0 Periodic Report 6 Submittal	05/30/2020
SRS Unit Index Number(s): 504	CERCLIS OU Number(s): 84
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually)	05/31/2020
SRS Unit Index Number(s): 46 45 49 101 102 237	CERCLIS OU Number(s): 28
<b>D-Area Ash Basin (488-1D) Early Action Remedial Action Start</b>	05/31/2020
SRS Unit Index Number(s): 238	CERCLIS OU Number(s): 63
<b>D-Area Ash Basin (488-2D) Early Action Remedial Action Start</b>	05/31/2020
SRS Unit Index Number(s): 272	CERCLIS OU Number(s): 63
<b>D-Area Ash Landfill (488-4D) Early Action Remedial Action Start</b>	05/31/2020
SRS Unit Index Number(s): 548	CERCLIS OU Number(s): 63
<b>D-Area Coal Pile Runoff Basin (489-D) Early Action Remedial Action Start</b>	05/31/2020
SRS Unit Index Number(s): 69	CERCLIS OU Number(s): 63

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
Chemicals, Metals, and Pesticides Pits (CMP Pits) (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually)	06/17/2020
SRS Unit Index Number(s): 61 62 63 64 65 66 67 CERCLIS OU Number(s): 24	
<b>D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Field Start</b>	06/30/2020
SRS Unit Index Number(s): 520 CERCLIS OU Number(s): 63	
K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012. Report titled updated in accordance with IACD-18-122, dated January 11, 2018.)	06/30/2020
SRS Unit Index Number(s): 84 88 108 CERCLIS OU Number(s): 40 59	
L-Area Southern Groundwater (NBN) Operable Unit Effectiveness Monitoring Report Submittal [Reference: SRNS-RP-2012-00857; after 2012, sampling results will be presented in 4-year effectiveness monitoring reports (EMRs) (e.g., 2012, 2016, 2020, etc.) with a 2-year data summary in letter format (e.g., 2014, 2018, 2022, etc.) in between the 4-year EMRs until the maximum contaminant levels have been attained for the L-Area Southern Groundwater monitored natural attenuation remedy. The L-Area Oil and Chemical Basin and L-Area Reactor Seepage Basin monitoring results will be reported in the EMR or data summary following each 5-year sampling event.]	06/30/2020
SRS Unit Index Number(s): 487 CERCLIS OU Number(s): 77	
R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, -103G, and -104G) and 108-4R Overflow Basin (108-4R) Groundwater Operable Unit Mixing Zone Letter Report Submittal [Reference: SRNS-RP-2012-00349, Effective June 30, 2014, reports to be submitted every 4 years (e.g., 2014, 2018, 2022, etc.) with a letter report submitted 2 years after the full report (e.g., 2016, 2020, 2024, etc.).]	06/30/2020
SRS Unit Index Number(s): 121 122 123 124 119 120 42 CERCLIS OU Number(s): 25	
TNX Area Groundwater Operable Unit 2019 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.)	06/30/2020
SRS Unit Index Number(s): 25 CERCLIS OU Number(s): 21 29	
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Groundwater Letter Report Submittal (Reference: WSRC-RP-2003-4150, Letter reports will be submitted in even numbered years)	07/31/2020
SRS Unit Index Number(s): 520 CERCLIS OU Number(s): 63	
D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Report Submittal (Reference: WSRC-RP-97-422, Groundwater reports will be submitted in even numbered years)	07/31/2020
SRS Unit Index Number(s): 26 CERCLIS OU Number(s): 27	

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

<b>Deliverable or Milestone:</b>	<b>Milestone/ Submittal Date (MM/DD/YYYY)</b>
A-Area Miscellaneous Rubble Pile (731-6A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2004-4088, Reports will be submitted annually)	08/01/2020
SRS Unit Index Number(s): 48	CERCLIS OU Number(s): 30
<b>Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building)<sup>1</sup> Operable Unit Field Start</b>	09/21/2020
SRS Unit Index Number(s): 525 244 1828	CERCLIS OU Number(s): 93
<b>G-Area Oil Seepage Basin (761-13G) Operable Unit Remedial Action Start</b>	09/30/2020
SRS Unit Index Number(s): 77	CERCLIS OU Number(s): 93

---

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS: The EPA's Comprehensive Environmental Response, Compensation, and Liability Information System

<sup>1</sup> This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Fourmile Branch Watershed</b>			
<b>High Level Radioactive Waste Tanks</b>			
Complete Operational Closure of Five (5) Tanks			SEP 2021
SRS Index Number(s): NA CERCLIS OU Number(s): 23 or 89			
Complete Operational Closure of Seven (7) Tanks			SEP 2022
SRS Index Number(s): NA CERCLIS OU Number(s): 23 or 89			
<b>Integrator Operable Unit</b>			
Fourmile Branch Integrator Operable Unit (Including the Un-Named Tributary of Fourmile Branch South of C Area [NBN])	AUG 2001	SEP 2064	JAN 2065
Phase I Field Start	DEC 2001		
First Phase II Field Start	SEP 2003		
Second Phase II Field Start	NOV 2006		
Third Phase II Field Start	DEC 2008		
Fourth Phase II Field Start	NOV 2012		
Fifth Phase II Field Start	JUN 2017		
Sixth Phase II Field Start	JUN 2021		
Seventh Phase II Field Start	JUN 2025		
Eighth Phase II Field Start	MAR 2029		
Phase III Field Start	MAY 2059		
SRS Index Number(s): 504 CERCLIS OU Number(s): 84			
<b>RCRA/CERCLA Units</b>			
C-Area Groundwater Operable Unit (NBN) (including Building 108-3C, Fuel Unloading Facilities Power - Area Supv <sup>1</sup> )	MAR 2002	APR 2027	JUL 2028
SRS Index Number(s): 146 2237 CERCLIS OU Number(s): 82			
Central Shops Groundwater Operable Unit (NBN)	DEC 2058	MAR 2062	JUN 2063
SRS Index Number(s): 567 CERCLIS OU Number(s): 98			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name  
Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**      **ROD  
Issuance**      **RA Start  
or  
Tank Dates**

ECODS N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) <sup>1</sup> Operable Unit

SEP 2020      DEC 2023      DEC 2024

SRS Index Number(s): 525    244    1828

CERCLIS OU Number(s): 93

Sandblast Area CMH-002 (NBN) and Spill on 02/01/57 of Unknown of Seepage Basin Pipe Leak from 904-44G (NBN) Operable Unit

SEP 2024      SEP 2027      DEC 2028

SRS Index Number(s): 346    225

CERCLIS OU Number(s): 61

**Site Evaluation Areas**

H-Area Ash Basin (288-H)

DEC 2034

SRS Index Number(s): 292

CERCLIS OU Number(s): NA

**Units and D&D Facilities (or Remnants) Assigned to an Area Operable Unit**

**C Area Operable Unit <sup>6,9</sup>**

SEP 2011      AUG 2044      NOV 2045

SRS Index Number: 577

CERCLIS OU Number: 79

**Building 106-C, Process Water Storage Tank<sup>1</sup>**

SRS Index Number(s): 2232

CERCLIS OU Number(s): 79

**Building 107-C, Cooling Water Effluent Sump<sup>1</sup>**

SRS Index Number(s): 1178

CERCLIS OU Number(s): 79

**Building 109-C, Storage Basin<sup>1</sup>**

SRS Index Number(s): 2233

CERCLIS OU Number(s): 79

**Building 710-C, Pre-Manufactured Metal Shelter**

SRS Index Number(s): 2256

CERCLIS OU Number(s): 79

**Building 717-C, Contaminated Maintenance Facility**

SRS Index Number(s): 1201

CERCLIS OU Number(s): 79

**Building 904-89G, Retention Basin for 100-C Containment<sup>1</sup>**

SRS Index Number(s): 2240

CERCLIS OU Number(s): 79

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name**  
**Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**      **ROD  
Issuance**      **RA Start  
or  
Tank Dates**

C Area Operable Unit Final Action

AUG 2044    NOV 2045

SRS Index Number(s): 577  
CERCLIS OU Number(s): 79

**C-Area Process Sewer Lines as Abandoned (NBN)**

SRS Index Number(s): 555  
CERCLIS OU Number(s): 79

**C-Area Reactor Area Cask Car Railroad Tracks as Abandoned (NBN)**

SRS Index Number(s): 475  
CERCLIS OU Number(s): 79

C-Area Reactor Discharge Canal (NBN)

SEP 2011    AUG 2044    NOV 2045

SRS Index Number(s): 511  
CERCLIS OU Number(s): 79

**Containment Tank C803-7-1 (NBN)**

SRS Index Number(s): 2255  
CERCLIS OU Number(s): 79

**ECODS C-1 (Near C-Area Reactor Discharge Canal) (NBN)**

SRS Index Number(s): 522  
CERCLIS OU Number(s): 79

**Potential Release from C-Area Disassembly Basin (NBN)**

SRS Index Number(s): 240  
CERCLIS OU Number(s): 79

**Potential Release from C-Area Reactor Cooling Water System (186/190-C)**

SRS Index Number(s): 242  
CERCLIS OU Number(s): 79

**F Area Operable Unit <sup>7</sup>**

SRS Index Number: 579  
CERCLIS OU Number: 88

SEP 2022    SEP 2039    DEC 2040

Building 211-2F, Control and Check House

SEP 2022    OCT 2026    JAN 2028

SRS Index Number(s): 1275  
CERCLIS OU Number(s): 88

Building 211-3F, Waste Truck Unloading Station

SEP 2022    OCT 2026    JAN 2028

SRS Index Number(s): 1276  
CERCLIS OU Number(s): 88

Building 211-7F, Chemical Handling Facility

SEP 2022    OCT 2026    JAN 2028

SRS Index Number(s): 1277  
CERCLIS OU Number(s): 88

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name**

**Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**

**ROD  
Issuance**

**RA Start  
or  
Tank Dates**

Building 211-F, Outside Facilities (Including the 805 and 820 Tank Cells)

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1279  
CERCLIS OU Number(s): 88

Building 222-F, Cold Feed Preparation Area

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1293  
CERCLIS OU Number(s): 88

Building 246-F, Equipment Test Facility

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1352  
CERCLIS OU Number(s): 88

Building 247-7F, EC Process Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1355  
CERCLIS OU Number(s): 88

Building 247-8F, Compressed Gas Storage Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1356  
CERCLIS OU Number(s): 88

Building 247-F, Manufacturing Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1357  
CERCLIS OU Number(s): 88

Building 647-G, Warehouse

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1480  
CERCLIS OU Number(s): 88

Building 707-2F, Regulated Shops

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1412  
CERCLIS OU Number(s): 88

Building 723-F, Laundry Facility

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1425  
CERCLIS OU Number(s): 88

Building 728-F, Uranium Oxide Storage Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1426  
CERCLIS OU Number(s): 88

Building 730-F, Uranium Oxide Storage Building

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 1428  
CERCLIS OU Number(s): 88

Combined Spills from 221-F (NBN)

SEP 2022

OCT 2026

JAN 2028

SRS Index Number(s): 485  
CERCLIS OU Number(s): 88

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name**  
**Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**      **ROD  
Issuance**      **RA Start  
or  
Tank Dates**

F-Area Inactive Process Sewer Lines from Building to the Security Fence (081-1F)

SEP 2022      OCT 2026      JAN 2028

SRS Index Number(s): 141  
CERCLIS OU Number(s): 88

F-Area Operable Unit Final Action

SEP 2039      DEC 2040

SRS Index Number(s): 579  
CERCLIS OU Number(s): 88

F-Area Process Sewer Lines as Abandoned (NBN)

SEP 2022      OCT 2026      JAN 2028

SRS Index Number(s): 563  
CERCLIS OU Number(s): 88

Low Level Radioactive Drain Lines from F-Area Laboratory and  
F-Area Laboratory High Activity Tanks C and D (772-F and -1F)

SEP 2022      OCT 2026      JAN 2028

SRS Index Number(s): 308  
CERCLIS OU Number(s): 88

Sandblast Area CMF-001 (NBN)

SEP 2022      OCT 2026      JAN 2028

SRS Index Number(s): 343  
CERCLIS OU Number(s): 88

Spill on 02/25/85 of 20000 CM of Water Vapor - Rad (NBN)

SEP 2022      OCT 2026      JAN 2028

SRS Index Number(s): 394  
CERCLIS OU Number(s): 88

Spill on 04/24/91 of .11 Ci of Pu-239 (NBN) and Spill on 05/26/88 of 10 Gallons of Ethylene  
Glycol-Rad from F-Area Laboratory (NBN)

SEP 2022      OCT 2026      JAN 2028

SRS Index Number(s): 414      429  
CERCLIS OU Number(s): 88

Spill on 06/01/59 of <1 CI of Segregated Solvent from 211-F (NBN)

SEP 2022      OCT 2026      JAN 2028

SRS Index Number(s): 435  
CERCLIS OU Number(s): 88

**F Tank Farm Area Operable Unit**

FEB 2036      JAN 2042      APR 2043

SRS Index Number: 580  
CERCLIS OU Number: 23

F-Area Retention Basin (281-8F)

FEB 2036      JAN 2042      APR 2043

SRS Index Number(s): 280  
CERCLIS OU Number(s): 23

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name  
Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**      **ROD  
Issuance**      **RA Start  
or  
Tank Dates**

F-Area Tank Farm, 241-F (including Combined Spills from 242-F, NBN; Spill on 10/01/71 of 100 ft<sup>2</sup> of Flush Water-Rad, NBN; Spill on 06/26/75 of 250 ft<sup>3</sup> of Rad Contaminated Soil, NBN; F-Area Tank Farm, 241-F [F-Area Tank Farm Groundwater Operable Unit; Spill on 05/01/57 of 125 ft<sup>2</sup> of Rad Liquid from Solvent Trailer (WMF-008) (formerly Index No. 200); Flush of Feed Pump to 242-F Spill Water in the Ground, 04/01/66 (WMF-017); Tank 19 Contaminated Area (WMF-001 & -002); 242-F Contaminated Area (WMF-003); Tank 7 Contaminated Area (WMF-004); Tank 8 Contaminated Area (WMF-005)]; Spill on 01/19/83 of 1000 ft<sup>2</sup> of Radioactive Spill, NBN; Spill on 04/14/81 of 3 gal of Contaminated Flush Water-Rad, NBN; Spill on 05/30/78 of Unknown of Sump Overflow, NBN; Spill on 10/16/81 of 30 gal of Low Level Waste from Trailer, NBN; Spill on 06/06/79 of <1 gal of Contaminated Liquid, NBN; Spill on 03/01/66 of 500 ft<sup>2</sup> of Flush Water-Rad, NBN; Spill on 04/57 of Rad Liquid from Solvent Trailer, NBN; Spill on 05/28/81 of 9000 gal Chromated Water, NBN)

FEB 2036      JAN 2042      APR 2043

SRS Index Number(s): 263 283 376 381 399 431  
CERCLIS OU Number(s): 23

**H Area Operable Unit**

SRS Index Number: 581  
CERCLIS OU Number: 61

SEP 2037      JAN 2042      APR 2043

Building 230-H, Demonstration Waste Incinerator (Beta-Gamma Incinerator)

SEP 2037      JAN 2042      APR 2043

SRS Index Number(s): 1555  
CERCLIS OU Number(s): 61

Building 261-H, Consolidated Incineration Facility (CIF) (Hazardous Waste Incinerator) Early Remedial Action

SEP 2023      SEP 2024

SRS Index Number(s): 1666  
CERCLIS OU Number(s): 61

Building 782-1H, Pump House<sup>1</sup>

SEP 2037      JAN 2042      APR 2043

SRS Index Number(s): 1727  
CERCLIS OU Number(s): 61

Combined Spills from 211-H (NBN)

SEP 2037      JAN 2042      APR 2043

SRS Index Number(s): 260  
CERCLIS OU Number(s): 61

Combined Spills from 241-84H (NBN)

SEP 2037      JAN 2042      APR 2043

SRS Index Number(s): 261  
CERCLIS OU Number(s): 61

Combined Spills from H-Canyon (NBN)

SEP 2037      JAN 2042      APR 2043

SRS Index Number(s): 512  
CERCLIS OU Number(s): 61

Ditch to Outfall H-012 (Tributary to Fourmile Creek) (NBN)

SEP 2037      JAN 2042      APR 2043

SRS Index Number(s): 274  
CERCLIS OU Number(s): 61

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name**

**Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**

**ROD  
Issuance**

**RA Start  
or  
Tank Dates**

ECODS H-1 (West of H-Area Facilities) (NBN)

SRS Index Number(s): 531  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

H-Area Coal Pile Runoff Basin (289-H)

SRS Index Number(s): 79  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

H-Area Inactive Process Sewer Lines from Building to Manhole P-44 (081-H)

SRS Index Number(s): 142  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

H-Area Process Sewer Lines as Abandoned (NBN)

SRS Index Number(s): 591  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

H-Area Retention Basins and H-Area Retention Basin (Including the Former 281-7H Basin),  
(281-1H, -2H and -8H)

SRS Index Number(s): 294    295    293  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

Sandblast Area CMH-001 (NBN)

SRS Index Number(s): 344  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

Spill on 01/12/87 of <100 Gm of Mercury North of 211-H (NBN)

SRS Index Number(s): 374  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

Spill on 02/01/83 of 50 Gal of Oil - Rad (NBN)

SRS Index Number(s): 391  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

Spill on 10/07/85 of 20,000 Gallons of Contaminated Water from 244-H (NBN)

SRS Index Number(s): 332  
CERCLIS OU Number(s): 61

SEP 2037      JAN 2042      APR 2043

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name  
Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**      **ROD  
Issuance**      **RA Start  
or  
Tank Dates**

Area Operable Unit or Integrator Operable Unit Name Unit Name	Site Evaluation Report Submittal Date or Field Start	ROD Issuance	RA Start or Tank Dates
H Tank Farm Area Operable Unit SRS Index Number: 582 CERCLIS OU Number: 89	AUG 2039	FEB 2045	MAY 2046

H-Area Tank Farm, 241-H (including H-Area Tank Farm, 241-H [H Tank Farm Groundwater Operable Unit; Tank 37 Steam Line Contamination Area, Tank 37 to HDB-6 Capped Transfer Line, Concentrate Transfer System Contamination Area, 242-H Evaporator Contamination Area, Rock Bank Contamination Area, Diversion Box 5 Contamination Area, Tanks 9-12 Contamination Area, Tanks 13-16 Contamination Area, Pump Pits 5 and 6 Contamination Area]; Combined Spills from 241-H, NBN [Spill on 12/29/83 Piping Leak Top of Tank 13, Spill on 09/13/91 of Chromated Water from Underground Line, Spill on 01/06/81 of 10 gal Water from Cesium Removal Column]; Combined Spills from 242-H, NBN [Spill on 06/14/82 of 600 -800 gal from Evaporator, Spill on 07/14/82 of 600-800 gal from Evaporator Overhead, Spill from Tank 13 Leak Detection Box, Spill on 02/01/69 of Unknown Waste Tank Spill]; Diversion Box Rad from 907-1H, NBN; Spill on 01/19/80 of Unknown of Chromated Water from H-Area Pump House, NBN; Spill on 11/10/81 of 500 gal Chromated Water from 243-H, NBN; Spill on 04/18/80 of Unknown of Chromated Water from Valve House 3, NBN; Spill on 03/28/87 of <15,000 gal Chromated Water from 241-24H, NBN; Spill on 05/02/85 of 10 gal of Cooling Water from Tank Farm, NBN)	AUG 2039	FEB 2045	MAY 2046
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------	----------	----------

SRS Index Number(s): 298 262 264 275 375 403  
CERCLIS OU Number(s): 89

N Area Operable Unit <sup>7</sup> SRS Index Number: 586 CERCLIS OU Number: 93	DEC 2033	MAR 2061	JUN 2062
-------------------------------------------------------------------------------------	----------	----------	----------

Building 711-3N, Pipe Warehouse SRS Index Number(s): 1850 CERCLIS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
------------------------------------------------------------------------------------------	----------	----------	----------

Building 714-6N, Miscellaneous Storage (SYLCOR) SRS Index Number(s): 1861 CERCLIS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
----------------------------------------------------------------------------------------------------------	----------	----------	----------

Building 717-11N, Electrical Lineman's Office/Warehouse SRS Index Number(s): 1869 CERCLIS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
------------------------------------------------------------------------------------------------------------------	----------	----------	----------

Building 717-12N, Construction Sort Building SRS Index Number(s): 1870 CERCLIS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
-------------------------------------------------------------------------------------------------------	----------	----------	----------

Engineered Drainage Ditch Northeast of the Heavy Equipment Maintenance Area (NBN) SRS Index Number(s): 574 CERCLIS OU Number(s): 93	DEC 2033	MAR 2037	JUN 2038
-------------------------------------------------------------------------------------------------------------------------------------------	----------	----------	----------

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name**

**Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**

**ROD  
Issuance**

**RA Start  
or  
Tank Dates**

Heavy Equipment Maintenance Area Miscellaneous Units (Consisting of Heavy Equipment Wash Areas #1, #2, and #3, Pickling Building, Drum Storage Area, Spray Irrigation Field, Outfall N-01, and Outfall N-02) (NBN)

DEC 2033    MAR 2037    JUN 2038

SRS Index Number(s): 573  
CERCLIS OU Number(s): 93

N-Area Operable Unit Final Action

MAR 2061    JUN 2062

SRS Index Number(s): 586  
CERCLIS OU Number(s): 93

N-Area Process Sewer Lines as Abandoned (NBN)

DEC 2033    MAR 2037    JUN 2038

SRS Index Number(s): 565  
CERCLIS OU Number(s): 93

New Salvage Yard (741-G)

DEC 2033    MAR 2037    JUN 2038

SRS Index Number(s): 311  
CERCLIS OU Number(s): 93

Sandblast Area CMN-001 (NBN)

DEC 2033    MAR 2037    JUN 2038

SRS Index Number(s): 354  
CERCLIS OU Number(s): 93

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Lower Three Runs Watershed</b>			
<b>Integrator Operable Unit</b>			
Lower Three Runs Integrator Operable Unit	MAR 2003	MAR 2020	JUN 2021
Phase I Field Start	MAR 2002		
First Phase II Field Start	MAR 2005		
Second Phase II Field Start	MAR 2007		
Third Phase II Field Start	JUL 2010		
Phase III Field Start	MAR 2013		
PAR Pond (685-G) (Including the Pre-Cooler Ponds and Canals) (NBN), P-Area Reactor Discharge Canal to PAR Pond (Including Pre-Cooler Ponds) (NBN), and Old R-Area Discharge Canal (NBN) (also known as Joyce Branch)			
SRS Index Number(s): 505 110 312			
CERCLIS OU Number(s): 35			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name</b>			
<b>Pen Branch Watershed</b>			
<b>Integrator Operable Unit</b>			
Pen Branch Integrator Operable Unit (Including Indian Grave Branch [NBN])	OCT 2002	SEP 2049	DEC 2049
Phase I Field Start	DEC 2002		
First Phase II Field Start	DEC 2004		
Second Phase II Field Start	JAN 2008		
Third Phase II Field Start	JAN 2011		
Fourth Phase II Field Start	MAY 2016		
Fifth Phase II Field Start	AUG 2020		
Sixth Phase II Field Start	JAN 2024		
Seventh Phase II Field Start	JUN 2028		
Phase III Field Start	JUN 2043		
K-Area Reactor Discharge Canal (NBN)			
SRS Index Number(s): 506 460			
CERCLIS OU Number(s): 74			
<b>RCRA/CERCLA Units</b>			
G-Area Oil Seepage Basin Operable Unit (761-13G)	SEP 2016	SEP 2019	SEP 2020
SRS Index Number(s): 77			
CERCLIS OU Number(s): 93			
K-Area Ash Basin Operable Unit (188-0K)	SEP 2024	SEP 2027	DEC 2028
SRS Index Number(s): 300			
CERCLIS OU Number(s): 90			
K-Area Groundwater Operable Unit (Including K-Area Tritium Anomaly) (NBN)	SEP 2042	MAR 2048	JUN 2049
SRS Index Number(s): 519			
CERCLIS OU Number(s): 99			
<b>Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit</b>			
K Area Operable Unit <sup>7</sup>	SEP 2034	SEP 2047	DEC 2048
SRS Index Number: 583			
CERCLIS OU Number: 90			
Building 901-1K, Polyphosphate Unloading and Storage Facility	SEP 2034	OCT 2039	JAN 2041
SRS Index Number(s): 1762			
CERCLIS OU Number(s): 90			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name**

**Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**

**ROD  
Issuance**

**RA Start  
or  
Tank Dates**

Combined Spills from K-Area Complex, 106-K and 109-K (NBN)

SEP 2034    OCT 2039    JAN 2041

SRS Index Number(s): 514  
CERCLIS OU Number(s): 90

K-Area Operable Unit Final Action

SEP 2047    DEC 2048

SRS Index Number(s): 583  
CERCLIS OU Number(s): 90

K-Area Process Sewer Lines as Abandoned (NBN)

SEP 2034    OCT 2039    JAN 2041

SRS Index Number(s): 572  
CERCLIS OU Number(s): 90

K-Area Reactor Area Cask Car Railroad Tracks as Abandoned (NBN)

SEP 2034    OCT 2039    JAN 2041

SRS Index Number(s): 476  
CERCLIS OU Number(s): 90

Potential Release from K-Area Disassembly Basin (NBN)

SEP 2034    OCT 2039    JAN 2041

SRS Index Number(s): 301  
CERCLIS OU Number(s): 90

Potential Release from K-Area Reactor Cooling Water System (186/190-K)

SEP 2034    OCT 2039    JAN 2041

SRS Index Number(s): 302  
CERCLIS OU Number(s): 90

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Savannah River Floodplain Swamp Watershed</b>			
<b>Integrator Operable Unit</b>			
Savannah River and Floodplain Swamp Integrator Operable Unit (Including Beaver Dam Creek [NBN], D-Area Effluent Discharge Canal [NBN], and Ash Area Adjacent to and Easterly of D-Area Ash Basins 488-1D and 488-2D [NBN]) <sup>10</sup>	MAY 2001	JUN 2064	SEP 2065
Phase I Field Start	JUN 2001		
First Phase II Field Start	MAR 2007		
Second Phase II Field Start	SEP 2009		
Third Phase II Field Start	MAR 2013		
Fourth Phase II Field Start	FEB 2018		
Fifth Phase II Field Start	APR 2022		
Sixth Phase II Field Start	MAR 2026		
Seventh Phase II Field Start	MAR 2031		
Phase III Field Start	DEC 2059		
D-Area Ash Basin Wetlands (NBN) and D-006 Petroleum Release Site (NBN)			
SRS Index Number(s): 508 569 570			
CERCLIS OU Number(s): 69			
<b>RCRA/CERCLA Units</b>			
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) (NBN) <sup>11</sup>	JUN 2020	JUN 2023	SEP 2024
SRS Index Number(s): 520			
CERCLIS OU Number(s): 63			
<b>Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit</b>			
D Area Operable Unit <sup>3,8</sup>	SEP 2008	JAN 2046	APR 2047
SRS Index Number: 578			
CERCLIS OU Number: 63			
<b>Building 420-2D, Rework Handling Facility</b>			
SRS Index Number(s): 1212			
CERCLIS OU Number(s): 63			
<b>Building 420-D, Concentrator Building</b>			
SRS Index Number(s): 1214			
CERCLIS OU Number(s): 63			
<b>Building 421-2D, Moderator Handling and Storage</b>			
SRS Index Number(s): 1215			
CERCLIS OU Number(s): 63			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name  
Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**

**ROD  
Issuance**

**RA Start  
or  
Tank Dates**

**Building 421-D, Finishing Building**

SRS Index Number(s): 1218  
CERCLIS OU Number(s): 63

**Building 772-D, Control Laboratory and Supervisor's Office**

SRS Index Number(s): 1250  
CERCLIS OU Number(s): 63

Combined Spills from 483-D and Associated Areas (NBN)

SEP 2008      JAN 2046      APR 2047

SRS Index Number(s): 265  
CERCLIS OU Number(s): 63

**D-Area Asbestos Pit (080-20G)**

SRS Index Number(s): 211  
CERCLIS OU Number(s): 63

D-Area Ash Basin (488-1D) <sup>2</sup>

JUL 2019      MAY 2020

SRS Index Number(s): 238  
CERCLIS OU Number(s): 63

D-Area Ash Basin (488-2D) <sup>2</sup>

JUL 2019      MAY 2020

SRS Index Number(s): 272  
CERCLIS OU Number(s): 63

D-Area Ash Landfill (488-4D) <sup>2</sup>

JUL 2019      MAY 2020

SRS Index Number(s): 548  
CERCLIS OU Number(s): 63

D-Area Coal Pile Runoff Basin (489-D) <sup>2</sup>

SEP 2008      JUL 2019      MAY 2020

SRS Index Number(s): 69  
CERCLIS OU Number(s): 63

D-Area Operable Unit Final Action

JAN 2046      APR 2047

SRS Index Number(s): 578  
CERCLIS OU Number(s): 63

D-Area Process Sewer Lines as Abandoned (NBN)

SEP 2008      JAN 2046      APR 2047

SRS Index Number(s): 558  
CERCLIS OU Number(s): 63

D-Area Waste Oil Facility (484-10D) <sup>4</sup>

SEP 2008      JAN 2046      APR 2047

SRS Index Number(s): 70  
CERCLIS OU Number(s): 63

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name  
Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**

**ROD  
Issuance**

**RA Start  
or  
Tank Dates**

**Steel Creek Watershed****Integrator Operable Unit**

Steel Creek Integrator Operable Unit (Including Wetland Area at Dunbarton Bay [NBN], L Lake [NBN] and L-Area Reactor Discharge Canal [NBN])

Phase I Field Start	JUN 2000		
First Phase II Field Start	JUN 2002		
Second Phase II Field Start	SEP 2004		
Third Phase II Field Start	MAR 2007		
Fourth Phase II Field Start	JUN 2010		
Fifth Phase II Field Start	AUG 2014		
Sixth Phase II Field Start	JUL 2019		
Seventh Phase II Field Start	MAY 2023		
Eighth Phase II Field Start	MAY 2027		
Ninth Phase II Field Start	AUG 2030		
Phase III Field Start	FEB 2059		

Wetland Area at Dunbarton Bay (NBN)

JUN 2023    SEP 2024

P-Area Reactor Discharge Canal (NBN)

SRS Index Number(s): 509    462

CERCLIS OU Number(s): 71

**RCRA/CERCLA Units**

ECODS L-3 (East of L Area) (NBN), L-Area Rubble Pit (131-1L), L-Area Rubble Pit (131-4L), and L-Area Ash Basin (188-0L) Operable Unit

SRS Index Number(s): 537    98    99    148

CERCLIS OU Number(s): 91

P-Area Groundwater Operable Unit (NBN)

DEC 2013    MAY 2031    JUL 2032

SRS Index Number(s): 143

CERCLIS OU Number(s): 81

**Site Evaluation Areas**

Dunbarton Railroad Yard (NBN)

DEC 2035

SRS Index Number(s): 546

CERCLIS OU Number(s): NA

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name Unit Name</b>			
<b>Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit</b>			
L Area Operable Unit <sup>7</sup> SRS Index Number: 584 CERCLIS OU Number: 91	SEP 2034	JUL 2063	OCT 2064
Building 108-4L, Emergency Diesel Generator and Fuel Oil Storage <sup>1</sup> SRS Index Number(s): 1770 CERCLIS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042
L-Area Operable Unit Final Action SRS Index Number(s): 584 CERCLIS OU Number(s): 91		JUL 2063	OCT 2064
L-Area Process Sewer Lines as Abandoned (NBN) SRS Index Number(s): 560 CERCLIS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042
L-Area Reactor Area Cask Car Railroad Tracks as Abandoned (NBN) SRS Index Number(s): 479 CERCLIS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042
Potential Release from L-Area Disassembly Basin (NBN) SRS Index Number(s): 303 CERCLIS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042
Potential Release from L-Area Reactor Cooling Water System (186/190-L) SRS Index Number(s): 305 CERCLIS OU Number(s): 91	SEP 2034	OCT 2040	JAN 2042

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Upper Three Runs Watershed</b>			
<b>E-Area Low Level Waste Facility</b>			
E-Area Low-Level Waste Facility, 643-26E [including Low Level Radioactive Waste Disposal Facility (non-hazardous waste disposal portion of 643-7E) and Combined Spills from 643-G as reported in WSRC-RP-97-419] <sup>5</sup>		MAR 2063	DEC 2063
SRS Index Number(s): 592 571 266 CERCLIS OU Number(s): 86			
<b>Integrator Operable Unit</b>			
Upper Three Runs Integrator Operable Unit (Including Tims Branch [NBN])	MAY 2003	SEP 2063	DEC 2063
Phase I Field Start	JUN 2003		
First Phase II Field Start	JAN 2007		
Second Phase II Field Start	JUN 2008		
Third Phase II Field Start	JUL 2012		
Fourth Phase II Field Start	MAY 2015		
Fifth Phase II Field Start	MAR 2019		
Sixth Phase II Field Start	JAN 2023		
Seventh Phase II Field Start	JAN 2027		
Eighth Phase II Field Start	SEP 2031		
Phase III Field Start	NOV 2057		
Steed Pond (NBN)			
SRS Index Number(s): 510 456 CERCLIS OU Number(s): 70			
<b>RCRA/CERCLA Units</b>			
A-Area Ash Pile (788-0A), A-Area Coal Pile Runoff Basin (788-3A), and Stormwater Outfall A-013 (NBN) (Interim Action)		NOV 2021	MAR 2023
SRS Index Number(s): 236 47 483 CERCLIS OU Number(s): 62			
Building 716-A, Automotive Repair Facility and Building 725-A, Paint Shop	SEP 2024	SEP 2027	DEC 2028
SRS Index Number(s): 1035 1060 CERCLIS OU Number(s): 62			
General Separations Area Eastern Groundwater Operable Unit (NBN)	SEP 2001	FEB 2046	MAY 2047
SRS Index Number(s): 549 CERCLIS OU Number(s): 46			

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

**Watershed**

**Category (Integrator Operable Unit, Units and D&D Facilities (or Remnants)  
Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures,  
or Site Evaluation Areas)**

**Area Operable Unit or Integrator Operable Unit Name  
Unit Name**

**Site  
Evaluation  
Report  
Submittal  
Date  
or  
Field Start**      **ROD  
Issuance**      **RA Start  
or  
Tank Dates**

General Separations Area Western Groundwater Operable Unit (NBN)

SEP 2004

JAN 2043

APR 2044

SRS Index Number(s): 575  
CERCLIS OU Number(s): 85

**Site Evaluation Areas**

Advanced Tactical Training Area (ATTA) Firing Ranges (NBN)

JAN 2025

SRS Index Number(s): 208  
CERCLIS OU Number(s): NA

F-Area Ash Basin (288-0F)

DEC 2024

SRS Index Number(s): 276  
CERCLIS OU Number(s): NA

**Units and D&D Facilities (or Remnants) Assigned to an Area Operable Unit**

**A Area Operable Unit <sup>7</sup>**

SRS Index Number: 576  
CERCLIS OU Number: 62

SEP 2035

MAY 2056

AUG 2057

A-001 Outfall (NBN)

SEP 2035

OCT 2038

JAN 2040

SRS Index Number(s): 481  
CERCLIS OU Number(s): 62

A-Area Operable Unit Final Action

MAY 2056

AUG 2057

SRS Index Number(s): 481  
CERCLIS OU Number(s): 62

A-Area Process Sewer Lines as Abandoned (NBN)

SEP 2035

OCT 2038

JAN 2040

SRS Index Number(s): 562  
CERCLIS OU Number(s): 62

SRL 904-A Process Trench (includes Stormwater Outfall A-002), Spill on 12/01/1971 of 1000 Gallons of Rad Water from SRL, and SRL Mixed Waste Storage Tanks (904-A, NBN, and 776-A)

SEP 2035

OCT 2038

JAN 2040

SRS Index Number(s): 131 387  
CERCLIS OU Number(s): 62

Stormwater Outfall A-024 (NBN)

SEP 2035

OCT 2038

JAN 2040

SRS Index Number(s): 458  
CERCLIS OU Number(s): 62

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections**  
**E.3: Field Start, ROD Issuance and RA Start Dates (including Fiscal Year 2021+)**  
**Sorted in order of Watershed, Category, and Unit Name**

<b>Watershed</b>	<b>Site Evaluation Report Submittal Date or Field Start</b>	<b>ROD Issuance</b>	<b>RA Start or Tank Dates</b>
<b>Category (Integrator Operable Unit, Units and D&amp;D Facilities (or Remnants) Assigned to an Area Operable Unit, RCRA/CERCLA Units or FFA Facility Closures, or Site Evaluation Areas)</b>			
<b>Area Operable Unit or Integrator Operable Unit Name Unit Name</b>			

SRS Index Number is a unique identifier. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLIS OU Number: USEPA Comprehensive Environmental Response, Compensation, and Liability Identification System Operable Unit Number

Watershed Designation: An Area Completion may extend into two Watersheds. The center location of the Area Completion grouping was used to determine in which Watershed the Area Completion is listed. The Watershed designation in Appendix E is not meant to represent the true geographical representation. Reference the Federal Facility Agreement Appendix C, RCRA/CERCLA Units to determine the actual watershed in which a unit is located.

ECODS: Early Construction and Operational Disposal Site

<sup>1</sup> These facilities were not addressed per FDE protocols; however, these facilities will receive final disposition as remedial actions conducted as part of the ongoing area completion effort.

<sup>2</sup> The D-Area Ash Basin (488-1D), D-Area Ash Basin (488-2D), D-Area Ash Landfill (488-4D), and D-Area Coal Pile Runoff Basin (489-D) Record of Decision (ROD) Issuance and Remedial Action Start dates are specific to those units only. These units will be covered under a Second Early Action ROD for the D-Area Operable Unit (DAOU).

<sup>3</sup> The final remedial decision for Building 420-D, Concentrator Building, Building 421-D, Finishing Building, Building 772-D, Control Laboratory and Supervisor's Office, Building 421-2D, Moderator Handling and Storage, Building 420-2D, Rework Handling Facility, and D-Area Asbestos Pit (080-20G) was discussed in the DAOU Early Action ROD (SRNS-RP-2010-00162, Revision 1.2, July 2011). Therefore, bold text is used to indicate that these units have a final remedial decision.

<sup>4</sup> This entry is for the environmental media associated with the 484-10D Facility.

<sup>5</sup> This entry includes all Burial Ground Complex facilities that have not previously undergone remedial action/corrective action.

<sup>6</sup> All of the C-Area Operable Unit (CAOU) subunits, except the C-Area Reactor Discharge Canal (NBN), will be remediated per the Early Action decision documents. The C-Area Reactor Discharge Canal (NBN) will be remediated as part of the CAOU Final Action decision documents. Please note that the C-Area Process Sewer Lines as Abandoned are defined as those pipelines and tanks/structures that are no longer in service. The remaining sewer systems, process lines, and structures that continue to service the C-Area Reactor Building (105-C) Complex will be closed as part of the final action for the CAOU.

<sup>7</sup> The current milestone dates for the F-Area Operable Unit, N-Area Operable Unit, K-Area Operable Unit, L-Area Operable Unit, and A-Area Operable Unit will be Early Action decision dates. Final action decisions for these area operable units will be associated with the completion of deactivation and decommissioning (D&D) activities in these areas. The scope of the early and final actions be agreed upon by the DOE, EPA, and SCDHEC.

<sup>8</sup> The D-Area Operable Unit Final Action dates are based on the completion of D&D activities in D-Area. Any DAOU subunits not remediated under previous D-Area removal and/or early remedial actions will be part of the DAOU Final Action.

<sup>9</sup> The final remedial decision for Building 106-C, Process Water Storage Tank, Building 107-C, Cooling Water Effluent Sump, Building 109-C, Storage Basin, Building 710-C, Pre-Manufactured Metal Shelter, Building 717-C, Contaminated Maintenance Facility, Building 904-89G, Retention Basin for 100-C Containment, C-Area Process Sewer Lines as Abandoned (NBN), C-Area Reactor Area Cask Car Railroad Tracks as Abandoned (NBN), Containment Tank C803-7-1 (NBN), ECODS C-1 (Near C-Area Reactor Discharge Canal) (NBN), Potential Release from C-Area Disassembly Basin (NBN), and Potential Release from C-Area Reactor Cooling Water System (186/190-C) was discussed in the CAOU Early Action ROD (SRNS-RP-2014-00836, Revision 1, May 2015). Therefore, bold text is used to indicate that these units have a final remedial decision.

<sup>10</sup> A separate schedule for the D-Area Effluent Discharge Canal and Ash Area Adjacent to and Easterly of D-Area Ash Basins 488-1D and 488-2D may be developed by the Core Team pending the results of the D-Area Groundwater Operable Unit remedial investigation process.

<sup>11</sup> Removal actions will be performed at the D-Area Groundwater Operable Unit in accordance with the Suspension Agreement Federal Facility Agreement (FFA) High-Level Waste (HLW) Tank Milestones, dated November 2017.

**Record of Modifications to the Federal Facility Agreement  
for the Savannah River Site**

WSRC-OS-94-42

Page 25

The following are synopses of the modifications made to the Agreement. Reference the Administrative Record File to view the entire modification.

<b>Date</b>	<b>Section or Appendix Affected by Modification</b>	<b>Modification</b>
02/23/2018	Appendix E	<p>Issuance of the SCDHEC and EPA approved Revision 0 Appendix E for Fiscal Year (FY) 2018 (Print Date: 11/03/2017, Updated 02/23/2018). The SCDHEC provided comments on the Revision 0 Appendix E for FY2018 (Print Date: 11/03/2017) in their letter dated December 21, 2017. The EPA approved the Revision 0 Appendix E for FY2018 (Print Date: 11/03/2017) in their letter dated January 4, 2018. The DOE submitted the responses to the SCDHEC's comments on January 31, 2018. The SCDHEC approved the responses in their letter dated February 20, 2018. The responses to the SCDHEC's comments did not result in a revision to the Appendix E for FY2018. However, Appendix E was updated to reflect the agreements reached in the <i>Suspension Agreement Federal Facility Agreement (FFA) High-Level Waste (HLW) Tank Milestones</i>, dated November 2017 (Appendix L) to add two removal actions for the D-Area Groundwater Operable Unit.</p>