

Remove and Insert Instructions

Document Number	Date
WSRC-OS-94-42	01/03/2019

Tab	Remove Pages	Number of Pages	Insert Pages	Number of Pages
FFA Modification	27	1	27-28	2

The following are synopses of the modifications made to the Agreement. Reference the Administrative Record File to view the entire modification.

Date	Section or Appendix Affected by Modification	Modification
08/06/2018	Appendices D and E	<p>Issuance of the updated Appendix D for Fiscal Year 2018 (Print Date: 07/05/2018, Updated 08/03/2018). The SCDHEC and EPA conditionally approved the Revision 0 Appendix D for FY2018 (Print Date: 07/05/2018) on August 2, 2018 and August 3, 2018, respectively. The conditional approval letters requested that Appendix D be updated to delete the “Complete the Bulk Waste Removal Efforts for One (1) Tank (Tank 10H)” milestone (due date 8/31/2018) from the FY2018 Appendix D. This deletion was in accordance with SCDHEC’s and EPA’s approval of the DOE’s “Extension Request for Completion of Bulk Waste Removal Efforts for One Tank by 8/31/18 (SEMS Number: 89)” (WDPD-18-34, dated July 19, 2018) on August 2, 2018.</p> <p>Issuance of the updated Appendices E.1 and E.2 for Fiscal Year 2018 (Print Date: 11/03/2017, Updated 08/03/2018). DOE submitted an extension request for “Completion of the Bulk Waste Removal Efforts for One Tank by 08/31/2018 (SEMS Number: 89)” (WDPD-18-34, dated July 19, 2018). The SCDHEC and EPA approved the extension request on August 2, 2018. The approval letters requested that DOE include a milestone for the restart of the Bulk Waste Removal Effort (BWRE) activities (i.e., water addition) in Tank 10H along with the proposed extension for completion of BWRE at Tank 10H. The restart activities have a date of 1/31/2019 (FY2019) and the complete BWRE has a date of 11/30/2019 (FY2020).</p>
09/05/2018	Appendix L	<p>Appendix L, Statement of Dispute Resolution, was updated to add <i>2018 Update to the Statement of Resolution of Dispute Concerning Extension of Closure Dates for Savannah River Site High-Level Radioactive Waste Tanks 19 and 18 (signed 11/19/07)</i>.</p>
09/17/2018	Appendix E	<p>Issuance of the updated Appendix E for Fiscal Year 2018 (Print Date: 11/03/2017, Updated 09/14/2018). DOE submitted an extension request for the Early Action Statement of Basis/Proposed Plan for the D-Area Operable Unit (SRNS-RP-2017-00723, Revision 1) and Subsequent Milestones (IACD-18-174, dated August 23, 2018). The SCDHEC and EPA approved the extension request on August 27, 2018 and September 13, 2018, respectively. Appendix E was updated to reflect the regulatory approved changes.</p>
10/04/2018	Appendices D and E	<p>Issuance of the updated Appendix D for Fiscal Year 2018 (Print Date: 07/05/2018, Updated 10/03/218) and Appendix E.1 for Fiscal Year 2018 (Print Date: 11/03/2017, Updated 10/03/2018). DOE submitted an extension request for the Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis (RSER/EE/CA) for D-Area Coal Storage Area (484-17D) (U) (SRNS-RP-2018-00813, Revision 0) (IACD-18-183, dated September 25, 2018). The extension request was for the RSER/EE/CA and the Action Memorandum. The EPA and SCDHEC approved the extension request on September 25, 2018 and September 27, 2018, respectively. Appendices D and E.1 were updated to reflect the regulatory approved changes.</p>

The following are synopses of the modifications made to the Agreement. Reference the Administrative Record File to view the entire modification.

Date	Section or Appendix Affected by Modification	Modification
01/03/2019	Appendix E.1	Issuance of the updated Appendix E.1 for Fiscal Year 2018 (Print Date: 11/03/2017, Updated 01/03/2019). The preferred remedy for the G-Area Oil Seepage Basin (761-13G) Operable Unit (GOSB OU) does not include Land Use Controls. Therefore, in Section X. Post-ROD Schedule, of the Statement of Basis/Proposed Plan for the GOSB OU (SRNS-RP-2018-00460, Revision 1 Redline, October 2018), the reference to the submittal of a Land Use Control Implementation Plan was removed. The EPA and SCDHEC approved the redline document on 10/30/2018 and 11/08/2018, respectively. With these approvals, the milestone for the "G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Land Use Control Implementation Plan Submittal" on 09/05/2019 was deleted from Appendix E.1.