



February 6, 2020

Mr. Brian T. Hennessey, SRS Remedial Project Manager  
Infrastructure and Area Completion Division  
Post Office Box A  
Aiken, South Carolina 29802



Re: Fifth Extension Request for the Submittal of the Proposed Plan (SRNS-RP-2019-00058, Revision 0) and Subsequent Milestones for the Lower Three Runs Integrator Operable Unit, SEMS Number: 35

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated February 4, 2020 and received February 5, 2020. Per the extension request, the new submittal date for the Proposed Plan will be April 24, 2020.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in blue ink that reads "Susan B. Fulmer".

Susan B. Fulmer, P.G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation, and Revitalization  
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)  
Jon Richards, EPA Region IV  
Travis Fuss, Midlands EA Aiken  
Heather Cathcart, BLWM