



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 4  
ATLANTA FEDERAL CENTER  
61 FORSYTH STREET  
ATLANTA, GEORGIA 30303-8960

February 19, 2019

**CERTIFIED MAIL**  
**RETURN RECEIPT REQUESTED**

Mr. Brian Hennessey, 730-B  
SRS Remedial Project Manager  
Area Completion Projects  
Savannah River Operations Office  
P.O. Box A  
Aiken, South Carolina 29802



Dear Mr. Hennessey:

The U.S. Environmental Protection Agency (EPA) has received and is reviewing the Human Health and Ecological Evaluation for Confirmation Sampling at the 488-1D Ash Basin and Inlet Basins, Revision 0, dated October 2018.

In accordance with Section XXII.G.2 of the Federal Facility Agreement, EPA is providing a thirty (30) day extension notification for the submittal of its comments on the above mentioned report. The additional 30 days are required following the 35 day partial federal government shutdown that was initiated on December 22, 2018 and lasted until January 25, 2019 when the government resumed operations. Although the due date for this document was originally January 04, 2019 since the government did not resume operations until January 25, 2019, this 30 day extension will extend the submittal date 30 days from January 25, 2019 when EPA resumed operations to February 25, 2019. If you have any questions or concerns, please contact me at (404) 229 -9500.

Sincerely,

A handwritten signature in cursive script, appearing to read "Diedre Lloyd".

Diedre Lloyd  
Remedial Project Manager  
Restoration and Sustainability Branch  
Region 4, Superfund Division  
61 Forsyth Street, S.W.  
Atlanta, Georgia 30303

cc: Angelia Holmes, DOE-SRS, C. L. Bergren, SRNS-ACP (Signed Original), Karen Adams, DOE-SRS, Susan Fulmer, SCDHEC