



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 4
ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

June 21, 2019

Mr. Brian Hennessey, 730-B
SRS Remedial Project Manager
Savannah River Operations Office
Area Completion Projects
Post Office Box A
Aiken, South Carolina 29802



Dear Mr. Hennessey:

The U.S. Environmental Protection Agency (EPA) has received the DOE-SRS extension request for the submittal of the Remedial Investigation (RI) and the Resource Conservation and Recovery Act (RCRA) Facility Investigation (RFI) Work Plan for the D Area Groundwater Operable Unit (D-Area Upgradient Sources) dated June 12, 2019.

DOE-SRS requests to change the original submission date of July 25, 2019 to the newly proposed submission date of September 11, 2019 to include/address additional work that has been agreed to by all FFA parties.

EPA approves the above outlined extension request. Should you have any questions or concerns, please feel free to call me at on my cell number 404-229-9500.

Sincerely,

A handwritten signature in black ink, appearing to read "Diedre Lloyd".

Diedre Lloyd
Remedial Project Manager
Restoration & Sustainability Branch
Superfund Division

cc: Angelia Holmes, DOE-SRS, Brian Hennessey, DOE-SRS, Phil Prater, DOE-SRS, Karen Adams, DOE-SRS, Chris Bergren, SRNS-ACP (Signed Original), Susan Fulmer, SCDHEC;