



ARF-024886

REGION 4
ATLANTA, GA 30303

ENVIRONMENTAL COMPLIANCE &

February 12, 2025

SRNS-OS-2025-00044

FEB 12 2025

Ms. Avery Hammett, SRS Remedial Project Manager
Remediation and Deactivation & Decommissioning Division
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

AREA COMPLETION PROJECTS

EPA Approval: Extension Requests for Federal Facility Agreement Milestones Due for Submittal Through March 31, 2025, dated Feb. 11, 2025

Dear Ms. Hammett:

Pursuant to Section XXXI.B.6 of the Savannah River Site Federal Facility Agreement (FFA), EPA approves the above referenced extension requests [Table 2] submitted by the Department of Energy (DOE), dated Feb 11, 2025. Per the extension requests, the new submittal dates of 60 days are also shown for each OU in Table 2.

EPA acknowledges that granting this extension requests will impact not subsequent milestones.

If you have any questions or require additional information, please contact Jon Richards at (404) 431-1340.

Sincerely,

JON RICHARDS
Digitally signed by JON RICHARDS
Date: 2025.02.12 13:22:59 -05'00'

Jon Richards, FFA RPM
Federal Facilities Branch
Superfund and Emergency Management Division

cc: C.L. Bergren, SRNS-ACP
Susan Fulmer, SCDHEC