



SRNS-OS-2024-00112

ENVIRONMENTAL COMPLIANCE &

April 19, 2024

APR 19 2024

Ms. Avery G. Hammett, FFA Project Manager  
Remediation and Deactivation & Decommissioning Division  
U. S. Department of Energy  
Savannah River Operations Office  
Post Office Box A  
Aiken, South Carolina 29802

AREA COMPLETION PROJECTS

Re: Extension Request for the R-Area Groundwater (NBN) Biennial Effectiveness Monitoring Report in Support of R-Area Operable Unit (U) January 2021 through December 2022 (SRNS-RP-2023-00758, Revision 1) and Savannah River Site's Responses on the Revision 0 Document, SEMS Number: 95

Dear Ms. Hammett:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated April 18, 2024 and received electronically April 18, 2024. Per the extension request, the new submittal date will be June 30, 2024.

Further, the Department acknowledges that granting this extension request will not impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

**Susan B. Fulmer** Digitally signed by Susan B. Fulmer  
Date: 2024.04.19 07:14:46 -04'00'

Susan B. Fulmer, P.G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation, and Revitalization  
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)  
Jon Richards, EPA Region IV  
Travis Fuss, Midlands EA Aiken  
Heather Cathcart, BLWM