



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**  
REGION 4  
ATLANTA FEDERAL CENTER  
61 FORSYTH STREET  
ATLANTA, GEORGIA 30303-8960

Aug 3, 2018

Mr. Brian T. Hennessey  
SRS Remedial Project Manager  
Infrastructure and Area Completion Division  
U.S. Department of Energy  
Savannah River Operations Office  
P.O. Box A  
Aiken, South Carolina 29802



**EPA Approval for the Fiscal Year (FY) 2018 Budget Advice of Allotment for Environmental Compliance & Area Completion Projects and Federal Facility Agreement Revision 0 Appendix D for FY2018, July 19, 2018. Savannah River Site, Aiken, South Carolina**

Dear Mr. Hennessey,

The U.S. Environmental Protection Agency, Region 4 (EPA), has reviewed the above reference document pursuant to the Savannah River Federal Facility Agreement (FFA).

EPA has approved the Extension Request for Completion of Bulk Waste Removal Efforts (BWRE) for One Tank by 8/31/18 (dated August 2, 2018). As a result, remove the 8/31/2018 BWRE milestone for Tank 10H from the FY2018 Appendix D and revise the FFA appendices accordingly with the new dates associated with the extension request – restart BWRE activities (i.e. water addition) in Tank 10H by January 31, 2019 and complete BWRE for Tank 10H by November 30, 2019.

EPA has conditionally approves this report.

If you have any questions or require additional information, please contact me at (404) 562-8648.

Sincerely,

A handwritten signature in blue ink, appearing to read "Jon Richards".

Jon Richards  
Acting FFA RPM  
Superfund Division

ec: C.L. Bergren, SRNS-ACP  
Susan Fulmer, SCDHEC