

Remove and Insert Instructions

Document Number	Date
WSRC-OS-94-42	08/06/2018

Tab	Remove Pages	Number of Pages	Insert Pages	Number of Pages
Appendix D	D-1 to D-3 (Print Date: 06/20/2017, Updated 11/10/2017)	3	D-1 to D-4 (Print Date: 07/05/2018, Updated 08/03/2018)	4
Appendix E	E.1-1 to E.1-5 (Print Date: 11/03/2017, Updated 06/07/2018)	5	E.1-1 to E.1-5 (Print Date: 11/03/2017, Updated 08/03/2018)	5
Appendix E	E.2-1 to E.2-4 (Print Date: 11/03/2017, Updated 05/18/2018)	4	E.2-1 to E.2-4 (Print Date: 11/03/2017, Updated 08/03/2018)	4
FFA Modification	N/A	N/A	27	1

Revision 0 Appendix D for Fiscal Year 2018

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2018 Submittal	10/01/2017
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2018 Submittal	10/01/2017
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
P-Area Groundwater Operable Unit (NBN) Trichloroethylene Plumes Discharging to Steel Creek Revision 0 Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis (RSER/EE/CA) Submittal	10/30/2017
SRS Unit Index Number(s): 143	SEMS OU Number(s): 81
Complete Bulk Waste Removal Efforts for One (1) Tank (Tank 15H)	10/31/2017
SRS Unit Index Number(s): N/A	SEMS OU Number(s): 89
Revision 0 Appendix E for Fiscal Year 2018 (Commitments for Fiscal Years 2019 & 2020 and Projected ROD Issuance Dates for Fiscal Year 2021+) Submittal	11/15/2017
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Administrative Record File Indices Annual Update for Fiscal Year 2017 Submittal	12/01/2017
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Federal Facility Agreement Annual Progress Report for Fiscal Year 2017 (Including annual certification of Land Use Control Units) Submittal	12/01/2017
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Operating Equipment Submittal	12/21/2017
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A
Removal Actions Performed in Fiscal Year 2017 Report Submittal	01/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
D-Area Ash Basin (488-1D) Revision 0 Early Action Statement of Basis/Proposed Plan (SB/PP) in Support of the D-Area Operable Unit Submittal	02/06/2018
SRS Unit Index Number(s): 238	SEMS OU Number(s): 63
D-Area Ash Basin (488-2D) Revision 0 Early Action Statement of Basis/Proposed Plan (SB/PP) in Support of the D-Area Operable Unit Submittal	02/06/2018
SRS Unit Index Number(s): 272	SEMS OU Number(s): 63

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix D for Fiscal Year 2018

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
D-Area Ash Landfill (488-4D) Revision 0 Early Action Statement of Basis/Proposed Plan (SB/PP) in Support of the D-Area Operable Unit Submittal	02/06/2018
SRS Unit Index Number(s): 548	SEMS OU Number(s): 63
D-Area Coal Pile Runoff Basin (489-D) Revision 0 Early Action Statement of Basis/Proposed Plan (SB/PP) in Support of the D-Area Operable Unit Submittal	02/06/2018
SRS Unit Index Number(s): 69	SEMS OU Number(s): 63
Savannah River and Floodplain Swamp Integrator Operable Unit (Including Beaver Dam Creek [NBN]) Fourth Phase II Field Start	02/28/2018
SRS Unit Index Number(s): 508 569 570	SEMS OU Number(s): 69
Upper Three Runs Integrator Operable Unit (Including Tims Branch [NBN]) Revision 0 Periodic Report 5 Submittal	02/28/2018
SRS Unit Index Number(s): 510 456	SEMS OU Number(s): 70
Issue Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Engineered Cover Systems	03/09/2018
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2018
SRS Unit Index Number(s): 283 298	SEMS OU Number(s): 23 89
M-Area Settling Basin Inactive Process Sewers to Manhole 1 (081-M) Operable Unit (Including Southern Portions of 313-M Inactive Clay Process Sewer Line to Tims Branch [NBN] and Southern Portions of 320-M Inactive Clay Process Sewer Line from the Building Slab to Former Security Fence [NBN]) Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4029, Reports will be submitted annually)	04/02/2018
SRS Unit Index Number(s): 100 234	SEMS OU Number(s): 19
Issue Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Geosynthetic or Stabilization/Solidification Cover Systems	04/08/2018
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A
C-Area Groundwater Operable Unit (NBN) Action Memorandum Submittal	05/18/2018
SRS Unit Index Number(s): 146	SEMS OU Number(s): 82
P-Area Groundwater Operable Unit (NBN) P-Area Groundwater Operable Unit (NBN) Trichloroethylene Plumes Discharging to Steel Creek Action Memorandum Submittal	05/26/2018
SRS Unit Index Number(s): 143	SEMS OU Number(s): 81

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix D for Fiscal Year 2018

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually)	05/31/2018
SRS Unit Index Number(s): 46 45 49 101 102 237 SEMS OU Number(s): 28	
Wetland Area at Dunbarton Bay (NBN) in Support of Steel Creek Integrator Operable Unit Revision 0 Corrective Measures Implementation/Remedial Action Implementation Plan (CMI/RAIP) Submittal	06/06/2018
SRS Unit Index Number(s): 509 462 SEMS OU Number(s): 71	
Wetland Area at Dunbarton Bay (NBN) in Support of Steel Creek Integrator Operable Unit Revision 0 Land Use Control Implementation Plan (LUCIP) Submittal	06/06/2018
SRS Unit Index Number(s): 509 462 SEMS OU Number(s): 71	
G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Statement of Basis/Proposed Plan (SB/PP) Submittal	06/11/2018
SRS Unit Index Number(s): 77 SEMS OU Number(s): 93	
Chemicals, Metals, and Pesticides Pits (CMP Pits) (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually)	06/17/2018
SRS Unit Index Number(s): 61 62 63 64 65 66 67 SEMS OU Number(s): 24	
K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012)	06/30/2018
SRS Unit Index Number(s): 84 88 108 SEMS OU Number(s): 40 59	
L-Area Southern Groundwater (NBN) Operable Unit Effectiveness Monitoring Report Submittal [Reference: SRNS-RP-2012-00857; after 2012, sampling results will be presented in 4-year effectiveness monitoring reports (EMRs) (e.g., 2012, 2016, 2020, etc.) with a 2-year data summary in letter format (e.g., 2014, 2018, 2022, etc.) in between the 4-year EMRs until the maximum contaminant levels have been attained for the L-Area Southern Groundwater monitored natural attenuation remedy. The L-Area Oil and Chemical Basin and L-Area Reactor Seepage Basin monitoring results will reported in the EMR or data summary following each 5-year sampling event.]	06/30/2018
SRS Unit Index Number(s): 487 SEMS OU Number(s): 77	
R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, -103G, and -104G) and 108-4R Overflow Basin (108-4R) Groundwater Operable Unit Mixing Zone Report Submittal [Reference: SRNS-RP-2012-00349, Effective June 30, 2014, reports to be submitted every 4 years (e.g., 2014, 2018, 2022, etc.) with a letter report submitted 2 years after the full report (e.g., 2016, 2020, 2024, etc.).]	06/30/2018
SRS Unit Index Number(s): 121 122 123 124 119 120 42 SEMS OU Number(s): 25	

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix D for Fiscal Year 2018

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
TNX Area Groundwater Operable Unit 2017 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.)	06/30/2018
SRS Unit Index Number(s): 25	SEMS OU Number(s): 21 29
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Groundwater Letter Report Submittal (Reference: WSRC-RP-2003-4150, Letter reports will be submitted in even numbered years)	07/31/2018
SRS Unit Index Number(s): 520	SEMS OU Number(s): 63
D-Area Groundwater Operable Unit (NBN) Revision 0 Treatability Study Work Plan Submittal	07/31/2018
SRS Unit Index Number(s): 520	SEMS OU Number(s): 63
D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Report Submittal (Reference: WSRC-RP-97-422, Groundwater reports will be submitted in even numbered years)	07/31/2018
SRS Unit Index Number(s): 26	SEMS OU Number(s): 27
A-Area Miscellaneous Rubble Pile (731-6A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2004-4088, Reports will be submitted annually)	08/01/2018
SRS Unit Index Number(s): 48	SEMS OU Number(s): 30
Issue Wetland Area at Dunbarton Bay (NBN) in Support of Steel Creek Integrator Operable Unit Record of Decision Remedial Alternative Selection	08/08/2018
SRS Unit Index Number(s): 509 462	SEMS OU Number(s): 71
Lower Three Runs Integrator Operable Unit Revision 0 Feasibility Study (FS) Submittal	08/24/2018
SRS Unit Index Number(s): 505 110 312	SEMS OU Number(s): 35
D-Area Coal Storage Area (484-17D) in Support of D-Area Groundwater Operable Unit Revision 0 Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis (RSER/EE/CA) Submittal	09/30/2018
SRS Unit Index Number(s): 520 2264	SEMS OU Number(s): 63
Steel Creek Integrator Operable Unit (Including Wetland Area at Dunbarton Bay [NBN], L Lake [NBN], and L-Area Reactor Discharge Canal [NBN]) Revision 0 Periodic Report 6 Submittal	09/30/2018
SRS Unit Index Number(s): 509 462	SEMS OU Number(s): 71

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2019 Submittal	10/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2019 Submittal	10/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
D-Area Ash Basin (488-1D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 238	SEMS OU Number(s): 63
D-Area Ash Basin (488-2D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 272	SEMS OU Number(s): 63
D-Area Ash Landfill (488-4D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 548	SEMS OU Number(s): 63
D-Area Coal Pile Runoff Basin (489-D) Revision 0 Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit Submittal	10/02/2018
SRS Unit Index Number(s): 69	SEMS OU Number(s): 63
A-Area Miscellaneous Rubble Pile (731-6A) Operable Unit Revision 0 Post-Construction Report Addendum Submittal	10/24/2018
SRS Unit Index Number(s): 48	SEMS OU Number(s): 30
Revision 0 Appendix E for Fiscal Year 2019 (Commitments for Fiscal Years 2020 & 2021 and Projected ROD Issuance Dates for Fiscal Year 2022+) Submittal	11/15/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Administrative Record File Indices Annual Update for Fiscal Year 2018 Submittal	12/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Federal Facility Agreement Annual Progress Report for Fiscal Year 2018 (Including annual certification of Land Use Control Units) Submittal	12/01/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Native Soil Covers and/or Land Use Controls Submittal	12/20/2018
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Removal Actions Performed in Fiscal Year 2018 Report Submittal	01/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
G-Area Oil Seepage Basin (761-13G) Operable Unit Revision 0 Record of Decision Remedial Alternative Selection Submittal	01/28/2019
SRS Unit Index Number(s): 77	SEMS OU Number(s): 93
C-Area Groundwater Operable Unit (NBN) Removal Action Start	01/30/2019
SRS Unit Index Number(s): 146	SEMS OU Number(s): 82
Restart Bulk Waste Removal Effort Activities (i.e., water addition) in Tank 10H	01/31/2019
SRS Unit Index Number(s): N/A	SEMS OU Number(s): 89
Issue Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Operating Equipment	02/07/2019
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A
Wetland Area at Dunbarton Bay [NBN] in Support of Steel Creek Integrator Operable Unit Remedial Action Start	02/19/2019
SRS Unit Index Number(s): 509	SEMS OU Number(s): 71
Lower Three Runs Integrator Operable Unit Revision 0 Proposed Plan Submittal	02/28/2019
SRS Unit Index Number(s): 505 110 312	SEMS OU Number(s): 35
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2019
SRS Unit Index Number(s): 283 298	SEMS OU Number(s): 23 89
D-Area Coal Storage Area (484-17D) in Support of D-Area Groundwater Operable Unit Action Memorandum Submittal	03/31/2019
SRS Unit Index Number(s): 520 2264	SEMS OU Number(s): 63
Upper Three Runs Integrator Operable Unit (Including Tims Branch [NBN]) Fifth Phase II Field Start	03/31/2019
SRS Unit Index Number(s): 510 456	SEMS OU Number(s): 70
M-Area Settling Basin Inactive Process Sewers to Manhole 1 (081-M) Operable Unit (Including Southern Portions of 313-M Inactive Clay Process Sewer Line to Tims Branch [NBN] and Southern Portions of 320-M Inactive Clay Process Sewer Line from the Building Slab to Former Security Fence [NBN]) Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4029, Reports will be submitted annually)	04/02/2019
SRS Unit Index Number(s): 100 234	SEMS OU Number(s): 19
P-Area Groundwater Operable Unit (NBN) Trichloroethylene Plumes Discharging to Steel Creek Removal Action Start	04/30/2019
SRS Unit Index Number(s): 143	SEMS OU Number(s): 81

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually)	05/31/2019
SRS Unit Index Number(s): 46 45 49 101 102 237 SEMS OU Number(s): 28	
Chemicals, Metals, and Pesticides Pit (CMP Pits) (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually)	06/17/2019
SRS Unit Index Number(s): 61 62 63 64 65 66 67 SEMS OU Number(s): 24	
C-Area Burning/Rubble Pit (131-C) and Old C-Area Burning/Rubble Pit (NBN) Operable Unit Effectiveness Monitoring Report Submittal [WSRC-RP-2008-4051 and WSRC-RP-2008-4049, Reports to be submitted biennially (every 2 years).]	06/30/2019
SRS Unit Index Number(s): 51 566 SEMS OU Number(s): 31	
K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012. Report title updated in accordance with IACD-18-122, dated January 11, 2018.)	06/30/2019
SRS Unit Index Number(s): 84 88 108 SEMS OU Number(s): 40 59	
R-Area Groundwater Operable Unit (NBN) Effectiveness Monitoring Report in Support of R Area Operable Unit Submittal (Reference: SRNS-RP-2010-01259, Reports will be submitted annually for the first five years [2013 through 2017]; after five years, reports will be submitted biennially, beginning June 30, 2019.)	06/30/2019
SRS Unit Index Number(s): 288 SEMS OU Number(s): 95	
TNX Area Groundwater Operable Unit 2018 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.)	06/30/2019
SRS Unit Index Number(s): 25 SEMS OU Number(s): 21 29	
D-Area Ash Basin (488-1D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit	07/01/2019
SRS Unit Index Number(s): 238 SEMS OU Number(s): 63	
D-Area Ash Basin (488-2D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit	07/01/2019
SRS Unit Index Number(s): 272 SEMS OU Number(s): 63	
D-Area Ash Landfill (488-4D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit	07/01/2019
SRS Unit Index Number(s): 548 SEMS OU Number(s): 63	
D-Area Coal Pile Runoff Basin (489-D) Issue Second Early Action Record of Decision Remedial Alternative Selection in Support of D-Area Operable Unit	07/01/2019
SRS Unit Index Number(s): SEMS OU Number(s):	

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2019

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Complete Operational Closure of Two (2) Tanks SRS Unit Index Number(s): NA	SEMS OU Number(s): 23 or 89 09/30/2019
G-Area Oil Seepage Basin (761-13G) Operable Unit Issue Record of Decision Remedial Alternative Selection SRS Unit Index Number(s): 77	SEMS OU Number(s): 93 09/30/2019
Pen Branch Integrator Operable Unit (Including Indian Grave Branch [NBN]) Revision 0 Periodic Report 5 Submittal SRS Unit Index Number(s): 506 460	SEMS OU Number(s): 74 09/30/2019

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2020 Submittal	10/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2020 Submittal	10/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Lower Three Runs Integrator Operable Unit Revision 0 Record of Decision Remedial Alternative Selection Submittal	10/15/2019
SRS Unit Index Number(s): 505 110 312	SEMS OU Number(s): 35
Revision 0 Appendix E for Fiscal Year 2020 (Commitments for Fiscal Years 2021 & 2022 and Projected ROD Issuance Dates for Fiscal Year 2023+) Submittal	11/15/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Complete Bulk Waste Removal Efforts for Tank 10H	11/30/2019
SRS Unit Index Number(s): N/A	SEMS OU Number(s): 89
Administrative Record File Indices Annual Update for Fiscal Year 2019 Submittal	12/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Federal Facility Agreement Annual Progress Report for Fiscal Year 2019 (Including annual certification of Land Use Control Units) Submittal	12/01/2019
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
Revision 0 Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Groundwater Remedies Submittal	12/20/2019
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A
Removal Actions Performed in Fiscal Year 2019 Report Submittal	01/01/2020
SRS Unit Index Number(s): NA	SEMS OU Number(s): NA
D-Area Groundwater Operable Unit Treatability Study Field Start	01/31/2020
SRS Unit Index Number(s): 520	SEMS OU Number(s): 63
Issue Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Native Soil Covers and/or Land Use Controls	02/06/2020
SRS Unit Index Number(s): N/A	SEMS OU Number(s): N/A

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) ¹ Operable Unit Revision 0 Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Work Plan Submittal	02/14/2020
SRS Unit Index Number(s): 525 244 1828	SEMS OU Number(s): 93
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2020
SRS Unit Index Number(s): 283 298	SEMS OU Number(s): 23 89
M-Area Settling Basin Inactive Process Sewers to Manhole 1 (081-M) Operable Unit (Including Southern Portions of 313-M Inactive Clay Process Sewer Line to Tims Branch [NBN] and Southern Portions of 320-M Inactive Clay Process Sewer Line from the Building Slab to Former Security Fence [NBN]) Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4029, Reports will be submitted annually)	04/02/2020
SRS Unit Index Number(s): 100 234	SEMS OU Number(s): 19
D-Area Coal Storage Area (484-17D) in Support of D-Area Groundwater Operable Unit Removal Action Start	04/30/2020
SRS Unit Index Number(s): 520 2264	SEMS OU Number(s): 63
Fourmile Branch Integrator Operable Unit (Including the Un-Named Tributary of Fourmile Branch South of C Area [NBN]) Revision 0 Periodic Report 6 Submittal	05/30/2020
SRS Unit Index Number(s): 504	SEMS OU Number(s): 84
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually)	05/31/2020
SRS Unit Index Number(s): 46 45 49 101 102 237	SEMS OU Number(s): 28
D-Area Ash Basin (488-1D) Early Action Remedial Action Start	05/31/2020
SRS Unit Index Number(s): 238	SEMS OU Number(s): 63
D-Area Ash Basin (488-2D) Early Action Remedial Action Start	05/31/2020
SRS Unit Index Number(s): 272	SEMS OU Number(s): 63
D-Area Ash Landfill (488-4D) Early Action Remedial Action Start	05/31/2020
SRS Unit Index Number(s): 548	SEMS OU Number(s): 63
D-Area Coal Pile Runoff Basin (489-D) Early Action Remedial Action Start	05/31/2020
SRS Unit Index Number(s): 69	SEMS OU Number(s): 63

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Chemicals, Metals, and Pesticides Pits (CMP Pits) (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually)	06/17/2020
SRS Unit Index Number(s): 61 62 63 64 65 66 67 SEMS OU Number(s): 24	
Lower Three Runs Integrator Operable Unit Issue Record of Decision Remedial Alternative Selection	06/25/2020
SRS Unit Index Number(s): 505 110 312 SEMS OU Number(s): 35	
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Field Start	06/30/2020
SRS Unit Index Number(s): 520 SEMS OU Number(s): 63	
K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012. Report titled updated in accordance with IACD-18-122, dated January 11, 2018.)	06/30/2020
SRS Unit Index Number(s): 84 88 108 SEMS OU Number(s): 40 59	
L-Area Southern Groundwater (NBN) Operable Unit Effectiveness Monitoring Report Submittal [Reference: SRNS-RP-2012-00857; after 2012, sampling results will be presented in 4-year effectiveness monitoring reports (EMRs) (e.g., 2012, 2016, 2020, etc.) with a 2-year data summary in letter format (e.g., 2014, 2018, 2022, etc.) in between the 4-year EMRs until the maximum contaminant levels have been attained for the L-Area Southern Groundwater monitored natural attenuation remedy. The L-Area Oil and Chemical Basin and L-Area Reactor Seepage Basin monitoring results will reported in the EMR or data summary following each 5-year sampling event.]	06/30/2020
SRS Unit Index Number(s): 487 SEMS OU Number(s): 77	
R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, -103G, and -104G) and 108-4R Overflow Basin (108-4R) Groundwater Operable Unit Mixing Zone Letter Report Submittal [Reference: SRNS-RP-2012-00349, Effective June 30, 2014, reports to be submitted every 4 years (e.g., 2014, 2018, 2022, etc.) with a letter report submitted 2 years after the full report (e.g., 2016, 2020, 2024, etc.)]	06/30/2020
SRS Unit Index Number(s): 121 122 123 124 119 120 42 SEMS OU Number(s): 25	
TNX Area Groundwater Operable Unit 2019 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.)	06/30/2020
SRS Unit Index Number(s): 25 SEMS OU Number(s): 21 29	
D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Groundwater Letter Report Submittal (Reference: WSRC-RP-2003-4150, Letter reports will be submitted in even numbered years)	07/31/2020
SRS Unit Index Number(s): 520 SEMS OU Number(s): 63	

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

**Revision 0 Appendix E: Fiscal Year 2018 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2020**

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Report Submittal (Reference: WSRC-RP-97-422, Groundwater reports will be submitted in even numbered years)	07/31/2020
SRS Unit Index Number(s): 26	SEMS OU Number(s): 27
A-Area Miscellaneous Rubble Pile (731-6A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2004-4088, Reports will be submitted annually)	08/01/2020
SRS Unit Index Number(s): 48	SEMS OU Number(s): 30
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building)¹ Operable Unit Field Start	09/21/2020
SRS Unit Index Number(s): 525 244 1828	SEMS OU Number(s): 93
G-Area Oil Seepage Basin (761-13G) Operable Unit Remedial Action Start	09/30/2020
SRS Unit Index Number(s): 77	SEMS OU Number(s): 93

SRS Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

SEMS: The EPA's Superfund Enterprise Management System database.

¹ This facility was not addressed per FDE protocols; however, this facility will receive final disposition as a remedial action conducted as part of an ongoing characterization/remedial action.

The following are synopses of the modifications made to the Agreement. Reference the Administrative Record File to view the entire modification.

Date	Section or Appendix Affected by Modification	Modification
08/06/2018	Appendices D and E	<p>Issuance of the updated Appendix D for Fiscal Year 2018 (Print Date: 07/05/2018, Updated 08/03/2018). The SCDHEC and EPA conditionally approved the Revision 0 Appendix D for FY2018 (Print Date: 07/05/2018) on August 2, 2018 and August 3, 2018, respectively. The conditional approval letters requested that Appendix D be updated to delete the "Complete the Bulk Waste Removal Efforts for One (1) Tank (Tank 10H)" milestone (due date 8/31/2018) from the FY2018 Appendix D. This deletion was in accordance with SCDHEC's and EPA's approval of the DOE's "Extension Request for Completion of Bulk Waste Removal Efforts for One Tank by 8/31/18 (SEMS Number: 89)" (WDPD-18-34, dated July 19, 2018) on August 2, 2018.</p> <p>Issuance of the updated Appendices E.1 and E.2 for Fiscal Year 2018 (Print Date: 11/03/2017, Updated 08/03/2018). DOE submitted an extension request for "Completion of the Bulk Waste Removal Efforts for One Tank by 08/31/2018 (SEMS Number: 89)" (WDPD-18-34, dated July 19, 2018). The SCDHEC and EPA approved the extension request on August 2, 2018. The approval letters requested that DOE include a milestone for the restart of the Bulk Waste Removal Effort (BWRE) activities (i.e., water addition) in Tank 10H along with the proposed extension for completion of BWRE at Tank 10H. The restart activities have a date of 1/31/2019 (FY2019) and the complete BWRE has a date of 11/30/2019 (FY2020).</p>