



ARF-022999

Department of Energy
Savannah River Operations Office
P O Box A
Aiken South Carolina 29802

NOV 30 2020

Ms. Susan B. Fulmer, P. G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of Health and Environmental Control
2600 Bull Street
Columbia, South Carolina 29201

Mr. Jon Richards
Savannah River Site Remedial Project Manager
Superfund Division
U. S. Environmental Protection Agency, Region 4
61 Forsyth Street, SW
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Federal Facility Agreement Annual Progress Report for Fiscal Year 2020 (SRNS-RP-2020-00712, November 2020)

In accordance with the terms of Section XXV, Reporting, of the Federal Facility Agreement (FFA) for the Savannah River Site (SRS), the U. S. Department of Energy is submitting the subject information for your files. This year's report summarizes information for major Area Completion Project activities for Fiscal Year (FY) 2020 and work planned for FY2021. In addition to the requirements set forth in the FFA, this document contains the certification for those units utilizing land use controls (LUCs) as a remedy or part of a remedy, as stipulated in the LUC Assurance Plan for the SRS. The LUC certification also includes units with interim remedies that recognize SRS facility security and administrative controls that restrict unauthorized access as long-term protective of human health and the environment. The unit-specific LUCs for these units are deferred until final closure of the units. The effort and time that the U. S. Environmental Protection Agency and South Carolina Department of Health and Environmental Control have given on the subject document are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-8365.

Sincerely,

Brian T. Hennessey

Digitally signed by Brian T. Hennessey
Date: 2020.11.20 09:28:43 -05'00'

Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division

IACD-21-105

Ms. Susan B. Fulmer
Mr. Jon Richards

NOV 30 2020

2

Enclosure:

Federal Facility Agreement Annual Progress Report for Fiscal Year 2020 (SRNS-RP-2020-00712, November 2020)

cc w/o encl:

G. K. Taylor, SCDHEC-Columbia
J. Blalock, SCDHEC-Columbia
S. French, SCDHEC - Columbia
M. Reece, SCDHEC - Columbia
T. R. Fuss, SCDHEC – Aiken Environmental Affairs Office
G. O'Quinn, SCDHEC – Aiken Environmental Affairs Office
B. Cameron, SCDHEC – Aiken Environmental Affairs Office
R. H. Pope, EPA – Atlanta

cc w/encl:

D. Lloyd, EPA-Atlanta
J. Tufts, EPA-Atlanta
C. VanTrees, EPA - Atlanta