



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 4
ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

June 26, 2018



Mr. Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

EPA APPROVAL of the Extension Request for the Feasibility Study Submittal for the LOWER THREE RUNS OPERABLE UNIT, CERCLA IDIS Number 35 SRNS-RP-2018-00199], ~~Mar 2018~~, Rev 0, Savannah River Site, Aiken, South Carolina
*SEMS Approved June 26, 2018
slm 6/26/2018*

Dear Mr. Hennessey,

The U.S. Environmental Protection Agency, Region 4 (EPA), has reviewed the Extension Request for the FS for the L3Runs OU [6/19/18], to extend to 8/24/18, pursuant to Sec. XXXI of the FFA. This will not impact future milestones.

EPA approves this request.

If you have any questions or require additional information, please contact me at (404) 562-8648.

Sincerely,

Jon Richards
Acting FFA Manager
Superfund Division

ec: C.L. Bergren, SRNS-ACP
Susan Fulmer, SCDHEC