



ARF-021887

Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

DEC 20 2018

Ms. Susan B. Fulmer, P. G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of Health and Environmental Control
2600 Bull Street
Columbia, South Carolina 29201


Mr. Jon Richards
Acting Savannah River Site Remedial Project Manager
Superfund Division
U. S. Environmental Protection Agency, Region 4
61 Forsyth Street, SW
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Thirty-Day Extension Notification for the Feasibility Study for the Lower Three Runs Integrator Operable Unit (U) (SRNS-RP-2018-00199, Revision 1 Redline) and Savannah River Site's Responses to the Regulatory Comments on the Revision 0 Document, SEMS Number: 35

In accordance with the terms of the Federal Facility Agreement, Section XXII.G.6, the U.S. Department of Energy is providing a thirty (30)-day extension notification for the subject comment responses and revised redline document. The additional thirty (30) days will extend the submittal date from January 4, 2019 to February 3, 2019. The additional time is required to resolve regulatory comments on the Revision 0 document. The effort and time that the South Carolina Department of Health and Environmental Control and the U. S. Environmental Protection Agency have given on the subject operable unit are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-8365.

Sincerely,


Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division

IACD-19-118

DEC 20 2018

Ms. Susan B. Fulmer
Mr. Jon Richards

2

cc:

D. Scaturo, SCDHEC-Columbia
S. French, SCDHEC-Columbia
M. D. Wilson, SCDHEC-Columbia
G. K. Taylor, SCDHEC-Columbia
G. O'Quinn, SCDHEC-Aiken Environmental Affairs Office
R. H. Pope, EPA-Atlanta
M. McRae, TechLaw, Inc.