



June 22, 2018

Mr. Brian T. Hennessey, SRS Remedial Project Manager  
Infrastructure and Area Completion Division  
Post Office Box A  
Aiken, South Carolina 29802



Re: Extension Request for the Submittal of the Feasibility Study (SRNS-RP-2018-00199, Revision 0) for the Lower Three Runs Integrator Operable Unit (U), SEMS Number: 35

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated June 19, 2018 and received June 20, 2018. Per the extension request, the new submittal date will be August 24, 2018.

Further, the Department acknowledges that granting this extension request will not impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in blue ink, appearing to read "Susan B. Fulmer".

Susan B. Fulmer, P.G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation, and Revitalization  
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)  
Jon Richards, EPA Region IV  
Travis Fuss, Midlands EA Aiken  
Heather Cathcart, BLWM