



Department of Energy
 Savannah River Operations Office
 P.O. Box A
 Aiken, South Carolina 29802

APR - 8 2020

Ms. Susan B. Fulmer, P. G., Manager
 Federal Remediation Section
 Division of Site Assessment, Remediation and Revitalization
 Bureau of Land and Waste Management
 South Carolina Department of Health and Environmental Control
 2600 Bull Street
 Columbia, South Carolina 29201

Mr. Jon Richards
 Acting Savannah River Site Remedial Project Manager
 Superfund Division
 U. S. Environmental Protection Agency, Region 4
 61 Forsyth Street, SW
 Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Extension Request for the Removal Action Start of the D-Area Coal Storage Area (484-17D) SEMS Number: 63

In accordance with the terms of Section XXXI of the Federal Facility Agreement (FFA), the U. S. Department of Energy (DOE) is requesting an extension for submittal of the information indicated in the subject line above.

Schedule That Is Sought to Be Changed and/or Extended

Removal Action Start of the D-Area Coal Storage Area (484-17D) scheduled for April 30, 2020.

Length of Extension Requested

The DOE proposes to extend the Removal Action Start of the D-Area Coal Storage Area (484-17D) for one hundred twenty (120) days from April 30, 2020 to August 28, 2020.

Cause of The Extension

This extension is being sought under the terms of the FFA Section XXXI.B.6: "Any other event or series of events, including but not limited to new technical information or technological barriers mutually agreed to by the Parties as constituting good cause."

As a result of the COVID-19 work restrictions, the removal action start is being placed on hold until conditions are suitable to resume work.

Related Commitments or Schedules That Will Be Impacted by The Granting of The Extension

The granting of this extension is not expected to impact subsequent milestones at this time.

APR - 8 2020

Ms. Susan Fulmer
Mr. Jon Richards

2

Please review the information contained in this extension request and provide your response within fourteen (14) business days of receipt. The effort and time that the U. S. Environmental Protection Agency and the South Carolina Department of Health and Environmental Control have given on the subject operable unit are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-8365.

Sincerely,

BRIAN HENNESSEY

Digitally signed by BRIAN
HENNESSEY

Date: 2020.04.08 09:26:24 -04'00'

Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division

IACD-20-143

APR - 8 2020

Ms. Susan Fulmer
Mr. Jon Richards

3

cc:

D. Scaturo, SCDHEC-Columbia
S. French, SCDHEC-Columbia
M. Reece, SCDHEC-Columbia
G. K. Taylor, SCDHEC-Columbia
T. R. Fuss, SCDHEC – Aiken Environmental Affairs Office
G. O'Quinn, SCDHEC - Aiken Environmental Affairs Office
B. Cameron, SCDHEC–Aiken Environmental Affairs Office
R. H. Pope, EPA-Atlanta
D. Lloyd, EPA-Atlanta
M. McRae, TechLaw, Inc.