



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
 REGION 4
 61 FORSYTH STREET, S.W.
 ATLANTA, GEORGIA 30303

October 2, 2017

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Brian T. Hennessey
 SRS Remedial Project Manager
 Area Completion Project
 U. S. Department of Energy
 Savannah River Operations Office
 Post Office Box A
 Aiken, South Carolina 29802



Extension Request for 9/30/17 – High Level Waste Tanks Bulk Waste Removal Efforts (BWRE) and Operational Closure Milestones, CERCLIS Numbers 23 and 89

Dear Mr. Hennessey:

The U.S. Environmental Protection Agency (EPA), approves the extension request from U.S. Dept of Energy, dated Sept 27 2017. This is consistent with Section XXXI of the SRS Federal Facilities Agreement. The new milestones date for Item 6 and 12 in Appendix L, *Statement of Resolution of Dispute Concerning Extension of Closure Dates for Savannah River Site High-Level Radioactive Waste Tanks 19 and 18*, of the FFA will be November 14, 2017. This is not expected to impact any subsequent milestones in Appendix L.

If you have any questions, please contact me at 404-562-8648.

Sincerely,

JON RICHARDS
Digitally signed by JON RICHARDS
 Date: 2017.10.02 15:49:33 -0400

Jon Richards
 Acting FFA Manager
 Superfund Division

Enclosure

cc: Susan Fulmer, SCDHEC
 C. L. Bergren, SRNS-ACP
 M.D. Wilson, SCDHEC-Columbia
 Jolene Seitz, DOE-SRS