



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
 REGION 4
 ATLANTA FEDERAL CENTER
 61 FORSYTH STREET
 ATLANTA, GEORGIA 30303-8960

September 2, 2021

ENVIRONMENTAL COMPLIANCE &

SEP - 2 2021

Mr. Brian T. Hennessey
 SRS Remedial Project Manager
 Infrastructure and Area Completion Division
 U.S. Department of Energy
 Savannah River Operations Office
 P.O. Box A
 Aiken, South Carolina 29802

AREA COMPLETION PROJECTS

of the Extension Request *slm* *9/21/2021*
**EPA Approval for the Submittal of the Early Action RCRA Facility
 Investigation/Remedial Investigation Work Plan (Revision 0) and Subsequent
 Milestones for the F-Area Operable Unit, SEMS Number: 88, Savannah River Site,
 Aiken, South Carolina**

Dear Mr. Hennessey,

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), EPA approves the above referenced extension request that was submitted by a DOE letter, September 2, 2021, for F-Area EA RFI/RIWP for OU88. Per the extension request, the new submittal date for the Proposed Plan will be January 22, 2022. The cause of the extent is the additional time to reevaluate the land use for F-Area.

EPA acknowledges that granting this extension request will impact subsequent milestones as shown in the table in the Memo. EPA approves this extension request.

If you have any questions or require additional information, please contact me at (404) 562-8648.

Sincerely,

JON
RICHARDS
 Digitally signed by
 JON RICHARDS
 Date: 2021.09.02
 14:02:36 -04'00'

Jon Richards
 FFA Remedial Project Manager
 Superfund Division

cc: C.L. Bergren, SRNS-ACP
 Susan Fulmer, SCDHEC