



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**  
**REGION 4**  
**ATLANTA FEDERAL CENTER**  
**61 FORSYTH STREET**  
**ATLANTA, GEORGIA 30303-8960**

Jan. 24, 2018

Mr. Brian T. Hennessey  
 SRS Remedial Project Manager  
 Infrastructure and Area Completion Division  
 U.S. Department of Energy  
 Savannah River Operations Office  
 P.O. Box A  
 Aiken, South Carolina 29802

**ENVIRONMENTAL COMPLIANCE &**

JAN 26 2018

**AREA COMPLETION PROJECTS**

**EPA Approval for Extension Request for the Issuance of the Fifth Five-Year  
 Remedy Review Report for Savannah River Site Operable Units with Geosynthetic  
 or Stabilization/Solidification Cover Systems, Aiken, South Carolina (SRNS-RP-  
 2016-00610, Revision 1.1, Dec 2017)**

Dear Mr. Hennessey,

The U.S. Environmental Protection Agency, Region 4 (EPA), has reviewed the Extension Request. Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), EPA approves the above referenced extension request that was submitted by Department of Energy (DOE) letter, January 18, 2018. Per the extension request, the new submittal date will be April 8, 2018.

Further, EPA acknowledges that granting the extension request for the issuance of the Fifth Five-Year Remedy Review Report for Savannah River Site Operable Units with Geosynthetic or Stabilization/Solidification Cover Systems will not impact any subsequent milestones.

If you have any questions or require additional information, please contact me at (404) 562-8648.

Sincerely,

Jon Richards  
 Acting FFA RPM  
 Superfund Division

ec: C.L. Bergren, SRNS-ACP  
 Susan Fulmer, SCDHEC