



November 22, 2019

Mr. Brian T. Hennessey, SRS Remedial Project Manager
Infrastructure and Area Completion Division
Post Office Box A
Aiken, South Carolina 29802



Re: Second Extension Request for the Early Action Statement of Basis/Proposed Plan (SB/PP) for the D-Area Operable Unit (DAOU) (SRNS-RP-2017-00723, Revision 1 Redline), Revised Early Action SB/PP Fact Sheet for the DAOU (ERD-EN-2018-00001), Revised Public Notice Information, and Savannah River Site's Responses to the Regulatory Comments on the Revision 0 Document, SEMS Number: 63

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated November 14, 2019 and received November 18, 2019. Per the extension request, the new submittal date for the Early Action SB/PP and supporting information will be January 24, 2020.

Further, the Department acknowledges that granting this extension request will not impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in blue ink, appearing to read "Susan B. Fulmer".

Susan B. Fulmer, P.G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation, and Revitalization
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)
Jon Richards, EPA Region IV
Travis Fuss, Aiken Environmental Affairs Office (via email)
Heather Cathcart, BLWM