



ENVIRONMENTAL COMPLIANCE &

October 18, 2022

OCT 18 2022

Mr. Brian T. Hennessey, SRS Remedial Project Manager  
Infrastructure and Area Completion Division  
Post Office Box A  
Aiken, South Carolina 29802

AREA COMPLETION PROJECTS

Re: Third Extension Request for the Submittal of the Early Action Remedial Investigation Work Plan (Revision 0) and Subsequent Milestones in Support of the F-Area Operable Unit, SEMS Number: 88

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated October 13, 2022 and received October 14, 2022. Per the extension request, the Remedial Investigation Work Plan will be extended as necessary to support a remedial investigation field start of September 2035.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

**Susan B. Fulmer**

Digitally signed by Susan B.  
Fulmer  
Date: 2022.10.17 15:51:55 -04'00'

Susan B. Fulmer, P.G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation, and Revitalization  
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)  
Jon Richards, EPA Region IV  
Travis Fuss, Midlands EA Aiken  
Heather Cathcart, BLWM