



April 8, 2020

Mr. Brian T. Hennessey, SRS Remedial Project Manager
Infrastructure and Area Completion Division
Post Office Box A
Aiken, South Carolina 29802



Re: Extension Request for the Removal Action Start of the D-Area Coal Storage Area (484-17D),
SEMS Number: 63

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated April 8, 2020 and received electronically April 8, 2020. Per the extension request, the new Removal Action Start will be August 28, 2020.

As a result of the COVID-19 work restrictions, DOE has placed the removal action start on hold until conditions are suitable to resume work. The Department acknowledges that granting this extension request will not impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in blue ink that reads "Susan B. Fulmer".

Susan B. Fulmer, P.G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation, and Revitalization
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)
Jon Richards, EPA Region IV
Travis Fuss, Midlands EA Aiken
Heather Cathcart, BLWM