



ENVIRONMENTAL COMPLIANCE &

November 18, 2021

NOV 29 2021

Mr. Brian T. Hennessey, SRS Remedial Project Manager  
Infrastructure and Area Completion Division  
Post Office Box A  
Aiken, South Carolina 29802

AREA COMPLETION PROJECTS

Re: Second Extension Request for the Submittal of the Early Action Remedial Investigation Work Plan (Revision 0) and Subsequent Milestones in Support of the F-Area Operable Unit, SEMS Number: 88

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated November 16, 2021 and received November 17, 2021. Per the extension request, the new submittal date for the Remedial Investigation Work Plan will be January 28, 2023.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

Susan B. Fulmer, P.G., Manager  
Federal Remediation Section  
Division of Site Assessment, Remediation, and Revitalization  
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)  
Jon Richards, EPA Region IV  
Travis Fuss, Midlands EA Aiken  
Heather Cathcart, BLWM