



Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

JUL - 6 2022

Ms. Susan B. Fulmer, P. G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of Health and Environmental Control
2600 Bull Street
Columbia, South Carolina 29201

Mr. Jon Richards
Savannah River Site Remedial Project Manager
Superfund Division
U. S. Environmental Protection Agency, Region 4
61 Forsyth Street, SW
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Thirty (30)-Day Extension Notification for the RFI/RI Work Plan for the Early Construction and Operational Disposal Site L-3 (NBN), L-Area Rubble Pit (131-1L), and L-Area Rubble Pit (131-4L) Operable Unit (U) (SRNS-RP-2021-05602, Revision 1 Redline) and Savannah River Site's Responses to the Regulatory Comments on the Revision 0 Document, SEMS Number: 91

In accordance with the terms of the Federal Facility Agreement, Section XXII.G.6, the U.S. Department of Energy (DOE) is providing a thirty (30)-day extension notification for the submittal of the subject information. The additional thirty (30) days will extend the submittal date from July 12, 2022, to August 11, 2022. The additional time is required to resolve regulatory comments on the Revision 0 document and integrate changes to the implementation schedule. The effort and time that the U. S. Environmental Protection Agency and the South Carolina Department of Health and Environmental Control have given on the subject operable unit are greatly appreciated.

Comments or questions from your staff may be directed to me at (803) 952-8365, or the DOE Project Manager, Mr. Philip Prater, at (803) 952-9333.

Sincerely,

Brian T. Hennessey
Digitally signed by Brian T.
Hennessey
Date: 2022.07.06 08:38:56 -04'00'

Brian T. Hennessey
SRS Remedial Project Manager
Infrastructure and Area Completion Division

IACD-22-157

Ms. Susan Fulmer
Mr. Jon Richards

2

JUL - 6 2022

cc:

J. Blalock, SCDHEC-Columbia
S. French, SCDHEC-Columbia
M. Reece, SCDHEC-Columbia
G. K. Taylor, SCDHEC-Columbia
G. Stewart, SCDHEC-Columbia
T. R. Fuss, SCDHEC-Aiken Environmental Affairs Office
G. N. O'Quinn, SCDHEC-Aiken Environmental Affairs Office
B. A. Cameron, SCDHEC-Aiken Environmental Affairs Office
K. L. Beatty, SCDHEC-Aiken Environmental Affairs Office
H. L. Herlong, SCDHEC-Aiken Environmental Affairs Office
R. H. Pope, EPA-Atlanta
M. McRae, TechLaw, Inc.