



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
 REGION 4
 ATLANTA FEDERAL CENTER
 61 FORSYTH STREET
 ATLANTA, GEORGIA 30303-8960

March 29, 2018

Mr. Brian T. Hennessey
 SRS Remedial Project Manager
 Infrastructure and Area Completion Division
 U.S. Department of Energy
 Savannah River Operations Office
 P.O. Box A
 Aiken, South Carolina 29802



EPA APPROVAL of the Extension Request for the Feasibility Study Submittal FOR THE LOWER THREE RUNS OPERABLE UNIT, CERCLIS Number 35 [SRNS-RP-2018-00199], ~~Mar 2018~~, Rev ⁰ ~~Redline~~, Savannah River Site, Aiken, South Carolina

dm 3/29/2018

Dear Mr. Hennessey,

The U.S. Environmental Protection Agency, Region 4 (EPA), has reviewed the Extension Request for the FS for the L3Runs OU, to extend 90 days from 4/11/18 to 7/10/18. We agree with the cause of the extension from FFA Sec.XXXI.B.5.

EPA approves this request.

If you have any questions or require additional information, please contact me at (404) 562-8648.

Sincerely,

Jon Richards
 Acting FFA Manager
 Superfund Division

ec: C.L. Bergren, SRNS-ACP
 Susan Fulmer, SCDHEC