



**Department of Energy**  
 Savannah River Operations Office  
 P.O. Box A  
 Aiken, South Carolina 29802

**MAR - 8 2022**

Ms. Susan B. Fulmer, P.G., Manager  
 Federal Remediation Section  
 Division of Site Assessment, Remediation and Revitalization  
 Bureau of Land and Waste Management  
 South Carolina Department of Health and Environmental Control  
 2600 Bull Street  
 Columbia, South Carolina 29201

Mr. Jon Richards  
 Savannah River Site Remedial Project Manager  
 Superfund Division  
 U. S. Environmental Protection Agency, Region 4  
 61 Forsyth Street, SW  
 Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

**SUBJECT:** Thirty (30)-Day Extension Notification for the Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation Report with Baseline Risk Assessment and Corrective Measures Study/Feasibility Study for the Early Construction and Operational Disposal Site N-1 (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) Operable Unit (U) (SRNS-RP-2021-00548, Revision 1 Redline) and Savannah River Site's Responses to the Regulatory Comments on the Revision 0 Document SEMS Number: 93

In accordance with the terms of the Federal Facility Agreement, Section XXII.G.6, the U.S. Department of Energy (DOE) is providing a thirty (30)-day extension notification for the submittal of the subject information. The additional thirty (30) days will extend the submittal date from March 25, 2022 to April 25, 2022. The additional time is required to resolve regulatory comments on the Revision 0 document. The effort and time that the U. S. Environmental Protection Agency and the South Carolina Department of Health and Environmental Control have given on the subject operable unit are greatly appreciated.

Questions from you or your staff may be directed to me at (803) 952-8365.

Sincerely,

**Brian T. Hennessey** Digitally signed by Brian T. Hennessey  
 Date: 2022.03.07 09:34:24 -05'00'

Brian T. Hennessey  
 SRS Remedial Project Manager  
 Infrastructure and Area Completion Division

MAR -8 2022

Ms. Susan Fulmer  
Mr. Jon Richards

2

cc:

J. Blalock, SCDHEC-Columbia  
S. French, SCDHEC-Columbia  
M. Reece, SCDHEC-Columbia  
G. K. Taylor, SCDHEC-Columbia  
T. R. Fuss, SCDHEC-Aiken Environmental Affairs Office  
G. N. O'Quinn, SCDHEC-Aiken Environmental Affairs Office  
B. A. Cameron, SCDHEC-Aiken Environmental Affairs Office  
K. L. Beatty, SCDHEC-Aiken Environmental Affairs Office  
H. L. Herlong, SCDHEC-Aiken Environmental Affairs Office  
R. H. Pope, EPA-Atlanta  
M. McRae, TechLaw, Inc