




May 1, 2019

Mr. Brian T. Hennessey, SRS Remedial Project Manager
Infrastructure and Area Completion Division
Post Office Box A
Aiken, South Carolina 29802



Re: Extension Request for the Submittal of the Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis (RSER/EE/CA) for D-Area Coal Storage Area (484-17D) (U) (SRNS-RP-2018-00813, Revision 1) (including the Savannah River Site's Responses to Regulatory Comments on the Revision 0 Document) and Subsequent Milestones for the D-Area Coal Storage Area, SEMS Number: 63

Dear Mr. Hennessey:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), the Department approves the above referenced extension request that was submitted in a Department of Energy (DOE) letter dated April 30, 2019 and received May 1, 2019. Per the extension request, the new submittal date for the RSER/EE/CA will be July 2, 2019.

Further, the Department acknowledges that granting this extension request will impact subsequent milestones.

If you should have any questions, please contact me at (803) 898-4331.

Sincerely,

A handwritten signature in dark ink, appearing to read "Susan B. Fulmer".

Susan B. Fulmer, P.G., Manager
Federal Remediation Section
Division of Site Assessment, Remediation, and Revitalization
Bureau of Land and Waste Management

cc: C. L. Bergren, SRNS-ACP (Signed Original)
Jon Richards, EPA Region IV
Travis Fuss, Midlands EA Aiken
Heather Cathcart, BLWM