



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 4
ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

February 19, 2019

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Brian Hennessey, 730-B
SRS Remedial Project Manager
Area Completion Projects
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

ENVIRONMENTAL COMPLIANCE &

MAR - 4 2019

AREA COMPLETION PROJECTS

Dear Mr. Hennessey:

The U.S. Environmental Protection Agency (EPA) has received and is reviewing the Removal Site Evaluation Report/Engineering Evaluation/Cost Analysis (RSER/EE/CA) for D-Area Coal Storage Area (484-17D), Revision 0, dated November 2018.

In accordance with Section XXII.G.2 of the Federal Facility Agreement, EPA is providing a thirty (30) day extension notification for the submittal of its comments on the above mentioned report. The additional 30 days are required following the 35 day partial federal government shutdown that was initiated on December 22, 2018 and lasted until January 25, 2019 when the government resumed operations. Although the due date for this document was originally January 28, 2019 since the government did not resume operations until January 25, 2019, this 30 day extension will extend the submittal date 30 days from January 25, 2019 when EPA resumed operations to February 28, 2019. If you have any questions or concerns, please contact me at (404) 229 -9500.

Sincerely,

A handwritten signature in cursive script, appearing to read "Diedre Lloyd".

Diedre Lloyd
Remedial Project Manager
Restoration and Sustainability Branch
Region 4, Superfund Division
61 Forsyth Street, S.W.
Atlanta, Georgia 30303

cc: Angelia Holmes, DOE-SRS, C. L. Bergren, SRNS-ACP (Signed Original), Karen Adams, DOE-SRS, Susan Fulmer, SCDHEC