



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 4
ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

March 4, 2024

ENVIRONMENTAL COMPLIANCE &

Ms. Avery Hammett
SRS Remedial Project Manager
Remediation and Deactivation & Decommissioning Division
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

MAR - 4 2024

AREA COMPLETION PROJECTS

EPA Approval: Extension Request for the Submittal of the Revision 0 Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation Report with Baseline Risk Assessment for the D-Area Groundwater Operable Unit (D-Area Upgradient Sources) and Subsequent Milestones, SEMS Number: 63

Dear Ms. Hammett:

Pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), EPA approves the above referenced extension request for D Area GW RFI/RI with BRA that was submitted in a Department of Energy (DOE), March 4, 2024. Per the extension request, the new submittal date will be December 10, 2026.

EPA acknowledges that granting this extension request will impact subsequent milestones.

If you have any questions or require additional information, please contact Jon Richards at (404) 562-8648.

Sincerely,

JON
RICHARDS

Digitally signed by
JON RICHARDS
Date: 2024.03.04
17:15:19 -05'00'

Jon Richards, FFA RPM
Federal Facilities Branch
Superfund and Emergency Management
Division

cc: C.L. Bergren, SRNS-ACP
Susan Fulmer, SCDHEC