



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**  
REGION 4  
ATLANTA FEDERAL CENTER  
61 FORSYTH STREET  
ATLANTA, GEORGIA 30303-8960

April 9, 2020

Mr. Brian T. Hennessey  
SRS Remedial Project Manager  
Infrastructure and Area Completion Division  
U.S. Department of Energy  
Savannah River Operations Office  
P.O. Box A  
Aiken, South Carolina 29802



**EPA Approval of Extension Request for the Removal Action Start of the D-Area Coal Storage Area (484-17D), SEMS Number: 63**

Dear Mr. Hennessey,

The U.S. Environmental Protection Agency, Region 4 (EPA), has reviewed pursuant to Section XXXI of the Savannah River Site Federal Facility Agreement (FFA), EPA approves the above referenced extension request that was submitted by Department of Energy (DOE) letter, April 8, 2020. Per this extension request, the new Removal Action Start will be August 28, 2020.

As a result of the COVID-19 work restrictions, DOE has placed the removal action start on hold until conditions are suitable to resume work. EPA acknowledges that granting this extension request will not impact subsequent milestones.

If you have any questions or require additional information, please contact me at (404) 562-8648.

Sincerely,

JON  
RICHARDS

Digitally signed by JON  
RICHARDS  
Date: 2020.04.09  
09:07:39 -04'00'

Jon Richards  
FFA Remedial Project Manager  
Superfund & Emergency Management  
Division

cc: C.L. Bergren, SRNS-ACP  
Susan Fulmer, SCDHEC