

Remove and Insert Instructions

ARF-023761

Document Number	Date
WSRC-OS-94-42	06/28/2022

Tab	Remove Pages	Number of Pages	Insert Pages	Number of Pages
Appendix D	D-1 to D-5 (Print Date: 04/19/2021, Updated 09/07/2021)	5	D-1 to D-5 (Print Date: 06/17/2022)	5
Appendix E	E.1-1 to E.1-6 (Print Date: 01/18/2022)	6	E.1-1 to E.1-6 (Print Date: 01/18/2022, Updated 06/27/2022)	6
Appendix E	E.2-1 to E.2-6 (Print Date: 01/18/2022)	6	E.2-1 to E.2-6 (Print Date: 01/18/2022, Updated 06/27/2022)	6
FFA Modification	35	1	35	1

Revision 0 Appendix D for Fiscal Year 2022

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2022 Submittal	10/01/2021
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2022 Submittal	10/01/2021
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) ¹ Operable Unit Revision 0 Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Report with Baseline Risk Assessment (BRA) and Corrective Measures Study/Feasibility Study (CMS/FS) Submittal	10/28/2021
SRS Unit Index Number(s): 525 244 1828	SEMS Number(s): 93
Revision 0 Appendix E for Fiscal Year 2022 (Commitments for Fiscal Years 2023 & 2024 and Projected ROD Issuance Dates for Fiscal Year 2025+) Submittal	11/15/2021
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Issue Stormwater Outfall A-013 (NBN) Operable Unit Record of Decision Remedial Alternative Selection	11/29/2021
SRS Unit Index Number(s): 483	SEMS Number(s): 62
Administrative Record File Indices Annual Update for Fiscal Year 2021 Submittal	12/01/2021
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Federal Facility Agreement Annual Progress Report for Fiscal Year 2021 (Including annual certification of Land Use Control Units) Submittal	12/01/2021
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Revision 0 Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Geosynthetic or Stabilization/Solidification Cover Systems Submittal	12/15/2021
SRS Unit Index Number(s): N/A	SEMS Number(s): 00

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 0 Appendix D for Fiscal Year 2022

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Removal Actions Performed in Fiscal Year 2021 Report Submittal	01/01/2022
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Issue Lower Three Runs Integrator Operable Unit Record of Decision Remedial Alternative Selection	01/24/2022
SRS Unit Index Number(s): 505 110 312	SEMS Number(s): 35
D-Area Groundwater Operable Unit (NBN) Revision 0 Treatability Study Data Report Submittal	01/31/2022
SRS Unit Index Number(s): 520	SEMS Number(s): 63A
Issue Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Engineered Cover Systems	02/01/2022
SRS Unit Index Number(s): N/A	SEMS Number(s): 00
Early Construction and Operational Disposal Site (ECODS) L-3 (East of L Area) (NBN), L-Area Rubble Pit (131-1L), and L-Area Rubble Pit (131-4L) Operable Unit Revision 0 Resource Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation (RFI/RI) Work Plan Submittal	02/24/2022
SRS Unit Index Number(s): 537 98 99	SEMS Number(s): 91
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2022
SRS Unit Index Number(s): 283 298	SEMS Number(s): 23 89
Lower Three Runs Integrator Operable Unit Revision 0 Land Use Control Implementation Plan Submittal	04/01/2022
SRS Unit Index Number(s): 505 110 312	SEMS Number(s): 35
Lower Three Runs Integrator Operable Unit Revision 0 Remedial Action Implementation Plan Submittal	04/01/2022
SRS Unit Index Number(s): 505 110 312	SEMS Number(s): 35

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 0 Appendix D for Fiscal Year 2022

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, -103G, and -104G) and 108-4R Overflow Basin (108-4R) Groundwater Operable Unit Mixing Zone Report Submittal [Reference: SRNS-RP-2012-00349, Effective June 30, 2014, reports to be submitted every 4 years (e.g., 2014, 2018, 2022, etc.) with a letter report submitted 2 years after the full report (e.g., 2016, 2020, 2024, etc.).]	06/30/2022
SRS Unit Index Number(s): 121 122 123 124 119 120 42	SEMS Number(s): 25
488-4D Ash Landfill Annual Groundwater Monitoring Report Submittal ²	07/31/2022
SRS Unit Index Number(s): 548	SEMS Number(s): 63
D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Report Submittal (Reference: WSRC-RP-97-422, Groundwater reports will be submitted in even numbered years)	07/31/2022
SRS Unit Index Number(s): 26	SEMS Number(s): 27
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) ¹ Operable Unit Revision 0 Statement of Basis/Proposed Plan Submittal	08/03/2022
SRS Unit Index Number(s): 525 244 1828	SEMS Number(s): 93
L-Area Southern Groundwater (NBN) Operable Unit Effectiveness Monitoring Report Submittal [Reference: SRNS-RP-2012-00857; after 2012, sampling results will be presented in 4-year effectiveness monitoring reports (EMRs) (e.g., 2012, 2016, 2020, etc.) with a 2-year data summary in letter format (e.g., 2014, 2018, 2022, etc.) in between the 4-year EMRs until the maximum contaminant levels have been attained for the L-Area Southern Groundwater monitored natural attenuation remedy. The L-Area Oil and Chemical Basin and L-Area Reactor Seepage Basin monitoring results will reported in the EMR or data summary following each 5-year sampling event.]	08/31/2022
SRS Unit Index Number(s): 487	SEMS Number(s): 77
TNX Area Groundwater Operable Unit 2021 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.)	08/31/2022
SRS Unit Index Number(s): 25	SEMS Number(s): 21 29

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 0 Appendix D for Fiscal Year 2022

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Early Construction and Operational Disposal Site (ECODS) L-3 (East of L Area) (NBN), L-Area Rubble Pit (131-1L), and L-Area Rubble Pit (131-4L) Operable Unit RCRA Facility Investigation/Remedial Investigation (RFI/RI) Field Start	09/30/2022
SRS Unit Index Number(s): 537 98 99	SEMS Number(s): 91

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2023

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2023 Submittal	10/01/2022
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2023 Submittal	10/01/2022
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Revision 0 Appendix E for Fiscal Year 2023 (Commitments for Fiscal Years 2024 & 2025 and Projected ROD Issuance Dates for Fiscal Year 2026+) Submittal	11/15/2022
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Administrative Record File Indices Annual Update for Fiscal Year 2022 Submittal	12/01/2022
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Federal Facility Agreement Annual Progress Report for Fiscal Year 2022 (Including annual certification of Land Use Control Units) Submittal	12/01/2022
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Revision 0 Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Operating Equipment Submittal	12/21/2022
SRS Unit Index Number(s): N/A	SEMS Number(s): 00
Complete Operational Closure of FDB-5 and FDB-6 Diversion Boxes	12/31/2022
SRS Unit Index Number(s): 283 580 1307 1308	SEMS Number(s): 23
Removal Actions Performed in Fiscal Year 2022 Report Submittal	01/01/2023
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2023

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Issue Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Geosynthetic and/or Stabilization/Solidification Cover Systems	01/26/2023
SRS Unit Index Number(s): N/A	SEMS Number(s): 00
Building 211-2F, Control and Check House Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit	01/28/2023
SRS Unit Index Number(s): 1275	SEMS Number(s): 88
Building 211-3F, Waste Truck Unloading Station Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit	01/28/2023
SRS Unit Index Number(s): 1276	SEMS Number(s): 88
Building 211-7F, Chemical Handling Facility Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit	01/28/2023
SRS Unit Index Number(s): 1277	SEMS Number(s): 88
Building 211-F, Outside Facilities (Including the 805 and 820 Tank Cells) Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit	01/28/2023
SRS Unit Index Number(s): 1279	SEMS Number(s): 88
Building 222-F, Cold Feed Preparation Area Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit	01/28/2023
SRS Unit Index Number(s): 1293	SEMS Number(s): 88
Building 246-F, Equipment Test Facility Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit	01/28/2023
SRS Unit Index Number(s): 1352	SEMS Number(s): 88
Building 247-7F, EC Process Building Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit	01/28/2023
SRS Unit Index Number(s): 1355	SEMS Number(s): 88

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2023

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Building 247-8F, Compressed Gas Storage Building Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit SRS Unit Index Number(s): 1356 SEMS Number(s): 88	01/28/2023
Building 247-F, Manufacturing Building Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit SRS Unit Index Number(s): 1357 SEMS Number(s): 88	01/28/2023
Building 647-G, Warehouse Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit SRS Unit Index Number(s): 1480 SEMS Number(s): 88	01/28/2023
Building 707-2F, Regulated Shops Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit SRS Unit Index Number(s): 1412 SEMS Number(s): 88	01/28/2023
Building 723-F, Laundry Facility Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit SRS Unit Index Number(s): 1425 SEMS Number(s): 88	01/28/2023
Building 728-F, Uranium Oxide Storage Building Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit SRS Unit Index Number(s): 1426 SEMS Number(s): 88	01/28/2023
Building 730-F, Uranium Oxide Storage Building Revision 0 Early Action Remedial Investigation Work Plan Submittal in Support of F-Area Operable Unit SRS Unit Index Number(s): 1428 SEMS Number(s): 88	01/28/2023
D-Area Groundwater Operable Unit (NBN) Monitoring Report for Calendar Years 2021 and 2022 Submittal SRS Unit Index Number(s): 520 SEMS Number(s): 63A	01/31/2023

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2023

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
D-Area Groundwater Operable Unit (NBN) Revision 0 Treatability Study Data Report Submittal	01/31/2023
SRS Unit Index Number(s): 520	SEMS Number(s): 63A
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2023
SRS Unit Index Number(s): 283 298	SEMS Number(s): 23 89
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) ¹ Operable Unit Revision 0 Record of Decision Remedial Alternative Selection Submittal	03/20/2023
SRS Unit Index Number(s): 525 244 1828	SEMS Number(s): 93
Lower Three Runs Integrator Operable Unit Remedial Action Start	04/24/2023
SRS Unit Index Number(s): 505 110 312	SEMS Number(s): 35
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually)	05/31/2023
SRS Unit Index Number(s): 46 45 49 101 102 237	SEMS Number(s): 28
Chemicals, Metals, and Pesticides (CMP) Pits (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually)	06/17/2023
SRS Unit Index Number(s): 61 62 63 64 65 66 67	SEMS Number(s): 24
A-Area Ash Pile (788-A) and A-Area Coal Pile Runoff Basin (788-3A) Revision 0 Statement of Basis/Proposed Plan Submittal	06/20/2023
SRS Unit Index Number(s): 236 47	SEMS Number(s): 62

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2023

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
C-Area Burning/Rubble Pit (131-C) and Old C-Area Burning/Rubble Pit (NBN) Operable Unit Effectiveness Monitoring Report Submittal [WSRC-RP-2008-4051 and WSRC-RP-2008-4049, Reports to be submitted biennially (every 2 years).]	06/30/2023
SRS Unit Index Number(s): 51 566	SEMS Number(s): 31
K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012. Report titled updated in accordance with IACD-18-122, dated January 11, 2018.)	06/30/2023
SRS Unit Index Number(s): 84 88 108	SEMS Number(s): 40 59
Early Construction and Operational Disposal Site (ECODS) L-3 (East of L Area) (NBN), L-Area Rubble Pit (131-1L), and L-Area Rubble Pit (131-4L) Operable Unit Revision 0 Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation Report with Baseline Risk Assessment and Corrective Measures Study/Feasibility Study Submittal	07/11/2023
SRS Unit Index Number(s): 537 98 99	SEMS Number(s): 91
488-4D Ash Landfill Annual Groundwater Monitoring Report Submittal ²	07/31/2023
SRS Unit Index Number(s): 548	SEMS Number(s): 63
D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Letter Report Submittal (Reference: WSRC-RP-97-422, Letter reports will be submitted in odd numbered years)	07/31/2023
SRS Unit Index Number(s): 26	SEMS Number(s): 27
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) ¹ Operable Unit Revision 0 Corrective Measures Implementation/Remedial Action Implementation Plan Submittal	08/15/2023
SRS Unit Index Number(s): 525 244 1828	SEMS Number(s): 93

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2023

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building) ¹ Operable Unit Revision 0 Land Use Control Implementation Plan Submittal SRS Unit Index Number(s): 525 244 1828 SEMS Number(s): 93	08/15/2023
R-Area Groundwater Operable Unit (NBN) Effectiveness Monitoring Report in Support of R Area Operable Unit Submittal (Reference: SRNS-RP-2010-01259, Reports will be submitted annually for the first five years [2013 through 2017]; after five years, reports will be submitted biennially, beginning June 30, 2019.) SRS Unit Index Number(s): 121 122 123 124 119 120 42 SEMS Number(s): 25	08/31/2023
TNX Area Groundwater Operable Unit 2021 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.) SRS Unit Index Number(s): 25 SEMS Number(s): 21 29	08/31/2023
Sandblast Area CMH-002 (NBN) and Spill on 02/01/57 of Unknown of Seepage Basin Pipe Leak from 904-44G (NBN) Operable Unit Revision 0 Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation Work Plan Submittal SRS Unit Index Number(s): 346 225 SEMS Number(s): 61	09/22/2023

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation and Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹ This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2024

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Revision 0 Appendix C, RCRA/CERCLA Unit List, Appendix G, Site Evaluation Areas, and Appendix K, D&D Facilities for Fiscal Year 2024 Submittal	10/01/2023
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Revision 0 Appendix H, RCRA Regulated Units for Fiscal Year 2024 Submittal	10/01/2023
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Revision 0 Appendix E for Fiscal Year 2024 (Commitments for Fiscal Years 2025 & 2026 and Projected ROD Issuance Dates for Fiscal Year 2027+) Submittal	11/15/2023
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Administrative Record File Indices Annual Update for Fiscal Year 2023 Submittal	12/01/2023
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Federal Facility Agreement Annual Progress Report for Fiscal Year 2023 (Including annual certification of Land Use Control Units) Submittal	12/01/2023
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A
Early Construction and Operational Disposal Site (ECODS) N-1 (South of N Area) (NBN), Central Shops Scrap Lumber Pile (631-2G), and Building 690-N, Process Heat Exchanger Repair Facility (aka Ford Building)¹ Operable Unit Issue Record of Decision Remedial Alternative Selection	12/12/2023
SRS Unit Index Number(s): 525 244 1828	SEMS Number(s): 93
Revision 0 Seventh Five-Year Remedy Review Report for Savannah River Site Operable Units with Native Soil Covers and/or Land Use Controls Submittal	12/21/2023
SRS Unit Index Number(s): N/A	SEMS Number(s): 00
Removal Actions Performed in Fiscal Year 2023 Report Submittal	01/01/2024
SRS Unit Index Number(s): N/A	SEMS Number(s): N/A

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation & Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

²This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2024

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Building 716-A, Automotive Repair Facility and Building 725-A, Paint Shop Operable Unit Revision 0 Remedial Investigation Work Plan Submittal	01/25/2024
SRS Unit Index Number(s): 1035 1060	SEMS Number(s): 62
Building 211-2F, Control and Check House Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1275	SEMS Number(s): 88
Building 211-3F, Waste Truck Unloading Station Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1276	SEMS Number(s): 88
Building 211-7F, Chemical Handling Facility Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1277	SEMS Number(s): 88
Building 211-F, Outside Facilities (Including the 805 and 820 Tank Cells) Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1279	SEMS Number(s): 88
Building 222-F, Cold Feed Preparation Area Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1293	SEMS Number(s): 88
Building 246-F, Equipment Test Facility Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1352	SEMS Number(s): 88

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation & Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2024

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Building 247-7F, EC Process Building Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1355	SEMS Number(s): 88
Building 247-8F, Compressed Gas Storage Building Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1356	SEMS Number(s): 88
Building 247-F, Manufacturing Building Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1357	SEMS Number(s): 88
Building 647-G, Warehouse Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1480	SEMS Number(s): 88
Building 707-2F, Regulated Shops Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1412	SEMS Number(s): 88
Building 723-F, Laundry Facility Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1425	SEMS Number(s): 88
Building 728-F, Uranium Oxide Storage Building Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1426	SEMS Number(s): 88

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation & Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2024

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Building 730-F, Uranium Oxide Storage Building Early Action Remedial Investigation Field Start in Support of F-Area Operable Unit	01/28/2024
SRS Unit Index Number(s): 1428	SEMS Number(s): 88
D-Area Groundwater Operable Unit (NBN) Revision 0 Treatability Study Data Report Submittal	01/31/2024
SRS Unit Index Number(s): 520	SEMS Number(s): 63
A-Area Ash Pile (788-A) and A-Area Coal Pile Runoff Basin (788-3A) Revision 0 Record of Decision Remedial Alternative Selection Submittal	02/05/2024
SRS Unit Index Number(s): 236 47	SEMS Number(s): 62
Issue Sixth Five-Year Remedy Review Report for Savannah River Site Operable Units with Operating Equipment	02/08/2024
SRS Unit Index Number(s): N/A	SEMS Number(s): 00
New or Replacement Waste Tank System Components Annual Report Submittal (Including status of bulk waste & heel removal activities for F Area & H Area tanks, F Area & H Area Tank Farm Performance Assessments, F Area & H Area Tank Farm General Closure Plans, operational closure of groups of tanks in F & H Areas, & implementation of Section 3116(a) with respect to F Area & H Area tanks)	03/09/2024
SRS Unit Index Number(s): 283 298	SEMS Number(s): 23 89
Early Construction and Operational Disposal Site (ECODS) L-3 (East of L Area) (NBN), L-Area Rubble Pit (131-1L), and L-Area Rubble Pit (131-4L) Operable Unit Revision 0 Statement of Basis/Proposed Plan Submittal	04/22/2024
SRS Unit Index Number(s): 537 98 99	SEMS Number(s): 91
A-Area Burning/Rubble Pits (731-A, -1A), A-Area Rubble Pit (731-2A), and Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) Operable Unit Performance Evaluation Report Submittal (Reference: WSRC-RP-2008-4071, Reports will be submitted annually)	05/31/2024
SRS Unit Index Number(s): 46 45 49 101 102 237	SEMS Number(s): 28

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation & Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

²This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2024

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
Chemicals, Metals, and Pesticides (CMP) Pits (080-170G, -171G, -180G, -181G, -182G, -183G, and -190G) Operable Unit Annual Effectiveness Monitoring Report Submittal (Reference: WSRC-RP-2007-4070, Reports will be submitted annually)	06/17/2024
SRS Unit Index Number(s): 61 62 63 64 65 66 67 SEMS Number(s): 24	
K-Area Burning/Rubble Pit and Rubble Pile (131-K and 631-20G) (KBRP) and P-Area Burning/Rubble Pit (131-P) (PBRP) Operable Units Combined Groundwater Monitoring Report Submittal (Reference: ACP-08-133; combined sampling summary submitted annually beginning June 30, 2008, with detailed groundwater reports submitted every five years, beginning June 30, 2012. Report title updated in accordance with IACD-18-122, dated January 11, 2018.)	06/30/2024
SRS Unit Index Number(s): 84 88 108 SEMS Number(s): 40 59	
R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, -103G, and -104G) and 108-4R Overflow Basin) (108-4R) Groundwater Operable Unit Mixing Zone Report Submittal [Reference: SRNS-RP-2012-00349, Effective June 30, 2014, reports to be submitted every 4 years (e.g., 2014, 2018, 2022, etc.) with a letter report submitted 2 years after the full report (e.g., 2016, 2020, 2024, etc.)]	06/30/2024
SRS Unit Index Number(s): 121 122 123 124 119 120 42 SEMS Number(s): 25	
488-4D Ash Landfill Annual Groundwater Monitoring Report Submittal ²	07/31/2024
SRS Unit Index Number(s): 548 SEMS Number(s): 63	
D-Area Oil Seepage Basin (631-G) Groundwater Operable Unit Mixing Zone Report Submittal (Reference: WSRC-RP-97-422, Groundwater reports will be submitted in even numbered years)	07/31/2024
SRS Unit Index Number(s): 26 SEMS Number(s): 27	

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation & Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

Revision 1 Appendix E: Fiscal Year 2022 Long-Term Projections
E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2024

Deliverable or Milestone:	Milestone/ Submittal Date (MM/DD/YYYY)
L-Area Southern Groundwater (NBN) Operable Unit Effectiveness Monitoring Report Submittal [Reference: SRNS-RP-2012-00857; after 2012, sampling results will be presented in 4-year effectiveness monitoring reports (EMRs) (e.g., 2012, 2016, 2020, etc.) with a 2-year data summary in letter format (e.g., 2014, 2018, 2022, etc.) in between the 4-year EMRs until the maximum contaminant levels have been attained for the L-Area Southern Groundwater monitored natural attenuation remedy. The L-Area Oil and Chemical Basin and L-Area Reactor Seepage Basin monitoring results will reported in the EMR or data summary following each 5-year sampling event.]	08/31/2024
SRS Unit Index Number(s): 487	SEMS Number(s): 77
TNX Area Groundwater Operable Unit 2022 Comprehensive Groundwater Monitoring and Remedial Action Effectiveness Interim Report Submittal (Reference: WSRC-TR-95-284, Reports to be submitted annually.)	08/31/2024
SRS Unit Index Number(s): 25	SEMS Number(s): 21 29
Building 716-A, Automotive Repair Facility and Building 725-A, Paint Shop Operable Unit Remedial Investigation Field Start	09/30/2024
SRS Unit Index Number(s): 1035 1060	SEMS Number(s): 62
K-Area Ash Basin (188-K) Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation Field Start	09/30/2024
SRS Unit Index Number(s): 300	SEMS Number(s): 90
Sandblast Area CMH-002 (NBN) and Spill on 02/01/57 of Unknown of Seepage Basin Pipe Leak from 904 -44G (NBN) Operable Unit Resource Conservation and Recovery Act Facility Investigation/Remedial Investigation Field Start	09/30/2024
SRS Unit Index Number(s): 346 225	SEMS Number(s): 61

Savannah River Site (SRS) Unit Index Number is a unique identifier assigned to each individual RCRA/CERCLA Unit. This number is used by SRS for tracking and is not meant to imply a ranking or priority.

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act

D&D: Deactivation & Decommissioning

NBN: No Building Number

RCRA: Resource Conservation and Recovery Act

SEMS: The U. S. Environmental Protection Agency's (EPA's) Superfund Enterprise Management System database.

¹This facility was addressed per Facility Decommissioning Evaluation (FDE) protocols; however, the post-decommissioning facility remnants (including the building slab) will be closed under the FFA as part of this operable unit.

² This report will be submitted until such time as post-remedial action reporting for the D-Area Groundwater Operable Unit resumes.

The following are synopses of the modifications made to the Agreement. Reference the Administrative Record File to view the entire modification.

Date	Section or Appendix Affected by Modification	Modification
02/18/2022	Appendix E	<p>Issuance of the SCDHEC and EPA approved Revision 1 Appendix E, Long-Term Projections for Fiscal Year (FY) 2022 (Print Date: 01/18/2022). The DOE submitted the Revision 0 Appendix E, Long-Term Projections for FY2022 (Print Date: 11/01/2021) on November 15, 2021. The SCDHEC's and EPA's comments on the Revision 0 Appendix E were received on December 20, 2021 and January 3, 2022, respectively. The DOE submitted the Revision 1 Appendix E, Long-Term Projections for FY2022 (Print Date: 01/18/2022) on January 24, 2022. The SCDHEC's and EPA's approval of the Revision 1 Appendix E were received on February 14, 2022 and February 16, 2022, respectively.</p>
06/28/2022	Appendices D and E	<p>Issuance of the SCDHEC and EPA approved Revision 0 Appendix D for Fiscal Year (FY) 2022 (Print Date: 06/17/2022). The DOE submitted the Revision 0 Appendix D on June 21, 2022. The SCDHEC and EPA approved the appendix on June 27, 2022.</p> <p>Issuance of the updated Revision 1 Appendix E: Fiscal Year 2022 Long-term Projections [Appendix E.1: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2023 (Print Date: 01/18/2022, Updated 06/27/2022) and Appendix E.2: Deliverable Commitment Dates and Milestone Commitment Dates for FY 2024 (Print Date: 01/18/2022, Updated 06/27/2022)] to reflect discussions and agreements from the June 16, 2022, D-Area Groundwater Operable Unit Annual Reports Microsoft Teams Meeting. Appendix E.1 was updated to (1) add the "D-Area Groundwater Operable Unit (NBN) Monitoring Report for Calendar Years 2021 and 2022 Submittal" with a due date of January 31, 2023, (2) add the "488-4D Ash Landfill Annual Groundwater Monitoring Report Submittal" with a due date of July 31, 2023, and (3) remove the "D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Groundwater Monitoring Report Submittal" due on July 31, 2023. Appendix E.2 was updated to (1) add the "488-4D Ash Landfill Annual Groundwater Monitoring Report Submittal" with a due date of July 31, 2024 and (2) remove the "D-Area Groundwater Operable Unit (D-Area Upgradient Sources) Groundwater Letter Report Submittal" due on July 31, 2024.</p>