



Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, South Carolina 29802

October 17, 2024

Ms. Susan B. Fulmer, P. G., Manager
Federal Remediation Section
Division of Site Assessment,
Remediation and Revitalization
Bureau of Land and Waste Management
South Carolina Department of
Environmental Services
2600 Bull Street
Columbia, South Carolina 29201

Mr. Jon Richards
Savannah River Site Remedial Project
Manager
Superfund and Emergency Management
Division
United States Environmental Protection
Agency, Region 4
61 Forsyth Street, Southwest
Atlanta, Georgia 30303

Dear Ms. Fulmer and Mr. Richards:

SUBJECT: Request for Concurrence to Cease Waste Removal and Proceed to Sample and Analysis Phase of the Tank Closure Process for Tank 9 (SEMS Number: 89)

On October 17, 2024, the United States (U.S.) Department of Energy provided a briefing to your agencies which described our proposal to enter the sampling and analysis phase of the closure process for Tank 9. Enclosed are copies of the presentation entitled "Proposal to Cease Waste Removal Activities in Tank 9 and Enter Sampling and Analysis Phase" (SRMC-CWDA-2024-00059, Revision 0, October 2024).

Based on the enclosure and our discussion, your concurrence to cease waste removal and proceed to the sample and analysis phase of the closure process for Tank 9 is requested. The "Consolidated General Closure Plan for F-Area and H-Area Waste Tank Systems" (SRR-CWDA-2017-00015, Revision 1, April 2017) describes our agreement for documenting the three agency decisions to meet the Federal Facility Agreement (FFA), Appendix L, Statement of Resolution of Dispute Concerning Extension of Closure Dates for Savannah River Site High-Level Radioactive Waste Tanks 19 and 18, Item 9.b.

Ms. Fulmer and Mr. Richards

2

October 17, 2024

Cease waste removal for Tank 9 accomplishes a second cease waste milestone delivery for calendar year 2024, although only one tank was committed for completion. This second milestone is an example of our acceleration to complete tank closure at Savannah River Site. For calendar year 2025, we will deliver the two tanks remaining per our agreement. In keeping with this agreement, the concurrence requested by this letter is a preliminary, non-binding concurrence based on the qualitative information available at this time.

The results of the sample and analysis phase will support preparation of a Closure Module covering Tank 9. These results are expected to provide the information necessary to justify that waste has been removed to the extent that is technically practicable from an engineering perspective. This justification will also address programmatic aspects such as technology capabilities, schedule impacts, and a quantified cost, risks, and benefits analysis. The Closure Module will be prepared and provided for your agency's review and comment in accordance with the FFA.

The effort and time that the South Carolina Department of Environmental Services (SCDES) and the U.S. Environmental Protection Agency (EPA) have contributed on this subject are appreciated.

Questions from you or your staff may be directed to me at (803) 952-7805, or Mr. Joel Maul at (803) 208-7424.

Sincerely,

**AVERY
HAMMETT**

Digitally signed by AVERY
HAMMETT
Date: 2024.10.17 11:47:00
-04'00'

Avery G. Hammett
FFA Project Manager
Department of Energy Savannah River Site
Remediation and Deactivation &
Decommissioning Division

RDDD-25-102

Enclosure:

Presentation: "Proposal to Cease
Waste Removal Activities in Tank
9 and Enter Sampling and Analysis
Phase" (SRMC-CWDA-2024-00059,
Revision 0, October 2024)

Ms. Fulmer and Mr. Richards

3

October 17, 2024

cc w/enclosure:

S. French, SCDES - Columbia
M. Reece, SCDES – Columbia
H. J. Porter, SCDES – Columbia
J. Blalock, SCDES - Columbia
G. K. Taylor, SCDES – Columbia
G. R. Stewart, SCDES – Columbia
H. Cathcart, SCDES – Columbia
T. Fuss, SCDES – Midlands Aiken Environmental Affairs Office
G. O’Quinn, SCDES – Midlands Aiken Environmental Affairs Office
E. Downing, SCDES – Midlands Aiken Environmental Affairs Office
H. Herlong, SCDES – Midlands Aiken Environmental Affairs Office
J. Dawson, EPA - Atlanta
M. McRae, TechLaw, Inc.